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RECOMMENDATION 
 
Staff recommends that the Council accept this quarterly report on the Citywide Capital 
Improvement Program (CIP) including park, library and public safety bond projects and Strong 
Neighborhoods Initiative (SNI) projects. 
 
 
BACKGROUND 
 
The adopted 2003-2007 CIP is the largest in the City’s history, with a budget of approximately 
$3.5 billion including 703 projects and 162 programs.  With the increased size and scope of the 
program, the City needed to change the way it does business in order to meet the project delivery 
demands of such a program. One area of improvement was the creation of the CIP report. The 
report provides the Mayor and Council information on the status of CIP projects and establishes 
a commitment for the delivery of projects with activity in the current year. The report includes 
all projects and programs funded within the 5-year program and provides the status of all of the 
projects as of December 31, 2002 plus some more current January and February 2003 progress 
information to cover more recent events.  In November 2002 it was reported to the Council that 
the CIP quarterly report would be merged with the Strong Neighborhoods Initiative quarterly 
report.  This has been successfully implemented and the attached report represents this merger. 
 

 COUNCIL AGENDA: 03-04-03 
ITEM: 10.1 

CIP BUDGET ADVISORY 
The schedules and commitments in the attached report are subject to change as a result of
possible budget impacts.  Recommendations regarding reprioritizing existing General Fund
capital projects will be made to the Council by the end of March.  Recommendations to accelerate
or defer non-General Fund capital projects based on their operations and maintenance impacts to
the General Fund will be made to Council as part of the budget process in early May.
Redevelopment Agency funds for Strong Neighborhoods Initiative projects remain frozen
pending resolution of the State budget.  
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The City Manager’s CIP Action Team continues to manage aspects of the overall CIP 
implementation effort. The team has three main functions: 1) assist departments with project 
challenges and removal of barriers to project delivery; 2) monitor all CIP projects to ensure the 
City is meeting its quality and on-time, on-budget goals; and 3) provide a one-stop information 
resource to the Mayor, Council, City staff, and public.  The CIP Action Team has been working 
with the CSAs in monthly CSA/CIP project delivery meetings to resolve project issues and to 
confirm project schedules and budgets to insure timely delivery. 
 
With the last quarterly report, the Council approved the base schedules for the projects with 
activity in FY 02-03.  Base schedules were set using one of three criteria:  1) schedules derived 
from commitments that have been made through the budget process, general obligation bond 
programs, Mayor and Council direction, or the Mayor’s budget message process; 2) schedules 
were established for the first time for projects that had no previous commitment;  3) schedules 
were reset for some projects because the original committed schedule was no longer feasible.  
The goal with the reset projects was to establish a new realistic schedule from which staff can 
measure accountability. 
 
 
ANALYSIS 
 
Currently, there are 703 projects and 162 programs in the 5-year CIP of which 594 projects are 
scheduled to have activity in FY 02-03. This includes 47 funded SNI projects, most of which 
have been added since the last CIP report.  The City has made significant progress in the delivery 
of projects during this past year.  In FY 00-01, the City awarded 73 construction contracts.  That 
number increased to 131 contracts in FY 01-02 and is projected to increase to 185 contracts in 
FY 02-03.  During the first half of FY 02-03, the City awarded 79 construction contracts totaling 
approximately $154 million. 
 
Economic Conditions and Budget Strategy 
One of the most important issues impacting the delivery of capital projects is the significant 
economic downturn, which continues to plague the local and state economy.  Although the 
General Fund is experiencing the brunt of the impact, the capital program will also be affected in 
several ways; 1) there are projects in the capital program that are funded from the General Fund; 
2) some of the tax revenues that the capital program relies on are declining; 3) the State budget 
approval process is likely to have impacts, especially on Redevelopment Agency funded projects 
which would also include most SNI projects; 4) although some capital projects will decrease 
maintenance costs, others such as the opening of a new community center or library increase 
operational and maintenance costs to the General Fund.   
 
All of these issues are being analyzed so that a comprehensive plan regarding the implementation 
of the capital program can be recommended to the Council for approval.  This plan is likely to 
have two phases:   

• Phase 1:  Evaluate the projects with uncertain funding.  This has already been done for 
the Redevelopment Agency funded projects and is underway for the capital projects 
funded by the General Fund.  The projects subject to this evaluation have been identified 
within the report.  This includes approximately 100 total projects, 54 SJRA funded 
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projects and 46 CIP projects funded by the General Fund.  Forty-two (42) of these 100 
projects are also identified as Top 10 SNI projects. 

• Phase 2:  Evaluate the remainder of the capital program including the bond programs to 
determine the impact on the General Fund.  Staff will make recommendations to 
reprioritize schedules and accelerate items that have beneficial or neutral impact on the 
General Fund and defer those that have negative impacts (operating and maintenance 
costs).   

Therefore, it should be noted that the schedules provided within the report are subject to change 
pending the results of this effort. 
 
Park and Library Bond Projects 
Of the 119 Park and Library bond projects, 29 have been completed, 69 are ongoing or scheduled 
to begin activity by June 2003, and 21 projects are currently programmed to begin activity in 
future fiscal years.  Of the 98 projects completed, ongoing or scheduled to begin activity this 
fiscal year, 79 projects are on schedule or have been completed, 14 projects have extended 
schedules, 4 projects have schedules which are pending, and 1 project has a schedule which is in 
the process of being reset.  
 
The current schedules for the Park and Library bond projects will result in a total of 98 projects 
with activity by June 2003.  Of these, 55 projects are scheduled to be completed by June 2003 
with a total of 79 projects to be completed by June 2004.    See Figure 2-4 in Section II of the 
report. 
 
Public Safety Bond Projects 
The Public Safety Bond program includes 36 projects: 18 projects are ongoing or scheduled to 
begin activity by June 2003, and 18 projects are currently programmed to begin activity in future 
fiscal years.  Of the 18 projects ongoing or scheduled to begin activity this fiscal year, 17 
projects are on schedule and 1 project has a reset schedule. 
 
The current schedules for the public safety bond projects will result in a total of 18 projects with 
activity by June 2003.  Of these, 7 projects are scheduled to be completed by June 2004 with a 
total of 11 projects to be completed by June 2005.  See Figure 3-3 in Section III of the report.  
 
In addition to project activities, the CIP Action Team is working with the individuals appointed 
to the Public Safety Citizen Oversight Committee. The Public Safety project delivery team will 
be conducting an orientation session with the committee members in early March. 
 
Other CIP Projects (Non General Obligation Bond Projects) 
In summary, of the 548 other projects in the CIP, 121 have been completed, 357 are ongoing or 
scheduled to begin activity by June 2003, and 70 projects are currently programmed to begin 
activity in future fiscal years.  Of the 478 projects completed, ongoing or scheduled to begin 
activity this fiscal year, 395 projects are on schedule or have been completed, 38 projects have 
extended schedules, 39 projects have schedules which are pending, and 6 projects have schedules 
which are in the process of being reset.   
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The current program schedule will result in a total of 478 projects with activity by June 2003.  Of 
these, 219 projects are scheduled to be completed by June 2003 with a total of 380 projects to be 
completed by June 2004.  See Figure 4-11 in Section IV of the report. 
 
SNI Program  
Presently, 17 of the 20 SNI areas have adopted plans.  Of the 173 projects identified in the 
approved plans, 47 have been approved for funding either through the July 2002 City of San Jose 
budget process or through annual programmatic department funding.  Each of the 47 funded 
projects has a schedule or a schedule is in the process of being developed.   
 
As mentioned, the State, City, and the Redevelopment Agency are encountering a very 
challenging budgetary cycle that may have a significant impact on the Strong Neighborhoods 
Initiative effort and CIP projects.  While the City is committed to moving forward with the 
Strong Neighborhoods Initiative process, changes are expected resulting from the budget 
shortfall.  Staff will continue to work with the neighborhood groups, Neighborhood Advisory 
Committees (NAC’s), and the Strong Neighborhoods Initiative Project Area Committee (PAC) 
and will provide updates as information is received. 
 
The City’s commitment to forming partnerships, developing our individual and community 
assets, and to better connecting our City resources to the neighborhoods remains strong.  These 
challenges only make it more critical that together stronger neighborhoods are built.  
 
Improvements to Project Monitoring and Delivery 
Besides working on projects, staff is continuously making process and system improvements to 
facilitate project implementation.  The following are some of the highlights of the process 
improvements occurring in the City: 
 

• The CIP Action Team has conducted meetings with members of each Council District to 
provide a one-stop information resource on the CIP.  During these meetings, the CIP 
Action Team updates the Council Member on the status of the capital projects within 
their district and reviewed priorities and issues regarding the CIP.   

 
• Significant progress has been made on implementing a citywide project database that 

allows key program staff from all departments to have full access to the database.  In the 
past quarter, all SNI project managers with funded projects were provided access to the 
database as well as trained in its use.  Over the next quarter, the database team will focus 
on completing the functional requirements documentation to determine exactly what type 
of system project managers need to efficiently perform their jobs.    

 
• Staff has worked with the City Clerk’s Office to establish a second bid opening date 

during peak bidding periods.  This allows more flexibility in the scheduling of bidding 
and awarding of projects. 

 
• A process improvement committee is being formed to evaluate and prioritize CIP 

processes that need improvement.  This would include improving the coordination 
between all of the departments involved in the project delivery process.  The plan is to 
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target first those processes that have the most significant impact on project delivery with 
the goal of expediting project delivery. 

 
• Performance measurements are being established for the entire capital program.  These 

measurements will: 1) reflect the transition of project delivery responsibilities to the City 
Service Areas (CSAs), 2) provide uniformity and consistency of measurements, and 3) 
encourage the CSAs to look at total service delivery including infrastructure 
development. 

 
CIP Summary 
The 2003-2007 CIP continues the City’s “Decade of Investment” effort.  The 5-year CIP 
includes a total of 703 projects and 162 programs for a total of 865 projects and programs.  The 
sudden increase in the number of projects from the 663 indicated in the previous report to 703 is 
primarily a result of the addition of the funded capital SNI projects. 
 
Of the 703 projects, 150 have been completed, 444 are ongoing or scheduled to begin activity by 
June 2003, and 109 projects are currently programmed to begin activity in future fiscal years.  Of 
the 594 projects completed, ongoing or scheduled to begin activity this fiscal year, 491 projects 
are on schedule or have been completed, 52 projects have extended schedules, 43 projects have 
schedules which are pending, and 8 projects have schedules which are in the process of being 
reset.  For the projects with extended schedules, the number has remained fairly consistent in the 
reporting period with a slight increase of projects with extended schedules. Every attempt will be 
made to recover as much of the schedule extension as possible.  The number of projects with 
reset schedules has been dramatically reduced as expected due to the resetting effort that took 
place with the first report.  Finally, the number of projects with schedules pending has gone up 
considerably; primarily due to the addition of the funded capital SNI projects many of which are 
still being scheduled.  The delivery teams will be working diligently to resolve outstanding 
issues in order to schedule the projects for delivery. 
 
The economic situation not withstanding, the capital improvement program is moving forward in 
a very positive manner.  All projects are being closely tracked to maximize timely delivery.  The 
City Council, as part of the City’s comprehensive strategy, will approve any adjustments to 
schedules as a result of the budget impacts. 
 
 
PUBLIC OUTREACH 
 
This report is accessible on the City’s website at the following location: http://www.ci.san-
jose.ca.us/pub_wrks/cip/bonds/report/index.html 
 
 
COORDINATION 
 
This report has been coordinated with the Redevelopment Agency, all of the departments with 
capital projects, QUEST and the Budget Office. 
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CEQA 
 
Not a project. 
 
 

                  
Del D. Borgsdorf     Susan F. Shick 
City Manager      Executive Director 
 

Attachment 
 



Table of Contents 
 
 
Section I: Introduction and Program Summary  

• Overview.................................................................................................................................. 1 
• Figure 1-1:   Citywide CIP Schedule Status ............................................................................ 4 
• Figure 1-2:   Citywide CIP Starts and Finishes ....................................................................... 5 
• Figure 1-3:   Citywide Capital Projects Awards (all funds)..................................................... 6 
• Figure 1-4:   Current 5-Year CIP (all projects) Completed Capital Projects........................... 7   

 
Section II: Park and Library Bond Projects 

• Overview of Park and Library Bond Projects........................................................................ 10 
• Figure 2-1:   Park Bond Projects Schedule Bar Chart ........................................................... 17 
• Figure 2-2:   Library Bond Projects Schedule Bar Chart....................................................... 20 
• Figure 2-3:   Park & Library Bond Projects Schedule Status ................................................ 21 
• Figure 2-4:   Park & Library Bond Projects Starts and Finishes ........................................... 22 
• Figure 2-5:   Construction Starts by Calendar Year............................................................... 23 
• Figure 2-6:   Property Acquisition Overview ........................................................................ 26 
• Figure 2-7:   Property Acquisition Schedule.......................................................................... 28  
• Figure 2-8:   Actual and Cumulative Expenditures ............................................................... 29 

 
Section III: Public Safety Bond Projects 

• Overview of Public Safety Bond Projects ............................................................................. 30 
• Figure 3-1:   Public Safety Bond Projects Schedule Bar Chart ............................................. 33 
• Figure 3-2:   Public Safety Bond Projects Schedule Status ................................................... 34 
• Figure 3-3:   Public Safety Bond Projects Starts and Finishes .............................................. 35 
• Figure 3-4:   Construction Starts by Calendar Year............................................................... 36 
• Figure 3-5:   Property Acquisition Overview ........................................................................ 37 
• Figure 3-6:   Property Acquisition Schedule.......................................................................... 39 
• Figure 3-7:   Actual and Cumulative Expenditures ............................................................... 40 

 
Section IV: Other Projects in 5-year CIP 

• Overview of Other CIP Projects in 5-year CIP...................................................................... 41 
• Figure 4-1: 2003-2007 Completed Capital Projects .............................................................. 54 
• Projects Schedule Bar Charts  

*   Figure 4-2:   Aviation Services CSA ................................................................................ 57 
*   Figure 4-3:   Economic & Neighborhood CSA ................................................................ 58 
*   Figure 4-4:   Environmental & Utility Services CSA....................................................... 59 
*   Figure 4-5:   Other Public Safety CSA ............................................................................. 62 
*   Figure 4-6:   Other Recreation & Cultural Services CSA................................................. 63 
*   Figure 4-7:   Strategic Support City Facilities & Equipment CSA................................... 67 
*   Figure 4-8:   Strategic Support Finance & Technology CSA ........................................... 68 
*   Figure 4-9:   Transportation Services CSA....................................................................... 69 

• Figure 4-10:   Other Projects in 5-year CIP Schedule Status................................................. 73 
• Figure 4-11:   Other Projects in 5-year CIP Starts and Finishes............................................ 74 
• Figure 4-12:   Current 5-year CIP Future Programmed Projects ........................................... 75 
• Figure 4-13:   5-year CIP Annual Programs by CSA ............................................................ 77 



 
Section V: Strong Neighborhoods Initiative Program 

• Strong Neighborhoods Initiative Introduction and Program Summary................................. 79 
• Individual Strong Neighborhoods Initiative Area Overview and Projects Schedule Bar Charts  

*   Blackford........................................................................................................................... 95 
*   Burbank/Del Monte .......................................................................................................... 98 
*   Delmas Park .................................................................................................................... 101 
*   East Valley/680............................................................................................................... 104 
*   Edenvale/Great Oaks ...................................................................................................... 107 
*   Five Wounds/Brookwood Terrace.................................................................................. 110 
*   Greater Gardner .............................................................................................................. 113 
*   Hoffman/Via Monte........................................................................................................ 115 
*   K.O.N.A.......................................................................................................................... 118 
*   Mayfair ........................................................................................................................... 121 
*   Spartan Keyes ................................................................................................................. 123 
*   Thirteenth Street.............................................................................................................. 126 
*   Tully/Senter..................................................................................................................... 129 
*   University........................................................................................................................ 132 
*   Washington ..................................................................................................................... 134 
*   West Evergreen............................................................................................................... 137 
*   Winchester ...................................................................................................................... 140 



SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 
The 2003-2007 Capital Improvement Program (CIP) continues the City’s “Decade of 
Investment” effort.  This is an exciting time because virtually every neighborhood in the City 
will see improvements to its community facilities in the near future.  With a 2002-2003 budget of 
over $1.75 billion and a 5-year budget totaling $3.5 billion, the City’s CIP has grown by 70% 
over the last year alone.  The City’s 5-year program consists of over 800 projects and programs.  
This includes the projects approved through the passage of the $228 million Park Bond, the $212 
million Branch Library Bond and the $159 million Public Safety Bond.   
 
New to this report is the inclusion of the Strong Neighborhoods Initiative (SNI) program.  As 
committed in the previous report, the SNI quarterly report has been integrated with the quarterly 
CIP report.  This brings the potential of an additional $119 million of SNI project money into the 
CIP.  
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor and Council information on the status of CIP 
projects and to establish a commitment for scheduled delivery of projects for the current year. 
For the purposes of this report, CIP projects are projects that either directly or indirectly result in 
the construction of a capital improvement. The following two classifications of projects are being 
tracked in this report: 

• Construction Projects – projects that lead to the construction of capital improvements.  
These projects are funded by the City and are typically bid and awarded to a contractor.  
However, projects can also be built by City forces, or built by other jurisdictions or 
entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases.  However, in the case of the SNI program all top ten priority projects are being 
tracked even if they do not meet the traditional definition of a capital project. 

 
In addition to this section, the report includes four other sections.  Section II describes the status 
of the Park and Library Bond projects.  Section III describes the status of the Public Safety Bond 
projects.  Section IV describes the status of all other CIP projects and therefore captures the rest 
of the projects in the CIP that are not in one of the voter approved general obligation bond 
measures.  Section V is new and describes the status of the SNI program.  However, in order to 
provide a complete program overview of SNI, Section V is a little different than the others in 
several ways.  First of all, this section has a much stronger emphasis on the community interest 
aspects of the program.  Secondly, information is provided for the priorities of each SNI area 
regardless of the funding status. In other words, progress information is provided for funded and 
un-funded priorities.  The priorities that are funded will also have a schedule commitment.  
Finally, information is provided regarding the status of the non-capital related priorities.   
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PROJECT SCHEDULES AND BAR CHARTS 
 
A bar-chart schedule is provided in sections II through V for all projects with activity anticipated 
through June 2003.  As projects are completed through the course of the year they will no longer 
be shown on the bar charts, but will be shown on the completed project list until the end of the 
fiscal year.  The projects are sorted by City Service Area (CSA) and are listed alphabetically.  It 
is important to note that those SNI priorities that are funded capital projects are shown in two 
places of the report.  As mentioned previously, Section V includes all SNI priorities.  Those SNI 
priorities that are funded capital projects will also show up in Section IV in the appropriate CSA 
section responsible for the delivery of those projects.  This redundancy allows a complete view 
of each CSA’s delivery responsibilities as provided in Section IV and a complete view of SNI as 
is provided in Section V. 
 
In all cases, the schedule shown reflects the project’s actual status. “On schedule” is based on 
commitments that have been made through the budget process, the bond program, Mayor and 
Council direction, the Mayor’s Budget Message process, and the previous CIP report.  For the 
purposes of this report, projects are considered to be complete when the project is available for 
use.  The status of the projects shown on the bar charts will be represented by one of the three 
categories as indicated below: 
 

• Schedule On: Projects are determined to be on schedule if they are scheduled to be 
completed within two months of the committed completion date.  Projects are also in this 
category if no previous schedule commitment existed in which case a schedule is being 
established with this report.  This would also include projects that the schedule was 
pending at the time of the previous report. 

• Schedule Extended: Projects have extended schedules when the project is running 3 to 7 
months behind the committed delivery date. 

• Schedule Reset:  Projects that have reset schedules are those where the committed 
schedule is no longer feasible.  The goal with these projects is to reset realistic schedules 
for delivery.  The schedules shown on the bar chart will be used as a base schedule 
commitment for comparison in future reports. 

 
A few projects will not fall into any of the three categories because the schedule for the project is 
currently uncertain due to such things as re-scoping issues, community concerns or funding 
issues.  These projects are shown as “schedule pending.”  Also, an even fewer number of 
projects are being re-evaluated in terms of their need, are no longer feasible due to budget 
shortfalls, or are being incorporated into other projects.  These projects are shown as “dropped” 
and are not included in the project count. 
 
This report addresses projects that have been dropped or re-budgeted to another fiscal year with 
the mid-year budget process.  However, new projects added with the mid-year process are not 
yet shown since project scopes and schedules are still being developed.  These new projects will 
be reported in the next report. 
 
In addition to the active projects, projects in the later years of the CIP that are not scheduled to 
begin any work activity until next fiscal year or later are also included in the report.  However, 
they are only listed by fiscal year of start of activity since detailed schedules for these projects 
have not yet been determined.  Also included in this report are the various CIP annual programs 
that are recurring capital expenses that departments have over multiple years.  Some of these 
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programs can result in the creation of individual projects through the course of the year.  It is 
important that these items are included so that the entire CIP is captured and monitored. 
 
CIP SUMMARY 
 
As indicated in the chart below, the 5-year CIP includes a total of 703 projects and 162 programs 
for a total of 865 projects and programs.  The sudden increase in project numbers from what was 
indicated in the previous report is primarily a result of the addition of the funded capital SNI 
projects. 
 

5-YEAR CIP 
 First 

 Quarterly Report 
Current  

Quarterly Report 
Projects through June 2003 551 594 
Future Projects (FY04-07) 112 109 
Annual Programs 160 162 
Total Projects and Programs 823 865 

 
Of the 703 projects, 150 have been completed, 444 are ongoing or scheduled to begin activity by 
June 2003, and 109 projects are currently programmed to begin activity in future fiscal years.  Of 
the 594 projects completed, ongoing or scheduled to begin activity this fiscal year, 491 projects 
(83%) are on schedule or have been completed, 52 projects have an extended schedule, 43 
projects have schedules which are pending, and 8 projects have schedules which are in the 
process of being reset.  These results are shown in the City-wide Capital Improvement Program 
schedule summary, Figure 1-1.   
 
For the projects with extended schedules, the number has remained fairly consistent in the 
reporting period with a slight increase of projects with extended schedules and every attempt will 
be made to recover as much of the schedule delay as possible.  The number of projects with reset 
schedules has been dramatically reduced as expected due to the resetting effort that took place 
with the first report.  Finally, the number of projects with schedules pending has gone up 
considerably; primarily due to the addition of the funded capital SNI projects many of which are 
still being scheduled.  The delivery teams will be working diligently to resolve outstanding 
issues in order to schedule the projects for delivery.  
 
Figure 1-2 represents the project starts and finishes for all of the projects in the CIP.  As 
indicated, a vast majority of the work will be performed in the next three years.   
 
Figure 1-3 represents CIP project construction awards.  Last year, the City awarded over 130 
projects (an increase of 80% over the previous year).  For FY 02-03, the City anticipates 
awarding at least 185 projects. 
 
Figure 1-4 represents project completions.  So far, the City has completed approximately 150 
projects.  Of these projects 47 were completed within the last reporting period and are indicated 
in bold type. 
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Figure 1-1

Citywide Capital Improvement Program Schedule Status 
(for projects active through June 2003)
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Figure 1-4
Current 5-year CIP (all projects) Completed Capital Projects

(*projects completed since the last report are shown in bold)

Project Name CSA
1 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
2 2001-02 Street Resurfacing Project SNI Areas Transportation Services
3 498 Menker Avenue House Removal Recreation and Cultural Services
4 5 th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services
5 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
6 Aborn Square Loop Sidewalk Installation Transportation Services
7 Airfield Lighting Vault Relocation Aviation Services
8 Almaden Road Sidewalk Repair Transportation Services
9 Almaden Winery Park Enhancements Recreation and Cultural Services
10 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation Services
11 Buchser Way Curb and Gutter Repair Transportation Services
12 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation Services
13 Camden Community Center Parking Lot Expansion Recreation and Cultural Services
14 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Recreation and Cultural Services
15 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services
16 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services
17 Cedro St: Cas/Buckeye Transportation Services
18 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
19 Central Service Yard (Phase 2 ) Study City Facilities and Equipment
20 Children of the Rainbow Youth Lot Renovation (PARK BOND) Recreation and Cultural Services
21 Colleen Drive Transportation Services
22 Compaq Arena Water Pressure Repairs City Facilities and Equipment
23 Coyote Garden Fence Replacement Recreation and Cultural Services
24 Curtner Avenue Infrastructure Improvement Transportation Services
25 DeAnza Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
26 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services
27 Doerr Restroom Recreation and Cultural Services
28 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
29 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
30 Ekaterinburg, Russia and Pune, India Sister Seating Project Recreation and Cultural Services
31 Erickson Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
32 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services
33 Evergreen Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
34 Fernish Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
35 Fernish Park Trail Recreation and Cultural Services
36 Fire Station No. 20 Remodel Aviation Services
37 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
39 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental and Utility Services
40 Foxworthy Ave: Guadalupe River Bridge Transportation Services
41 Graystone Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
42 Great Oaks Park Renovation (PARK BOND) Recreation and Cultural Services
43 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services
44 Hillsdale Avenue Sidewalk Installation Transportation Services
45 Hope Street Improvement Project Transportation Services
46 Houge Park Play Area Renovations (PARK BOND) Recreation and Cultural Services
47 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services
48 Interim Federal Inspection Services Building Aviation Services
49 Julian St./McKee St. Overpass Transportation Services
50 Julian Street Median Island at Pellier Park Improvements Transportation Services
51 Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
52 Kirk Center Play Lot Renovation Recreation and Cultural Services
53 Lagoon Mudcat Anchor Environmental and Utility Services
54 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
55 Lean Avenue Median Improvements Transportation Services
56 Lewis Road between Monterey Road and Aiello Drive Transportation Services
57 Lincoln Glen Park Play Areas Recreation and Cultural Services
58 Lincoln High School Theater grant Recreation and Cultural Services
59 Lone Hill Park Play Areas and Restroom (PARK BOND) Recreation and Cultural Services
60 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services
61 Main Gate Security System Environmental and Utility Services
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Figure 1-4
Current 5-year CIP (all projects) Completed Capital Projects

(*projects completed since the last report are shown in bold)

Project Name CSA
62 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
63 Measure A/B funded Street Resurfacing 2000-01 Transportation Services
64 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
65 Median Island Landscaping - Narvaez Transportation Services
66 Melody Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services
67 Monterey-Riverside Sanitary Sewer Rehab Phase I Environmental and Utility Services
68 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
69 Murdock Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services
70 New Civic Center - Excavation Bid Package City Facilities and Equipment
71 Nightingale- Redbird Storm Drain Environmental and Utility Services
72 North First Street Parallel Main Environmental and Utility Services
73 North Seventh Street Sidewalk Improvement Project Transportation Services
74 Oakland Road: Coyote Creek Bridge Transportation Services
75 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
76 Overfelt Gardens Improvements Recreation and Cultural Services
77 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
78 Parkview III Park Renovation Recreation and Cultural Services
79 Parma Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services
80 Parque de la Amistad Tot Lot Renovation (PARK BOND) Recreation and Cultural Services
81 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
82 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
83 Play Equipment at Washington School grant Recreation and Cultural Services
84 Playa del Rey Park Play Area Renovation Recreation and Cultural Services
85 Police Administration Building Chiller Replacement Public Safety
86 Police Administration Building Seismic Upgrade Public Safety
87 Police Stables Turnout Field Fencing Improvements Recreation and Cultural Services
88 Radio Street Improvement Environmental and Utility Services
89 Redmond Avenue and Firefly Drive Environmental and Utility Services
90 Resurfacing (MBM) Transportation Services
91 River Glen Park Renovation (PARK BOND) Recreation and Cultural Services
92 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
93 Runway 30L Reconstruction Aviation Services
94 Runway 30R Extension A to N Aviation Services
95 Ryland Park Youth and Tot Lot Renvoation and Restroom (PARK BOND) Recreation and Cultural Services
96 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
97 San Tomas Expressway Trunk Rehab Ph I Environmental and Utility Services
98 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation Services
99 Scenic Meadow Park Recreation and Cultural Services
100 Scott Street Sidewalk Improvement Transportation Services
101 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
102 Shady Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
103 Silicon Valley Intelligent Transportation System Fremont Milpitas Project Transportation Services
104 Silver Leaf Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
105 SNI 05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation Services
106 SNI 09: Residential Speeding & Traffic Mit. (Edenvale/680) Transportation Services
107 SNI 07: Rehab of Commercial Building at 10th/11th (University) Economic and Neighborhood 
108 SNI 09: Winchester Public Telephone Nuisance (Winchester) Economic and Neighborhood 
109 Solari Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services
110 South Central Swim Center Development (Fair Swim Center) Recreation and Cultural Services
111 South First Street Tree Planting Transportation Services
112 Spartan Stadium Improvements grant Recreation and Cultural Services
113 Story Road and Lido Way Sidewalk Replacement Transportation Services
114 Street Lighting at Schools Transportation Services
115 Street Lights - Major Area 98 Transportation Services
116 Street Lights - Monterey Pedestrian Transportation Services
117 Street Lights Citywide 2000 Phase C Transportation Services
118 Street Lights Crackdown 2002 Transportation Services
119 Street Lights Mayfair 2002 Transportation Services
120 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
121 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
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Figure 1-4
Current 5-year CIP (all projects) Completed Capital Projects

(*projects completed since the last report are shown in bold)

Project Name CSA
122 TPS Bldg Roof Stairway Project Environmental and Utility Services
123 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
124 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont, 

Leeward/Story
Transportation Services

125 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, 
Ringwood/Tradezone, Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San
Fernando, Branham/Branham Plaza

Transportation Services

126 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
127 Traffic Signal at Bret Hart/Via Valiente Transportation Services
128 Traffic Signal at Camden/Merid.,Hedd./Park, Lyndale/Story, Merid./Park, 

Monroe/Newh.
Transportation Services

129 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation Services
130 Traffic Signal at Curci/Meridian Transportation Services
131 Traffic Signal at Dobern/Jackson Transportation Services
132 Traffic Signal at Ninth/San Fernando Transportation Services
133 Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation Services
134 Traffic Signal at Taylor St/21st St Transportation Services
135 Trimble Road at Guadalupe River Transportation Services
136 Tully Road Men's Locker Room Relocation Recreation and Cultural Services
137 Tully Road Stables Locker Room Recreation and Cultural Services
138 Tully Road Turn Out Field Relocation Recreation and Cultural Services
139 Turtle Rock Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
140 Union and Foxworthy Avenues Improvement Transportation Services
141 Vinci Park Play Area Renovation (PARK BOND) Recreation and Cultural Services
142 Vista Park Phase II Development (PARK BOND) Recreation and Cultural Services
143 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services
144 West San Carlos Street Median Island Improvements Transportation Services
145 West Valley Branch Library Recreation and Cultural Services
146 West Virginia Street Alley Improvements Transportation Services
147 West Virginia Street Sidewalk Transportation Services
148 Williams Road Sidewalk Transportation Services
149 Willow Glen Pedestrian Street Lighting Transportation Services
150 Willow Street/Bramhall Park Restroom (PARK BOND) Recreation and Cultural Services
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SECTION II 
PARK AND LIBRARY BOND PROJECTS 

 
A special project delivery meeting to insure the Park and Library bond projects are 
continuously monitored has been set up outside of the Recreation and Cultural Services 
CSA/CIP project delivery meeting.  The ballot measures for the bond projects also called 
for citizen oversight committees for the monitoring of project costs and schedules.  The 
Parks and Recreation Commission and the Library Commission are performing this 
function. Both commissions have developed work plans with their departmental staff that 
call for ongoing review and updates. The second annual citizen oversight committee 
meetings for the Park and Library bond projects occurred in October 2002.  The citizen 
oversight committees presented their reports to Council in December 2002.  The City 
Auditor will also be conducting a review on the bond projects. 
 
CONTRACT AWARD AND CONSTRUCTION SCHEDULES 
 
Projects complete, under construction or awarded  
Schedules for construction contract awards and construction are shown below.  A total of 
60 projects are completed, awarded or under construction; 29 projects have been 
completed, 24 projects are under construction and 7 projects recently awarded.  Further 
schedule information can be found in Figures 2-1 and 2-2. 
 
Completed Neighborhood Park Projects Date Completed 
De Anza  September 2001 
Parque de la Amistad  September 2001 
Cahalan  April 2002 
Playa Del Rey  April 2002 
Graystone  May 2002 
River Glen  May 2002 
Lone Hill  May 2002 
Houge  May 2002 
Parma  June 2002 
Evergreen  July 2002 
Fernish  July 2002 
Great Oaks  August 2002 
Los Paseos  August 2002 
Shady Oaks  August 2002 
Erickson  September 2002 
Huerta  October 2002 
Murdock  October 2002 
Silver Leaf  October 2002 
Vista  October 2002 
Willow Street/Bramhall  November 2002 
Children of the Rainbow  December 2002 
Melody  December 2002 
Capitol  December 2002 
Cataldi  December 2002 
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Completed Neighborhood Park Projects Date Completed 
Hathaway  January 2003 
Ryland  January 2003 
Solari  January 2003 
Turtle Rock  January 2003 
Vinci  January 2003 
 
Neighborhood Park & Comm. Center Projects Status 
Almaden Meadows  Under Construction 
Alviso  Under Construction 
Backesto  Under Construction 
Brigadoon  Under Construction 
Butcher  Under Construction 
Calabazas  Under Construction 
Cimarron  Under Construction 
Flickinger  Under Construction 
Forestdale  Under Construction 
Hamann  Under Construction 
Hillview  Under Construction 
Jeffrey Fontana  Under Construction 
Martin  Under Construction 
Meadowfair  Under Construction 
Northwood  Under Construction 
Roy  Under Construction 
San Tomas  Under Construction 
San Tomas Restroom  Under Construction 
Stonegate  Under Construction 
Thousand Oaks  Under Construction 
Townsend  Under Construction 
Watson  Under Construction 
Welch  Under Construction 
Camden Community Center Awarded 
Kirk  Awarded  
Meadows  Awarded  
Mise  Awarded  
Parkview I  Awarded 
Rainbow  Awarded  
Silvia Cassell  Awarded  
  
Library Project  Status 
Blossom Hill  Under Construction 
 
 
Four-month Contract Award Schedule  
 
The following is a list of 12 projects with construction contract awards scheduled within 
the next four months: 
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Park Projects   Award Date             Library Projects Award Date 
Biebrach   February 2003 ^  Berryessa         February 2003 
River Glen Restroom   February 2003 ^  
Ramblewood   March 2003 * 
Gardner Comm. Ctr.  March 2003 
Emma Prusch LeFevre April 2003 
Municipal Rose Garden April 2003 
Guadalupe Oak Grove  May 2003 
Paul Moore   May 2003 
Plata Arroyo   May 2003 
Terrell    May 2003 
TJ Martin   May 2003 
 
^ February date proposed to reject all bids and re-bid project  
* March construction award date pending outcome of contractor evaluation process 
 
 
PARK AND RECREATION FACILITIES  
 
Neighborhood Parks 
Since the last CIP Report, 10 additional projects were completed:  Capitol, Cataldi, 
Children of the Rainbow, Hathaway, Melody, Ryland, Solari, Turtle Rock, Vinci, and 
Willow Street/Bramhall.  A total of 29 neighborhood park projects have been completed 
to date.  As of the end of the second quarter of FY 02-03, 23 neighborhood park projects 
were under construction, 14 park projects were under design and 8 park projects are in 
the feasibility study/preliminary engineering stages.   
 
Twelve (12) neighborhood parks projects have extended schedules.  Of the 12 projects, 4 
were depicted as having extended schedules in the last report.  The breakdown is as 
follows: 
• Two (2) projects (Almaden Meadows and Jeffrey Fontana) experienced delays in 

contract execution; 
• One (1) project (Butcher) experienced delays from unforeseen site conditions 

resulting in a project change order; 
• One (1) project (Hillview) experienced delays with PG&E; 
• One (1) project (Meadowfair) experienced delays from an overextended contractor; 
• One (1) project (Parma Park Masterplan) experienced delays from a protest on CEQA 

clearance; 
• One (1) project (Silvia Cassell) experienced delays due to an extended community 

process; 
• Two(2) projects (Biebrach and River Glen Restroom) are experiencing delays related 

to listed sub-contractor for the award of contract; 
• One (1) project (Ramblewood) is experiencing delay in award due to an evaluation 

process of the lowest bid contractor who has not performed adequately in the past; 
• Two (2) projects (Saratoga Creek and Wallenberg) have modified and extended 

construction schedules to address community concerns. 
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Three (3) projects have changed status: 
• The William Street Restroom project was combined into the Selma Olinder park 

project.  The combined project schedule is pending finalization of the scope of the 
full park project. 

• The Parkview II park has experienced significant scope changes, and the schedule has 
been reset.  Scope changes include an additional play area renovation, an additional 
fitness cluster to the existing Par Course and miscellaneous site amenities. These 
additional improvements comprise more than 60% of the aggregate proposed work. 

• The Watson Park Tot Lot Renovation project has established a design schedule.  A 
construction schedule will be established upon finalization of negotiations with the 
school district. 

 
Community Centers 
Currently, there are six (6) community center projects in progress.  The Camden Multi-
Service community center awarded in January 2003.  The Gardner Satellite community 
center has completed design and is currently in the bid/award process.  Southside 
community center Phase II has entered the design phase. The Morrill community/youth 
center continues to be in the design phase due to school district funding issues. 
Community meetings started for the Roosevelt community center’s master plan 
amendment in November 2002.  The Almaden community center and branch library joint 
facility had continued community meetings through September 2002 to meet the master 
plan completion date of November 2002.  Field Paoli Architect firm was selected to 
provide design services for the next phase.  
 
Sports Parks 
Callandar Associates was selected as the consultant for the Singleton sports park and the 
first community meeting was held on November 18, 2002.  To further assess community 
needs for the project, three different focus group meetings were held on December 7, 
2002.   Shady Oaks sports park-offsite parking options have been investigated to appease 
community traffic and congestions concerns.  No viable offsite parking solutions are 
available and the consultant is analyzing on-site parking solutions that address the 
community concerns.  The Shady Oaks sports park project schedule is pending 
community input for the on-site parking solution. 
 
Regional Parks 
Project schedules for the Happy Hollow Park and Zoo are pending as staff is currently in 
the process of finalizing the last portion of the rephasing plans.  The project consultant 
has been directed to study the optimization of the operations and maintenance impacts as 
related to the rephasing.  Rephasing plans and project schedules will be established prior 
to the next quarterly report. 
 
The community process for both the Le Fevre House and Barn and Prusch Park 
Improvements projects involving a series of four meetings between September 5 and 
December 11, 2002 has been completed.  Over 134 individual suggestions were solicited 
as part of the process of finalizing a direction for the use of the Le Fevre House and Barn 
and served as the basis of a facilitated small group exercise in meeting #2.  A strong 

lmejia
13



 

 

community consensus resulted from that meeting supporting public access/use centered 
around agriculturally and historically based youth education.  Limited staff / volunteer 
space directly supporting park programs, ADA accessible restrooms and agricultural 
exhibit space was also supported. In meetings #3 and #4 participants were able to provide 
individual input, refine and prioritize various proposed elements of the 1994 Master Plan.  
A facilitated development exercise related to the agricultural field was also undertaken, 
but ultimately suspended due to lack of funding for this specific element. The Le Fevre 
House and Barn project is now in the final design stage. The design phase of the Prusch 
Park Improvements project has begun.  
 
Trails 
Five (5) trail projects are included in the bond funding: Coyote Creek, Guadalupe River, 
Los Alamitos/Calero Creek, Los Gatos and Saratoga Creek.  Land acquisition for both 
Coyote Creek and Guadalupe River trails is dependent upon the proposed alignments for 
each trail.  The Los Gatos Creek Trail project is being funded from a Transportation for 
Livable Community Grant.  Therefore, this federally funded project requires an 
environmental review under NEPA.  The design will commence in August 2003, aligning 
with the environmental review process.  
 
One (1) trail project has an extended schedule.  The Guadalupe River trail is shown as 
schedule extended, as land acquisition requirements will be determined once the Santa 
Clara Valley Water District further defines its flood control project between Highway 
280 and Curtner Avenue.   
 
BRANCH LIBRARIES  
 
During the second quarter of FY 02-03, construction of the new Vineland (Blossom 
Hill) Branch and design of the Alum Rock, Berryessa, Rosegarden, and Tully Road 
branch libraries continued.  The construction contract for the Berryessa branch is 
scheduled to be awarded in February 2003.  As stated previously, community meetings 
for the Almaden community center and branch library joint facility continued through 
September 2002 to meet the master plan completion date of November 2002.  Field 
Paoli Architects, Inc. was selected to provide design services for the project.  A 
community meeting kicking off the design of the building was held in December. The 
lease agreement relocating the Hillview branch to Fischer Middle School was approved 
by the Alum Rock Unified School District and is expected to be executed in the third 
quarter of this year.  Consultants continued to develop system-wide standards for 
interior design, fixtures, furnishings and equipment, and interior and exterior signage.   

Focus on site selection and acquisition is continuing for the new branches and those 
existing branches still needing sites.  Public Works and Library staff are working closely 
with Council Districts, the Redevelopment Agency, SNI districts, various school districts, 
and other community groups and organizations to identify appropriate sites.  Four parcels 
have been acquired on a site for the new Alum Rock branch at the corner of White Road 
and Alum Rock Avenue. After several public meetings regarding two potential sites for 
the new Edenvale (South) branch, a site at the southeast corner of Branham Lane and 
Monterey Road was selected.  Several sites are still under consideration for the Southeast 
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and West Side branches.  An analysis of the existing site for the Cambrian branch has 
begun since no acceptable sites have been identified. 
 
Community input into the location, design, and construction of the branch libraries 
continues to be an essential part of the program.  Each branch project will have a 
minimum of four community meetings regarding the building program, conceptual 
design, schematic design, and public art.  Additional details on the community meetings 
already held or scheduled for the next several months can be found at 
www.newsanjoselibraries.com. 
 
The Tully Road branch library has an extended schedule, as shown in the last several 
reports, as a result of a long community and masterplanning process.  However, staff 
continues to evaluate ways to recoup the schedule.  This report reflects that three months 
have been recovered since the last reporting period.   
 
PROJECT AND SITE ACQUISITION SCHEDULES 
 
Of the 119 Park and Library bond projects, 29 have been completed, 69 are ongoing or 
scheduled to begin activity by June 2003, and 21 projects are currently programmed to 
begin activity in future fiscal years.  Of the 98 projects completed, ongoing or scheduled 
to begin activity this fiscal year, 79 projects (81%) are on schedule or have been 
completed, 14 projects have an extended schedule, 4 projects have schedules which are 
pending, and 1 project has a schedule which is in the process of being reset.  
 
Active project schedule barcharts are shown in Figures 2-1 and 2-2.  Project schedule 
status for all Park and Library bond projects is shown in graphical form in Figure 2-3. 
 
Figure 2-4 represents the total number of the Park and Library bond projects that are 
expected to start and finish in each fiscal year.  The current schedules will result in a total 
of 98 projects with activity by June 2003.  Of these, 55 projects are scheduled to be 
completed by June 2003 with a total of 79 projects to be completed by June 2004.  
Project construction starts by calendar year is shown in Figure 2-5. 
 
A total of 10 projects (seven libraries and three trails) require land acquisition.  Land 
acquisition is complete for the Tully Road and Edenvale Branch Libraries and four of the 
five parcels needed have been acquired for the Alum Rock Branch Library.  Of the 
remaining seven projects requiring land acquisition, six projects are scheduled for land 
acquisition to be determined or occur by the end of 2003.  Figures 2-6 and 2-7 show the 
status and schedules for property acquisition. 
 
 
PROJECT FINANCING AND EXPENDITURES 
 
In 2002-2003, $76.7 million in General Obligation Bonds have been issued to fund 
library projects ($30 million) and parks projects ($46.7 million).  This second bond 
issuance for these projects brings the total bond proceeds to $146.7 million.  The first 
bond issuance occurred in FY 00-01 and totaled $70 million ($31 million for library 
projects and $40 million for parks projects).  Through the second quarter of FY 02-03, 
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library and parks bond project expenditures and encumbrances totaled $28.9 million, and 
brought the total commitments to the bond projects to $44.1 million.  Expenditures are 
expected to increase significantly in the remaining half of the fiscal year as additional 
contracts are awarded.  A graph of the projected and actual commitments is shown in 
Figure 2-8. 
 
PARK AND LIBRARY BOND PROJECTS SUMMARY 
 
Of the 119 Park and Library bond projects, 29 have been completed, 69 are ongoing or 
scheduled to begin activity by June 2003, and 21 projects are currently programmed to 
begin activity in future fiscal years.  Of the 98 projects completed, ongoing or scheduled 
to begin activity this fiscal year, 79 projects (81%) are on schedule or have been 
completed, 14 projects have an extended schedule, 4 projects have schedules which are 
pending, and 1 project has a schedule which is in the process of being reset.  
 
The current schedules for the Park and Library bond projects will result in a total of 98 
projects with activity by June 2003.  Of these, 55 projects are scheduled to be completed 
by June 2003 with a total of 79 projects to be completed by June 2004.   
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Park Bond

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

12/20044/1998Los Gatos Creek Trail Reach 4 Development 1

9/20011/1999Parque de la Amistad Tot Lot Renovation 2

8/20018/1999DeAnza Park Play Area Renovation 3

4/20021/2001Houge Park Play Area Renovations 4

4/20021/2001Playa Del Rey Park Play Area Renovation 5

4/20021/2001Cahalan Park Play Areas & Restroom Renovation 6

7/20021/2001Great Oaks Park Renovation 7

5/20021/2001River Glen Park Renovation 8

5/20021/2001Graystone Park Play Area Renovation 9

5/20021/2001Lone Hill Park Play Areas and Restroom 10

1/20052/2001Gardner Community Center - Multi-Service 11

6/20022/2001Parma Park Youth and Tot Lot Renovation 12

2/20052/2001Camden Center Improvements - Multi-Service 13

9/20043/2001Morrill Community/Youth Center 14

3/20043/2001Emma Prusch Memorial Park - LeFevre House 15

12/20024/2001Cataldi Park Youth and Tot Lot Renovation 16

2/20034/2001Hamann Park Youth Lot Renovation and Restroom 17

10/20024/2001Silver Leaf Park Play Area Renovation 18

10/20024/2001Murdock Park Youth Lot Renovation 19

12/20024/2001Melody Park Youth Lot Renovation 20

12/20024/2001Capitol Park Youth and Tot Lot Renovation 21

10/20024/2001Vista Park Phase II Development 22

10/20026/2001Erickson Park Play Area Renovation 23

10/20026/2001Huerta Park Youth and Tot Lot Renovation 24

8/20026/2001Shady Oaks Park Play Area Renovation 25

8/20026/2001Los Paseos Park Youth Lot Renovation and Restroom 26

7/20026/2001Evergreen Park Play Area Renovation and Restroom 27

7/20026/2001Fernish Park Play Area Renovation 28

2/20038/2001Backesto Park Youth and Tot Lot Renovation and Restroom 29

2/20038/2001 Butcher Park Youth and Tot Lot Renovation 30

9/01

8/01

9/01 4/02

4/02

4/02

9/01 7/02

9/01 5/02

9/01 5/02

9/01 5/02

3/03 1/05

12/01 6/02

1/03 2/05

5/04 9/04

4/03 3/04

2/02 12/02

6/02 2/03

2/02 10/02

2/02 10/02

2/02 12/02

2/02 12/02

1/02 10/02

2/02 10/02

2/02 10/02

2/02 8/02

2/02 8/02

12/01 7/02

12/01 7/02

8/01 6/02 2/03

8/01 4/02 2/03
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Park Bond

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

2/20038/2001Brigadoon Park Tot Lot Renovation 31

6/20058/2001Singleton Sports Park 32

12/20028/2001Children of the Rainbow Youth Lot Renovation 33

2/20039/2001Meadowfair Center Play Area Renovation 34

1/20039/2001Ryland Park Youth and Tot Lot Renovation and Restroom 35

1/200310/2001Solari Park Play Area Renovation and Restroom 36

3/2003 10/2001 Parma Park Master Plan 37

1/200310/2001Turtle Rock Park Play Area Renovation 38

1/200310/2001Hathaway Park Tot Lot Renovation and Restroom 39

2/200310/2001Hillview Park Play Area Renovation and Restroom 40

11/200210/2001Willow Street/Bramhall Park Restroom 41

2/200310/2001Calabazas Park Restroom 42

1/200310/2001Vinci Park Play Area Renovation 43

6/200410/2001Emma Prusch Memorial Park 44

4/200312/2001Stonegate Park Youth and Tot Lot Renovation 45

4/200312/2001Watson Park Restroom and Ramp 46

4/20031/2002San Tomas Park Youth and Tot Lot Renovation 47

11/20031/2002 River Glen Restroom 48

4/20031/2002San Tomas Restroom Renovation 49

3/20031/2002Welch Park Restroom 50

7/20031/2002 Almaden Meadows Park Youth Lot Renovation 51

7/20031/2002 Jeffrey Fontana Park Youth and Tot Lot Renovation 52

3/20031/2002Alviso Park Youth and Tot Lot Renovation 53

3/20031/2002Northwood Park Youth and Tot Lot Renovation 54

4/20032/2002Cimarron Park Play Area Renovation 55

3/20032/2002Roy Avenue Park Play Area Renovation 56

3/20032/2002Thousand Oaks Park Play Area Renovation 57

7/20033/2002Mise Park Restroom 58

8/20033/2002Rainbow Park Play Area Renovation and Restroom 59

9/20033/2002 Ramblewood Park Play Area Renovation and Restroom 60

8/01 6/02 2/03

8/01 6/04 6/05

8/01 7/02 12/02

9/01 2/02 2/03

9/01 5/02 1/03

10/01 6/02 1/03

10/01

10/01 6/02 1/03

10/01 5/02 1/03

10/01 5/02 2/03

10/01 5/02 11/02

10/01 6/02 2/03

10/01 6/02 1/03

10/01 9/03 6/04

12/01 10/02 4/03

12/01 10/02 4/03

1/02 9/02 4/03

1/02 6/03 11/03

1/02 9/02 4/03

1/02 10/02 3/03

1/02 8/02 7/03

1/02 8/02 7/03

1/02 9/02 3/03

1/02 9/02 3/03

2/02 9/02 4/03

2/02 9/02 3/03

2/02 9/02 3/03

3/02 1/03 7/03

3/02 2/03 8/03

3/02 3/03 9/03
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Park Bond

Figure 2-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

4/20043/2002Municipal Rose Garden 61

6/20034/2002Meadows Park Youth and Tot Lot Renovation 62

6/20034/2002Parkview I Park Play Area Renovation 63

6/20034/2002Kirk Park Youth and Tot Lot Renovation 64

6/20034/2002Flickinger Park Youth and Tot Lot Renovation and Restroom 65

9/20034/2002Silvia Cassell Park Play Area Renovation 66

6/20034/2002Townsend Park Youth and Tot Lot Renovation 67

6/20035/2002Forestdale Tot Lot Renovation 68

6/20035/2002Martin Park Youth and Tot Lot Renovation 69

12/20035/2002 Biebrach Park Youth and Tot Lot Renovation and Restroom 70

11/20055/2002Guadalupe River Trail - Highway 280 to Curtner 71

10/20068/2002San Tomas Aquino-Saratoga Creek Trail Reach 6 Development 72

4/20058/2002Almaden Lake Park 73

5/20048/2002Noble Park Play Area Renovation 74

11/20038/2002Plata Arroyo Park Play Area Renovation 75

11/20039/2002Guadalupe Oak Grove Restroom 76

11/20039/2002Paul Moore Park Restroom 77

3/20049/2002 Parkview II Park Play Area Renovation 78

11/20039/2002TJ Martin Park Play Area Renovation 79

11/20039/2002Terrell Park Play Area Renovation 80

3/20049/2002 Saratoga Creek Park Youth Lots Renovation and Restroom 81

3/20049/2002 Wallenberg Park Play Area Renovation and Restroom 82

3/2003 10/2002Watson Park Tot Lot Renovation (Design)83

8/200612/2002Coyote Creek Trail - Tuers Golf Course to Kelley 84

5/20051/2003Southside Community Center - Phase III 85

1/20063/2003Mayfair Community Center - Satellite 86

1/20073/2003Willows Community Center - Multi-Service 87

 Happy Hollow Phase I - Strategy and Interim Improvements 88

  Happy Hollow Phase II - Amusement Area Improvements 89

Shady Oaks Sports Park90

Selma Olinder/William Street Park Restroom 91

3/02 4/03 4/04

4/02 12/02 6/03

4/02 12/02 6/03

4/02 12/02 6/03

4/02 11/02 6/03

4/02 1/03 9/03

4/02 11/02 6/03

5/02 12/02 6/03

5/02 12/02 6/03

5/02 3/03 12/03

5/02 6/04

8/02 2/05

8/02 4/04 4/05

8/02 11/03 5/04

8/02 5/03 11/03

9/02 5/03 11/03

9/02 5/03 11/03

9/02 6/03 3/04

9/02 5/03 11/03

9/02 5/03 11/03

9/02 6/03 3/04

9/02 6/03 3/04

10/02 3/03

12/02 4/05

1/03 1/04 5/05

3/03 12/04

3/03 12/04
schedule pending
schedule pending
schedule pending
schedule pending
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Library Bond

Figure 2-2

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

1/20047/2000Vineland Branch Library 1

5/20057/2001Rosegarden Branch Library 2

1/20057/2001Alum Rock Branch Library (East Side) 3

12/20047/2001Tully Road Branch Library 4

5/20047/2001Berryessa Branch Library 5

1/20067/2002Almaden Community Center and Branch Library 6

5/20067/2002Evergreen Branch Library 7

5/02 1/04

7/01 9/03 5/05

7/01 8/03 1/05

7/01 5/03 12/04

7/01 2/03 5/04

7/02 4/04

7/02 10/04
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Figure 2-3

Park and Library Bond Projects Schedule Status 
(for projects active through June 2003)

4

1

14

98

79

0 20 40 60 80 100 120

Schedules pending

Project schedules to be reset

Project schedules extended

          Projects on schedule         
or completed

        Active projects through      
June 2003

No. of Projects

Project Schedules Extended:  Schedules extended 3 to 7 months
Project Schedules to be Reset:  Set new project delivery schedules as a result of significant scope increase
Project Schedules Pending:  Project schedules are being developed, most schedules to be completed within 90 days

(4 of these projects to be completed by the end of March 2003)
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98 projects underway by 06/03
55 projects completed by 06/03
79 projects complete by 06/04
90 projects complete by 6/05

Figure 2-4

Park and Library Bond Projects
Starts and Finishes
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Figure 2-5 
Park and Library Bond Projects 

Construction Starts by Calendar Year 
 
2001          
Cahalan Park Youth and Tot Lot Renovation and Restroom 
DeAnza Park Youth Lot 
Graystone Park Youth and Tot Lot Renovation 
Great Oaks Park Play Area Renovation 
Houge Park Play Area Renovation and Restroom 
Lone Hill Park Youth and Tot Lot Renovation and Restroom 
Parma Park Youth and Tot Lot Renovation 
Parque de la Amistad Youth Lot 
Playa del Rey Park Play Area Renovation 
River Glen Park Renovation 
 
2002          
Almaden Meadows Park Youth Lot Renovation 
Alviso Park Youth and Tot Lot Renovation 
Backesto Park Youth and Tot Lot Renovation and Restroom 
Blossom Hill Branch Library (New) 
Brigadoon Tot Lot Renovation 
Butcher Park Youth and Tot Lots Renovation 
Calabazas Park Restroom 
Camden Community Center – Multi-Service 
Capitol Park Youth and Tot Lot Renovation 
Cataldi Park Youth and Tot Lot Renovation 
Children of the Rainbow Park Youth Lot Renovation 
Cimarrom Park Play Area Renovation 
Erickson Park Play Area Renovation 
Evergreen Park Play Area and Restroom 
Fernish Park Play Area Renovation 
Jeffrey Fontana Park Youth and Tot Lot Renovation 
Hamann Park Youth Lot Renovation and Restroom 
Hathaway Park Tot Lot Renovation and Restroom 
Hillview Park Play Area Renovation and Restroom 
Huerta Park You and Tot Lot Renovation 
Los Paseos Park Youth Lot Renovation and Restroom 
Meadowfair Center Play Area Renvoation 
Melody Park Youth Lot Renovation 
Murdock Park Youth Lot Renovation 
Northwood Park Youth and Tot Lot Renovation 
Roy Avenue Park Play Area Renovation 
Ryland Park Youth and Tot Lot Renovation and Restroom 
San Tomas Park Youth and Tot Lot Renovation 
San Tomas Park Restroom Renovation 
Shady Oaks Park Play Area Renovation 
Silver Leaf Park Play Area Renovation 
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2002 (Cont’d.)        
Solari Park Play Area Renovation 
Stonegate Park Youth and Tot Lot Renovation 
Thousand Oaks Park Play Area 
Turtle Rock Park Play Area Renovation 
Vinci Park Play Area Renovation 
Vista Park Youth Lot Renovation 
Watson Park Restroom and Ramp 
Welch Park Restroom 
Willow Street/Bramhall Park Restroom 
 
2003          
Alum Rock Branch Library (New) 
Berryessa Branch Library 
Biebrach Park Youth and Tot Lot Renovation and Restroom 
Emma Prusch Memorial Park 
Emma Prusch Memorial Park – LeFevre House 
Flickinger Park Youth and Tot Lot Renovation and Restroom 
Forestdale Park Tot Lot Renovation 
Gardner Community Center – Multi-Service 
Guadalupe Oak Grove Restroom 
Kirk Park Youth and Tot Lot Renovation 
Martin Park Youth and Tot Lot Renovation 
Meadows Park Youth and Tot Lot Renovation 
Mise Park Restroom 
Municipal Rose Garden 
Noble Park Play Area 
Parkview I Park Play Area Renovation 
Parkview II Park Play Area Renovation 
Paul Moore Park Restroom 
Plata Arroyo Park Play Area Renovation 
Rainbow Park Play Area Renovation and Restroom 
Ramblewood Park Play Area Renovation and Restroom 
River Glen Park Restroom 
Rosegarden Branch Library 
Saratoga Creek Park Youth Lot Renovation and Restroom 
Silvia Cassell Park Play Area Renovation 
Terrell Park Play area Renovation 
TJ Martin Park Play Area Renovation 
Townsend Park Youth and Tot Lot Renovation 
Tully Road Branch Library  
Wallenberg Park Play Area Renovation and Restroom 
Watson Park Tot Lot Renovation 
 
2004          
Almaden Branch Library 
Almaden Community Center – Multi-Service/Joint Facility 
Almaden Lake Park 
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2004 (Cont’d.)        
Evergreen Branch Library 
Guadalupe River Trail – 280 to Curtner 
Morrill Community/Youth Center 
Singleton Sports Park 
Willows Community Center – Multi-Service 
 
2005          
Cambrian Branch Library 
Coyote Creek Trail – Tuers Golf Course to Kelley 
Hillview Branch Library 
Joyce Ellington Branch Library (Empire) 
Mayfair Community Center – Satellite 
San Tomas Aquino-Saratoga Creek Trail Reach 6 Development 
South Branch Library (New) 
Southside Community Center – Multi-Service/Senior 
 
2006          
Los Gatos Creek Trail – Reach 4 Feasibility Development 
Pearl Avenue Branch Library 
Roosevelt Community Center – Multi-Service 
West Side Branch Library (New) 
 
2007          
East San Jose Carnegie Branch Library 
Los Alamitos/Calero Creek Trail 
Santa Teresa Branch Library 
Seventrees Branch Library 
Solari Community Center – Multi-Service 
 
2008          
Educational Park Branch Library 
 
2009          
Calabazas Branch Library 
Southeast Branch Library (New) 
Willow Glen Branch Library 
 
Schedule Pending        
Happy Hollow Phase I 
Happy Hollow Phase II 
Happy Hollow Phase III 
Happy Hollow Phase IV 
Happy Hollow Phase V 
Happy Hollow Phase VI 
Los Gatos Creek Trail 
Shady Oaks Sports Park 
Selma Olinder/William Street Restroom 
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Figure 2-6
Park and Library Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to be 

Acquired Status
Alum Rock Library 26,000 sf branch 

library
Acquisition of 5 parcels at White 
and Alum Rock.

Two parcels were acquired.  Two more parcels are anticipated to 
be acquired in February 2003.  Schedule:  Acquire all sites by June 
2003.

Cambrian Library 26,000 sf branch 
library

Up to 2 acres Analysis of current site is underway.  Schedule:  Determine or 
acquire site by June 2003.

Edenvale (South) 
Library

24,000 sf branch 
library

Approximately 1.75 acres After several public meetings, a site at the southeast corner of 
Branham Lane and Monterey Road was selected.

Hillview Library 20,000 sf branch 
library

Will be located at Fischer Middle 
School

School Board gave approval in December.  Next steps: City 
Council must approve lease.  Schedule: Approval of lease 
agreement by Spring 2003.

Southeast Library 12,000 sf branch 
library

Approximately 1.0 acre Several discussions were held with Evergreen College to discuss 
options. Several city-owned sites were identified.  Community 
meeting held.  Next steps: Councilmember wants more community 
meetings.  Schedule: Determine or acquire site by March 2003.

Tully Road Library 24,000 sf branch 
library

Acquisition of parcels adjacent to 
Tully Rd. stables.

Acquisition completed in August 2001.

West Side Library 22,000 sf branch 
library

Approximately 1.75 acres Several potential sites along Winchester have been identified. Met 
with Councilmembers Yeager and LeZotte on several occasions 
and preferred sites most likely need additional funding. Next step: 
Analysis of appraisal and funding needs.  Consideration of sites on 
Bascom Avenue.  Schedule: Determine or acquire site by June 
2003.
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Figure 2-6
Park and Library Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to be 

Acquired Status
Coyote Creek Trail 8,000 LF to extend the 

trail from the Los 
Lagos Golf Course to 
Kelly Park

1,460 LF of creek frontage is 
needed from two private parcels 
plus the Carroll property.  
Approximately 2 to 3 acres

A land owner will not provide permission for a survey crew to 
enter his property to develop a partial take area along the creek for 
a possible trail alignment.  The City Attorney's Office has advised 
staff to determine the trail alignment before proceeding further in 
the trail acquisition process.  Schedule:  Acquire land by October 
2004.  Court action may be needed. 

Guadalupe River 
Trail

3,500 LF to extend the 
trail from Interstate 280 
to Willow Street for 
connection with the 
Highway 87 bikeway

Acquisition of 5 private parcels 
between Willow Street and Hwy 
280 are being acquired by the 
Water District.
Approximately 2.5 acres

Staff has consulted with the Water District regarding an interim 
alignment for the trail and possible acquisition by the Water 
District of the 5 remaining parcels. The Water District is reviewing 
its flood control options for Reach 6, which will affect the 
alignment of both the interim and proposed trails.  Once the Water 
District has confirmed its flood control project, then staff can 
determine if additional lands will be required for either of the trail 
alignments. Schedule: Acquire land by June 2004.

Los Gatos Creek 
Trail

4,000 LF of a new trail 
segment between 
Lincoln to Auzerais 
and on-street trail route 
on Lincoln

1,800 LF of creek frontage is 
needed to be acquired from 11 
private parcels.  
Approximately 5 to 6 acres

This project has received Federal funding, therefore land 
acquisitions associated with this project must occur after the 
environmental clearance under NEPA.  Schedule: Acquire land by 
December 2004. NEPA to start review July 2003 and end January 
2004.
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Name
Alum Rock Branch

Cambrian Branch

Hillview Branch

Edevale (South) Branch

Southeast Branch

Tully Road Branch

West Side Branch

Coyote Creek Trail

Guadalupe River Trail

Los Gatos Creek Trail

Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul
2001 2002 2003 2004 2005 2006 2007 2008 2009 2010

Land Acquisition

Construction Start

Site Determination/Acquisition

Project Start

External Milestone

Deadline

Figure 2-7
PARK AND LIBRARY BOND PROJECTS

Property Acquisition Schedule
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Figure 2-8
PARKS AND LIBRARY BOND PROJECTS

Actual Cumulative Expenditures through 2nd Quarter FY 2002-2003
and Cumulative Expenditure Projections through FY 2003-2004
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SECTION III 
PUBLIC SAFETY BOND PROJECTS 

 
In March 2002, voters passed the “San Jose 911, Fire, Police, Paramedic, and 
Neighborhood Security Act” which authorized $159 million to fund public safety projects 
for the Police and Fire Departments.  The bond program funds 36 projects including:  a 
public safety driver training facility, new and upgraded 911 communications facilities, 
new fire training center, new south police substation, four new fire stations, four fire 
stations to be relocated, four community policing centers, and upgrades to 20 fire stations 
for essential facilities and gender privacy. 
 
A requirement of the Public Safety Bond Program is review of financial expenditures by 
a public oversight committee. The Public Safety CSA project delivery team will be 
conducting an orientation session with the committee members sometime in early March. 
 
CONTRACT AWARD AND CONSTRUCTION SCHEDULES 
 
The start of activity for Public Safety Bond projects commenced in the first quarter of FY 
02-03.  Half of the 36 projects have started and are in the planning, predesign, and real 
estate acquisition phases.  The first project from this program scheduled for construction 
award is the Central Community Police Center in Alviso, and it is scheduled to be 
awarded in April 2003.   
 
Members of the Planning Department and the Real Estate Divisions of Public Works and 
General Services are continuing to play an integral role during these early project stages 
of site selection and site evaluations.  Schedule information for the active public safety 
projects can be found in Figure 3-1. 
 
The process for selecting consultants to provide architectural services for the design of 
the public safety projects started last quarter. A ranked list of consultants has been 
shortlisted for the different types of projects in this program including police facilities 
and fire facilities.  Consultants have been and are being hired for the fire station upgrade 
projects.  As for other projects, the City will initiate contract negotiations with eligible 
consultants as the need arises.   
 
FIRE FACILITIES 
 
Throughout the first two quarters of this fiscal year, the main focus for the Fire Program 
has been selecting sites for the projects that require new sites including two of the four 
new fire stations in the Berryessa and Yerba Buena areas; four fire stations scheduled to 
be relocated at northeast San Jose, Alviso, Calero, and Cambrian areas; and the fire 
training center.  Fire Station 35 (Cottle/Poughkeepsie) will be located at the same site as 
the existing Southside Community Center.  Preliminary design of Fire Station 35 has 
begun and is coordinated with the future improvements of the Southside Community 
Center through the Council District Office, PRNS, and the Planning Department. 
 
Several site options have been evaluated for the location of the Fire Training Center.  The 
site analysis is focusing on the six-acre Las Plumas Service Yard site owned by the 
Housing Department.  An option of acquiring additional adjacent parcels from private 
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owners is being considered.  The Fire Department is also interested in locating Fire 
Station 34 (Berryessa) at the Las Plumas Service Yard site.  Without a finalization of the 
Fire Training Center site, the location of Fire Station 34 has not been determined. 
 
In addition, the project teams have begun active design work on the fire station upgrade 
projects at fire station numbers 4, 13, 21, 24 and 26.  The schedule for fire station 2 is 
being reset to provide time to explore additional funding for increased scope of work.  
Nevertheless, the project team has met with fire department staff and begun the 
conceptual design phase.  
 
POLICE FACILITIES 
 
The reports to be used for the design of the Police Southside Substation including the 
Decentralization Study, Architectural Program, and possible site selection analyses have 
been completed.  The Police Department will be presenting these reports to the City 
Manager’s Office for review in February.  Afterwards, the Police Department will be 
presenting the report to Council for approval and then begin real estate negotiations with 
the property owner(s).     
 
The plans and specifications for the Central Community Police Center project are being 
finalized.  The Historical Landmarks Commission and Planning Department have 
approved the project scope and details, and the Planning Department has issued the 
permit for the project. The project will be out to bid in February and construction is 
scheduled to begin in April.   
 
Site evaluation has begun for location of the West Police Community Policing Center as 
well as the Foothill and South Community Police Centers.  The Police Department is 
exploring the option of locating these community police centers with other library, SNI, 
or SJRA projects.   
 
PROJECT AND SITE ACQUISITION SCHEDULES 
 
To date, 18 of the 36 public safety projects are active, and 17 are on schedule with 1 
project with a reset schedule as shown in Figure 3-2. Ten (10) additional projects will 
begin by July 2004.   Of these projects, 7 projects are scheduled for completion by June 
2004 with a total of 11 projects to be completed by June 2005.  A graph showing start 
and finish dates is provided in Figure 3-3. Construction start dates by calendar year for all 
the public safety bond projects are shown in Figure 3-4.  Besides the individual Fire and 
Police projects previously mentioned, planning has begun on the joint Public Safety 
driver training facility proposed to be located on the City’s Water Pollution Control Plant 
lands.  Figures 3-5 and 3-6 show the status and schedules for property acquisition for the 
public safety bond program projects. 
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PROJECT FINANCING AND EXPENDITURES 
 
The projects in this program are funded through a general obligation bond measure.  In 
June 2002, $39,375,000 of bonds were sold for this program including: $16.7 million for 
the Police Department and  $22.6 million for the Fire Department.  For the first two 
quarters of FY 02-03, expenditures and encumbrances for the public safety bond program 
totaled $636,000. Expenditures for this program were tracking within anticipated levels.  
A graph of the actual expenditures and projected commitments for the next two fiscal 
years is shown in Figure 3-7. 
 
 
PUBLIC SAFETY BOND PROJECTS SUMMARY 
 
The Public Safety Bond program includes 36 projects: 18 projects are ongoing or 
scheduled to begin activity by June 2003, and 18 projects are currently programmed to 
begin activity in future fiscal years.  Of the 18 projects ongoing or scheduled to begin 
activity this fiscal year, 17 projects (94%) are on schedule and 1 project has a reset 
schedule. 
 
The current schedules for the public safety bond projects will result in a total of 18 
projects with activity by June 2003.  Of these, 7 projects are scheduled to be completed 
by June 2004 with a total of 11 projects to be completed by June 2005.   
 
The focus of work during the first two quarters of this bond program has been real estate 
evaluation for those public safety bond projects requiring new sites. The planning and site 
selection are underway for the Fire Training Center and the Police Southside Substation. 
Planning and design have begun on several new fire stations and fire station upgrades.  
The design for the Central Police Community Center project is nearly complete and 
construction will begin in the spring.   
 
In addition to project activities, the CIP Action Team is working with the individuals 
appointed to the Public Safety Citizen Oversight Committee. The Public Safety project 
delivery team will be conducting an orientation session with the committee members 
sometime in early March. 
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Public Safety Bond

Figure 3-1

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

5/200710/2001Police Southside Substation1

4/20047/2002West Community Police Center 2

3/20047/2002Fire Station No. 4 - Upgrade (Leigh Ave) 3

4/20047/2002Fire Station No. 13 - Upgrade (Pearl Ave) 4

4/20047/2002Fire Station No. 26 - Upgrade (Tully Rd) 5

4/20047/2002Fire Station No. 21 - Upgrade (Mt Pleasant Rd) 6

4/20047/2002Fire Station No. 24 - Upgrade (Aborn Ave) 7

10/20047/2002 Fire Station No. 2 - Upgrade (Alum Rock Ave) 8

5/20057/2002Fire Station No. 34 - New (Berryessa) 9

10/20057/2002Fire Station No. 12 - Relocate (Calero) 10

4/20067/2002Fire Station No. 23 - Relocate (North East SJ) 11

4/20067/2002Fire Station No. 25 - Relocate (Alviso) 12

5/20067/2002Fire Station No. 35 - New (Cottle/Poughkeepsie) 13

1/20077/2002Fire Station No. 17 - Relocate (Cambrian) 14

5/20077/2002Fire Station No. 36 - New (Silver Creek/Yerba Buena) 15

8/20067/2002Fire Training Center 16

10/20067/2002Public Safety Driver Training Center 17

8/20039/2002Central Community Police Center 18

10/01 8/04

7/02 11/03 4/04

7/02 8/03 3/04

7/02 9/03 4/04

7/02 9/03 4/04

7/02 9/03 4/04

7/02 9/03 4/04

7/02 4/04 10/04

7/02 2/04 5/05

7/02 8/04

7/02 2/05

7/02 3/05

7/02 2/05

7/02

7/02

7/02 8/04

7/02

9/02 4/03 8/03

lmejia
33



Figure 3-2

Public Safety Bond Projects Schedule Status 
(for projects active through June 2003)

1

17

18

0 2 4 6 8 10 12 14 16 18 20

Project schedules to be reset

Projects on schedule or completed

Active projects through June 2003

No. of Projects

Project Schedules Extended:  Schedules extended 3 to 7 months
Project Schedules to be Reset:  Set new project delivery schedules as a result of significant scope increase
Project Schedules Pending:  Project schedules are being developed, most schedules to be completed within 90 days
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Public Safety Bond Projects 
Starts and Finishes
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36 Total Projects
18 projects active by 6/03
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  7 projects completed by 6/04
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Figure 3-4 
Public Safety Bond Projects 

Construction Starts by Calendar Year 
 

 

 
2003 
Central Community Police Center 
Fire Station No. 4 Upgrade (Leigh Ave) 
Fire Station No. 13 Upgrade (Pearl Ave) 
Fire Station No. 21 Upgrade (Mt. Pleasant Rd) 
Fire Station No. 24 Upgrade (Aborn Rd) 
Fire Station No. 26 Upgrade (Tully Rd) 
West Community Police Center 
 
2004 
Fire Station No. 2 Upgrade (Alum Rock) 
Fire Station No. 34 New (Berryessa) 
Fire Station No. 12 Relocate (Calero Avenue) 
Fire Training Center 
Police Southside Substation 
 
2005 
Foothill Community Police Center 
Fire Station No. 35 New (Cottle – Poughkeepsie) 
Fire Station No. 17 Relocate (Cambrian) 
Fire Station No. 23 Relocate (Cinco de Mayo) 
Fire Station No. 25 Relocate (North First) 
Fire Station No. 5 Upgrade (North 10th Street ) 
Fire Station No. 7 Upgrade (Emory Street ) 
Fire Station No. 10 Upgrade (South Monroe Street ) 
Fire Station No. 14 Upgrade (San Tomas Aquino Road ) 
Fire Station No. 16 Upgrade (South King Road ) 
Fire Station No. 18 Upgrade (Monterey Highway ) 
Police 911 Dispatch Renovation 
Public Safety Driver Training Facility 
South Community Police Center 
 
2006 
Fire Station No. 36 New (Silver Creek – Yerba Buena) 
Fire Station No. 3 Upgrade (Martha Street) 
Fire Station No. 6 Upgrade (Cherry Avenue) 
Fire Station No. 8 Upgrade (E. Santa Clara Street) 
Fire Station No. 9 Upgrade (Ross Avenue) 
Fire Station No. 11 Upgrade (Villages Parkway) 
Fire Station No. 15 Upgrade (Blaney Avenue) 
Fire Station No. 19 Upgrade (Piedmont Road ) 
Fire Station No. 22 Upgrade (Bose Lane) 
 
2007 
Fire Station No. 37 New (Willow Glen) 
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Figure 3-5
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to 
be Acquired / Transferred Status

Fire Station No. 34 - New 
(Berryessa)

A new 9,000 SF Fire Station 
and associated site 
improvements.

Approximately 1 acre.  Co-location of the fire station with the Fire Training Center at the Las Plumas site is being 
considered as well as investigation into other private parcels.                                          
Schedule:  Acquire site by February 2004.

Fire Station No. 12 - 
Relocate (Calero)

A new 5,000 SF Fire Station 
and associated site 
improvements.

Purchase parcel from private 
party.  Minimum size 1/2 acre.

Department of Public Works-Real Estate has presented 3 to 4 viable sites to SJFD for 
consideration.  Schedule:  Acquire site by April 2004.

Fire Station No. 35 - New 
(Cottle/Poughkeepsie)

A new 11,000 SF Fire 
Station and associated site 
improvements.

Southside Community Center 
as part of approved Master 
Plan.  Approximately 1/2 to 1 
acre.

Department of Public Works-Real Estate has begun work on acquiring the necessary easement 
from the adjacent private owner for engine access.  The PRNS Department has agreed on the 
project site location and the project team is developing the site plan.   Schedule:  Acquire site 
and easement by January 2003.

Fire Station No. 23 - 
Relocate (North East SJ)

A new 5,000 SF Fire Station 
and associated site 
improvements.

Purchase parcel from private 
party.  Minimum size 1/2 acre.

The location of this fire station is pending on the location of Fire Station 34 in order to evaluate 
the optimum location for fire response time.  A potential viable site has been identified.  
Schedule:  Acquire site by April 2004.

Fire Station No. 25 - 
Relocate (Alviso)

A new 5,000 SF Fire Station 
and associated site 
improvements.

Approximately 1 acre. SJFD and the Council Office have met with the community.  The Council Office has indicated 
that local support is for locating the fire station on 1 acre of the donated Cisco Systems buffer 
lands.   The Councilmember is pursuing negotiations with Cisco.  Schedule:  Acquire site by 
February 2004.

Fire Station No. 17 - 
Relocate (Cambrian)

A new 5,000 SF Fire Station 
and associated site 
improvements.

Purchase parcel from private 
party.  Minimum size 1/2 acre.

SJFD is looking at a privately owned 1/2 acre site  on Blossom Hill.   No decision has been 
made at this time.   SJFD will continue to have discussions with Housing and General Services 
on other options.  Schedule:  Acquire site by March 2003.

Fire Station No. 36 - New 
(Yerba Buena)

A new 11,000 SF Fire 
Station and associated site 
improvements.

Evaluating options to use 
donated properties designated 
for Park Development - 1 acre 

SJFD is actively meeting with Planning and PRNS to identify and evaluate sites along the Silver 
Creek Linear Park.  Schedule:  Acquire site by December 2004.
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Figure 3-5
Public Safety Bond Projects

Property Acquisition Overview

Project Name Project Scope
Description of Real Estate to 
be Acquired / Transferred Status

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 SF Fire Station 
and associated site 
improvements.

Purchase parcel from private 
party.  Minimum size 1/2 acre.

No activity at this time.   Activity to start in Fiscal Year 2004-2005. Schedule:  Acquire site by 
February 2006.

Fire Training Center - 
Relocate

A new 50,000 SF training 
facility comprised of 
classrooms, offices & 
training burn tower. Vehicle 
maintenance & company 
stores are also included.

Acquisition of 6 to 9 acre 
parcel(s).

Since the last council report, several options for location of the FTC have been studied.  The site 
analysis is focusing on the 6 acre Las Plumas Service Yard site owned by the Housing 
Department. An option of acquiring additional adjacent 3+ acres from private owners is being 
considered. Schedule:  Acquire site by April 2004.

West Community Police 
Center - New

A new approximately 3,000 
SF facility with community 
room.

Purchase of small (+/- 6000 
SF) private parcel in 
commercial area.

Police staff are working to identify appropriate locations to purchase for the facility.  Schedule:  
Acquire site by April 2004.

Foothill Community Police 
Center - New

New approximately 3,000 SF 
facility with community 
room.

Purchase of small (approx. 
6000 SF) private parcel in 
commercial area.

Police staff are working with SJRA to identify and construct a Community Police Center at the 
Tropicana Shopping Center - Story and King location.   Schedule:  Acquire site by October 
2004.

South Community Police 
Center - New

New approximately 3,000 SF 
facility with community 
room.

Purchase of small (approx. 
6000 SF) private parcel in 
commercial area.

SJPD is exploring options for partnering with Library and/or SNI capital projects.  Alignment of 
south CPC's project schedule with these other projects is being studied by SJPD.   Schedule:  
Acquire site by October 2004.

Police Southside Substation A new police sub-station 
facility w/approx. 150k SF of 
new buildings including 
offices & vehicle 
maintenance.

Approx. 10 acres in southern 
portion of San Jose with easy 
access to major traffic 
arterials.

SJPD has evaluated the list of viable properties and is preparing to present the short list to the 
City Manager's office by early February 2003. Schedule:  Acquire site by April 2004.

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for police, 
fire and other City vehicle 
training.

Proposed approx. 30 acre site 
adjacent to the Water 
Pollution Control Plant.

SJPD, SJFD, Public Works have met with the Environmental Services Department to discuss the 
process of using/leasing a Water Pollution Control Plant site.  Discussions with the tributary 
agencies will also be included this fiscal year.  Schedule:  Access to site by May 2004.
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Name Date1
West Community Police Center Thu 1/15/04

Fire Station No. 34 - New (Berryessa) Tue 4/13/04

Fire Training Center Fri 10/1/04

Police Substation Fri 10/1/04

Fire Station No. 12 - Relocate (Calero) Fri 10/22/04

South Community Police Center Tue 3/15/05

East Community Police Center (Foothill) Tue 3/15/05

Fire Station No. 23 - Relocate (North East SJ) Tue 4/12/05

Fire Station No. 25 - Relocate (Alviso) Tue 4/12/05

Fire Station No. 35 - New (Cottle/Poughkeepsie) Tue 4/12/05

Public Safety Driver Training Facility (Zanker Rd.) Fri 10/7/05

Fire Station No. 17 - Relocate (Cambrian) Wed 1/11/06

Fire Station No. 36 - New (Yerba Buena) Thu 4/13/06

Fire Station No. 37 - New (Willow Glen) Fri 4/13/07

Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul
2002 2003 2004 2005 2006 2007

Land Acquisition

Construction Start

Site Determination/Acquisition

Project Start

Figure 3-6
PUBLIC SAFETY BOND PROJECTS

Property Acquisition Schedule Overview
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Figure 3-7

PUBLIC SAFETY BOND PROJECTS
Actual Cumulative Expenditures Through 2nd Quarter FY 2002-2003

and Cumulative Expenditure Projections Through FY 2003-2004
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SECTION IV 
OTHER PROJECTS IN 5-YEAR CIP 

 
The remainder of the projects in this report are funded through various programs within 
the CIP.  This consists of 548 currently identified projects and approximately 162 annual 
programs.   These projects derive their funding from various sources including bond 
sales, grants, taxes, fees and charges, transfers, general fund, interest income, and other 
revenue sources.  Each project is assigned to a specific City Service Area (CSA) which 
assumes the responsibility for the on-time, on-budget delivery of its projects.  The 
purpose of this section is to provide the current status of each of the 548 projects by CSA.  
As mentioned in Section I of this report, funded SNI projects are included as part of this 
analysis. 
 
For the other CIP projects, (not including general obligation bond projects) during the 
first half of FY 02-03, the City awarded 57 construction contracts totaling approximately 
$137 million.  
 
Of the 548 remaining projects in the CIP, 121 have been completed, 357 are ongoing or 
scheduled to begin activity by June 2003, and 70 projects are currently programmed to 
begin activity in future fiscal years. 
  
A list of completed projects is provided as Figure 4-1.  Figures 4-2 through 4-9 provide 
bar chart schedules by CSA for the 357 projects which are ongoing or scheduled to begin 
activity by June 2003.     
 
The remainder of this section provides a more detailed analysis of project status by City 
Service Area. 
 
AVIATION SERVICES (Figure  4-2) 
 
Description: 
This CSA is dedicated to the development and completion of projects that improve the 
safety, security, and customer service of Mineta San José International Airport.  This 
CSA supports the following four outcomes:  1)  Airport is the region’s first choice for air 
transportation services; 2)  Travelers have a positive guest experience while using the 
airport; 3)  Businesses consider the airport as a partner in supporting the successes of the 
regional economy; and 4) Airport is considered to be a “good neighbor” by the 
community. 
 
Highlights: 
Recent program highlights include the grand opening of the interim Federal Inspection 
Services Facility in October 2002.  This facility serves international passengers arriving 
to San Jose’s airport.  In addition, the first of several major transportation improvement 
projects, the Skyport Grade Separation (at Airport Boulevard) was awarded on schedule 
in January 2003.  This project is scheduled to begin construction in March 2003. 
Construction of the Airport Boulevard – Terminal Drive Improvements project continues. 
This project is a combination of both the Airport Boulevard – Terminal Drive 
Improvements project and the Terminal Drive Improvements Project.  The project 
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provides a detour for the Skyport Grade Separation project, and should result in reduced 
traffic congestion by eliminating on-airport traffic signals. This project is scheduled for 
completion in March 2003.  
 
The following are highlights for projects currently under design: 
• Runway 30L Extension was originally included in the 30L Reconstruction project 

(formerly titled Extend and Strengthen Runway 30L).  However, since the existing 
runway pavement was deteriorating, the reconstruction project was bid and 
constructed separately and a second project created to extend the runway to its final 
length.  The reconstruction project opened to commercial operations in October.  The 
30L Extension project will lengthen this runway from its current length of 10,200 to 
11,000 feet.  This project involves an overhaul of Federal Aviation Administration 
(FAA)-owned and operated navigational equipment, and staff is in the process of 
working with the FAA to complete the design of this project. 

• Remote Transmitter Receiver (RTR) Relocation project relocates FAA-owned radar 
equipment in support of the move of ACM Aviation to the west side of the Airport in 
conformance with the master plan.  This project must be constructed in accordance 
with FAA design standards.  The 100% plans are currently under review by the FAA 
and award of the design project developed by staff is subject to approval by the FAA.  
Several revisions to the design have been completed in response to changing FAA 
security directives associated with this project.  

 
Issues/Strategies: 
Coordinated efforts continue with the Transportation Security Administration (TSA) to 
develop the security improvements mandated by the Aviation and Transportation  
Security Act, including explosive detection screening of checked bags, air cargo, and 
belly freight.  Additionally, in December, the City Council approved a special ballot 
initiative titled “the Airport Security and Traffic Relief Act (ASTRA)”, for public vote in 
March 2003.  If approved, implementation of federally mandated security improvements 
and terminal development at the Airport will progress, while maintaining the City’s 
commitment to neighborhoods and traffic relief solutions. 
 
Schedule Status: 
Of the 38 projects in this CSA, 5 have been completed, 16 are ongoing or scheduled to 
begin activity by June 2003, and 17 projects are currently programmed to begin activity 
in future fiscal years.  Of the 21 projects completed, ongoing or scheduled to begin 
activity this fiscal year, 15 projects (71%) are on schedule or have been completed, 1 
project has an extended schedule, 4 projects have schedules which are pending, and 1 
project has a schedule which is in the process of being reset 
 
• One (1) project (Land Improvements – Norman Y. Mineta SJIA Modular Parking 

Office) has an extended schedule due to bid irregularities.  The project is in the 
process of being re-bid, and is anticipated to be awarded within the next quarter’s 
reporting period. 

 
• Four (4) projects have schedules pending:  Airport People Mover – Transit 

Connection-Design, Rental Car Garage, Battery Recharge Stations Terminal A, and 
Traffic Mitigation.  Two (2) of the 3 projects (Airport People Mover – Transit 
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Connection-Design and Rental Car Garage) are pending a funding source from 
federal monies or upcoming ASTRA vote.  The Battery Recharge Stations Terminal 
A project is pending further information from the TSA project design.  The Traffic 
Mitigation project, which had been inadvertently omitted from the last CIP report, is 
for construction of improvements to off-airport intersections.  This project is pending 
completion of the Airport Boulevard – Terminal Drive Improvements project and 
subsequent establishment of regular traffic patterns for the airport area.  

 
• One (1) project (Taxiway L Widening) has been rescheduled to a future fiscal year. It 

has been determined that because of a grade differential between this taxiway and 
Taxiway Y, it is a more effective use of resources to combine the design and 
construction of the Taxiway L project with the reconstruction of Taxiway Y, 
scheduled for FY 03-04. 

 
In addition, 2 project budgets (Interim Air Cargo Ramp Expansion and Taxiway Z 
Extension – South) were reduced at mid-year, leaving monies for design and program 
management.  The airport is currently reviewing the scope and schedules of all air cargo 
projects to establish an updated development plan.  Two (2) projects (Land 
Improvements – AVI Consultant Study and Run-Up Area Relocation) have been dropped 
as the bids received for these projects exceeded the FY 02-03 budget amounts.  The run-
up area project has been deferred until another run-up area can be identified and the AVI 
consultant study is being re-evaluated.      
 
ECONOMIC AND NEIGHBORHOOD DEVELOPMENT (Figure 4-3) 
 
Description: 
This CSA includes the Developer Assisted Projects Capital Program, capital 
improvement projects for the Convention Center, and FY 02-03 Mayor’s Budget 
Message projects related to improvements to residential areas.  Recently, the SNI 
program has added 11 new funded projects to this CSA.  This CSA supports the 
following outcome: Safe, Healthy, Attractive and Vital Community. 
 
As part of the FY 02-03 budget process, the Conventions, Arts and Entertainment 
Department requested Redevelopment Agency funding of $1,610,000 for Convention 
Center building system improvements.  These improvements will provide CAE the 
capacity to seamlessly link to the Fox California Theatre building systems, improve 
security to the Balbach neighborhood, and provide the groundwork for Convention 
Center expansion. 
 
Highlights: 
Since the last report, 11 SNI projects have been added to the END CSA. The SNI 07 
project: Rehabilitation of Commercial Building at 10th & 11th (University) and the SNI 09 
project: Public Telephone Nuisance in the Winchester SNI (Winchester) have been 
completed. 
 
• In addition, the contract for the Winfield Boulevard at Los Alamitos Creek project 

has been approved by Council and construction is scheduled to begin in April 2003.  
A new construction schedule is shown for this project. 
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• The following 2 projects had schedules pending in the last report and now have 

schedules. The Palm Haven Pillars Restoration project is currently in the design 
phase.  The project will go to construction in March 2003.  The Richmond/Menker 
Apartments project is underway and staff has been actively meeting with the property 
owners to discuss improvements to the project.  The feasibility study and scope of 
work for the project is scheduled for completion by March 2003. 

 
• In the Blackford SNI Area (SNI 08: Improve appearance of Colonial Garden 

Apartments and SNI 10: Improvement Plan for Underwood Apartments), members of 
the Neighborhood Advisory Committee and Property Owners Association selected a 
consultant to assist the owners and residents in the development of an improvement 
plan for the multi-family complex.  The feasibility study and scope of work for the 
project is scheduled for completion by March 2003.  

 
• In the Hoffman/Via Monte SNI Area (SNI 06: Residential Landscape Improvements), 

four demonstration projects were selected and approved December 2002. Start of 
construction of the rehabilitation of units and landscape improvement demonstration 
projects are scheduled to being in April 2003. 

   
Issues/Strategies: 
The Redevelopment Agency funds projects for the Convention Center.  As a result of the 
California State proposed budget reductions in redevelopment, funding for the 
Convention Center capital projects is in jeopardy.  Four of the Convention Center 
projects which have not been contracted may become delayed or eliminated in the future 
pending on final determination of the SJRA budget.   
 
Schedule Status: 
Of the 29 projects in this CSA, 2 have been completed and 27 are ongoing or scheduled 
to begin activity by June 2003.  Of the 29 projects completed, ongoing or scheduled to 
begin activity this fiscal year, 20 projects (69%) are on schedule or have been completed, 
4 projects have extended schedules, and 5 projects have schedules which are pending.   
  
• Of the 4 projects with extended schedules, 1 was reported as having an extended 

schedule in the last report (Rule 20B Undergrounding District McKee/Toyon).  
Within this reporting period, 3 other projects have had their schedules extended due 
to utility coordination issues including: Rule 20B Undergrounding District – 
McLaughlin/Story, Rule 20B Undergrounding District – Senter Road, and Great 
Oaks-State Route 85 Community Facilities District.  These projects are heavily 
dependent on utility company resources and their ability to design and construct 
critical elements of the projects.  The projects have been closely coordinated with the 
utility companies and schedules have been updated to reflect the current availability 
of these resources. 

 
• The 5 projects with pending schedules are the new SNI projects. 
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ENVIRONMENTAL AND UTILITY SERVICES (Figure 4-4) 
 
Description: 
This CSA includes the sanitary sewer system, storm sewer system, water pollution 
control, and water utility capital programs.  The focus is on construction, rehabilitation, 
modification, and maintenance of these facilities.  This CSA supports the following four 
outcomes: 1) Reliable utility infrastructure, 2) Healthy streams, rivers, marsh and bay, 3) 
“Clean and green” air, land and energy, and 4) Safe, reliable and sufficient water supply. 
 
Highlights: 
Construction of a significant storm system improvement project - North San Jose Rincon 
Storm System Improvements Phase II, started in January 2003, with a scheduled 
completion date of March 2004.  This $21 million project, funded by the Redevelopment 
Agency, consists of construction of large diameter pipes on Trimble Road and a large 
capacity pump station at Trimble Road and Guadalupe River. This project is the second 
of five phases as identified in the North San Jose Rincon de Los Esteros Storm Drain 
Master Plan.  The first phase was the construction of a pump station at Montague 
Expressway and Guadalupe River that was completed in 1999.  Upon completion of all 
five phases, the storm drainage system will be able to carry a 10-year storm event in the 
master plan area. 
 
At the Water Pollution Control Plant, the P&E (Pump and Engine) Building Raw Sewage 
Wetwell Ventilation Project was completed on time and on budget.  This project was 
designed to eliminate foul air intrusion to a nearby personnel office.  The WPCP 
Reliability Improvements project which is designed to handle 400 million gallons per day 
wet weather flow, is in its design phase and on schedule.  
 
Issues/Strategies: 
Revenue for the Storm Capital Improvement Program is derived from two sources: 
transfers from the Storm Sewer Operating Fund (through Storm Sewer Use charges) and 
Storm Drainage Fees (through Storm Drainage Connection Fee for land development).  
Due to funding constraints in the Storm Sewer Operating Fund, the amount available for 
capital expenditures has been declining for several years.  Funding will continue to be 
sought to prepare a comprehensive citywide storm drainage master plan that will address 
both the needed improvements, and the associated cost, and also identify the funding 
mechanism for the improvements.  If this is done City-wide, it would be efficient and 
holistic, however the probable cost would be near $3 million.  Staff will work with the 
SCVWD to partner on storm drainage master plan on a watershed by watershed basis. 
 
Schedule Status: 
Of the 103 projects in this CSA, 30 have been completed, 62 are ongoing or scheduled to 
begin activity by June 2003, and 11 projects are currently programmed to begin activity 
in future fiscal years.  Of the 92 projects completed, ongoing or scheduled to begin 
activity this fiscal year, 85 projects (92%) are on schedule or have been completed, 5 
projects have extended schedules, and 2 projects have schedules which are in the process 
of being reset. 
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• Five (5) projects have extended schedules.  Of these 5 projects, 3 projects were 
reported as having extended schedules in the last CIP Report: North San Jose Rincon 
de Los Esteros Storm System Improvements Phase II (coordination issues regarding 
the Santa Clara Valley Water District’s Standard Operating Plan); Santa Clara 
Recycled Water Line Extension (prioritization of funding and inter-jurisdictional 
coordination), and Trimble-Morrill Sanitary Sewer Rehab Phase I (coordination 
issues regarding working on the County Expressway).  Two (2) additional projects 
were placed in the extended schedule category since the last report.  These are 60” 
Brick Interceptor Phase IB (extended design review and intra-agency coordination) 
and Monterey Riverside Sanitary Sewer Rehab Phase III (construction delays). 

 
• Two (2) additional projects, Third and Fourth Ward Areas Sanitary Sewer Rehab are 

having their schedules reset as a part of this report.  These schedules are being reset in 
order to recognize that staffing/workload decisions were made early this fiscal year 
and there is no chance of meeting the original baseline schedule. 

 
In addition, a project at the Water Pollution Control Plant, Yeoman Scum Ejectors 
Replacement, was dropped from the CIP because an innovative solution to this project 
was discovered by the maintenance staff at the water pollution control plant and this 
project will be completed in-house by repairing the equipment rather than purchasing 
new equipment.  
 
PUBLIC SAFETY (Figure 4-5) 
 
This CSA includes the Fire and Police capital programs that are not funded in the Public 
Safety Bond Program. The projects in this CSA are miscellaneous facility improvements 
to existing police and fire stations that were budgeted in previous years.  This CSA 
supports the following outcomes: 1) Public feels safe anywhere, anytime in San Jose and 
2) Public safety personnel are seen as a positive part of the community.   
 
The SNI project for Lighting in Neighborhood Alleyways in the Hoffman/Via Monte SNI 
area has been newly added to this CSA.  The Police Administration Building Seismic 
Upgrade project was accepted on October 31, 2002.  Additional emergency work was 
added to the Police Administration Building Chiller Replacement project to replace a 
sewer line and to perform rehabilitation work on the cooling towers in the building.  
However, this has not impacted the project schedule, and this project is  proceeding on 
schedule.   
 
Of the 5 projects in this CSA, 2 have been completed and 3 are ongoing or scheduled to 
begin activity by June 2003.  Of the 5 projects completed, ongoing or scheduled to begin 
activity this fiscal year, 5 projects (100%) are on schedule or have been completed 
 
 
RECREATION AND CULTURAL SERVICES (Figure 4-6) 
 
Description: 
This CSA includes the library, park, and community facilities development capital 
programs administered by the Library and Parks, Recreation, and Neighborhood Services 
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Departments.  Some recreational use municipal improvements are also included within 
this CSA, as administered through the Department of Convention, Arts, and 
Entertainment.  This CSA supports the following three outcomes:  1)  Safe and clean 
parks, facilities and attractions;  2)  Vibrant learning and leisure opportunities; and 3)  
Services responsive to the 21st century customer needs. 
 
Highlights: 
Twelve (12) parks related projects were completed within the last quarter, bringing the 
fiscal year total number of project completions to 23.  See Figure 4-1 for the list of 
completed projects.  One notable on-time project delivery success was the ribbon-cutting 
ceremony at the Fair Swim Center in December 2002.  This facility is the first specialized 
aquatic facility owned and operated by the City of San Jose.  Completion of this facility 
will greatly enhance the recreational and volunteer opportunities available to the 
community. 
 
There were also 5 groundbreaking ceremonies this quarter for renovations to: Martin 
Park, Forestdale Park, Watson Dog Park, Bernal Park, and Tully Sports Complex; and 
three dedication ceremonies for Cahill Park Phase 1, Hummingbird (Bird/Fisk Pocket 
Park) and Ryland Parks. 
 
Recently, the Library Department moved into the new West Valley Branch Library. This 
library is the only one that is not funded through the sale of general obligation bonds, and 
will be the first LEED certified Green Building in the City. A formal ribbon-cutting 
ceremony is scheduled for spring 2003 once the old library building is demolished and a 
parking lot is constructed in its place. 
 
Issues/Strategies: 
Project activity remains strong within this CSA.  To meet the challenges of quality 
project delivery that is on-time/on-budget and meets the needs of the community, the 
Department of Parks, Recreation and Neighborhood Services is proposing to consolidate 
all of its capital-related activities into a new, focused division entitled “Community 
Facilities Development.”  The goal of this effort is to increase capacity by focusing 
resources that are currently dispersed throughout the department.  A new Deputy Director 
will be appointed over this division and will serve as a single point of contact for PRNS 
capital facilities development.  In addition, efforts are underway to explore the feasibility 
of transferring responsibility for “minor capital projects” and parks master planning 
efforts to the PRNS Community Facilities Division.  This will afford the PRNS 
Community Facilities Division to advance these projects more efficiently and allow the 
Department of Public Works to focus their resources towards the completion of major 
projects.  It is anticipated that this re-organization will be completed by the end of the 
fiscal year. 
 
The majority of the parks projects are funded by construction and conveyance tax 
revenue.  As the economy continues to decline, it is anticipated that eventually this tax 
revenue source will also be negatively affected.  In an effort to ensure that projects 
already approved and included in the 5-year CIP budget are completed, staff has been 
working with the Council offices to limit the number of new or proposed projects being 
considered.  In addition, a special emphasis has been placed on deferring projects that 
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may have significant operating and maintenance expense. Until such time that the 
economy recovers, staff will continue to recommend that funding priority be given to 
completion of existing projects. 
 
Schedule Status: 
Of the 139 projects in this CSA, 23 have been completed, 107 are ongoing or scheduled 
to begin activity by June 2003, and 9 projects are currently programmed to begin activity 
in future fiscal years.  Of the 130 projects completed, ongoing or scheduled to begin 
activity this fiscal year, 93 projects (72%) are on schedule or have been completed, 15 
projects have an extended schedule, 21 projects have schedules which are pending, and 1 
project has a schedule which is in the process of being reset. 
 
• Fifteen (15) projects have extended schedules.  Of the 15 projects with extended 

schedules, 7 were reported as having extended schedules in the last report (Southside 
Center Phase II, Boggini Restroom and Tot Lot, Mise/Saratoga Creek Lighting, 
Buena Vista Park Development, Dog Park at Watson Park, PAL Fitness Center, and 
Kirk Center Patio Improvements).  Within the reporting period, 8 additional projects 
have had their schedules extended due to PG&E coordination (Gleason Avenue 
Streetscape), consultant negligence (Alum Rock Park – Water Line Relocation study), 
contract processing (Rustic Lands Picnic area Renovation - Cherry Flat Dam 
Evaluation), weather related delays (Tully Road Ballfields Phase II), and 4 projects 
require additional master planning/CEQA efforts (Edenvale/Great Oaks, Watson, 
Plata Arroyo, and Tamien skateparks).   Master plan amendments for these four 
neighborhood parks must be made in order to include the skate park as a feature of 
the park  

 
• Twenty-one (21) projects have pending schedules.  Of the 21 projects with pending 

schedules, 8 of these projects are SNI projects, 2 are pending agreements with various 
school districts (Yerba Buena High School Field Renovation Grant and Blackford 
Swimming Pool), 6 are awaiting resolution of funding issues (San Jose Museum of 
Art Improvements, Tech Museum Improvements and McCabe Hall HVAC, Hoover 
School Performing Arts Center, Historical Collections Move, Capital Park 
Neighborhood Center, and Alum Rock Park Service Yard Improvement), 2 are 
anticipating site acquisition (Youth Center – District 1, and Alviso Park Expansion 
Master Plan), 2 are pending extended community and scooping issues (Kirk Center 
Master Plan and Mayfair Center and Park Master Plan), and 1 project is pending 
permitting and inter-jurisdictional coordination (Pedestrian Bridge at Silver Creek).   
From the last report, 7 projects classified as schedule pending have had schedules 
established.  It is anticipated that many of the projects classified as schedule pending 
within this report will have schedules established within the next reporting period.  
Four (4) of the projects currently shown as schedule extended are anticipated to be 
completed by the end of the next reporting period. 

 
• One (1) project (Saratoga Creek Park Irrigation Renovation) is being reset and has 

been rescheduled to a future year.  The design of this project will take place in FY 03-
04, with construction following in FY 04-05. 
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In addition, 4 projects have been dropped since the last quarter.  One (1) project 
(Southside Community Center Computer Portables) has been incorporated into the 
Southside Community Center bond project.  Two (2) projects (Kelley Park Vietnamese 
Cultural Heritage Garden and Fuller Avenue Linear Park) were not funded projects.  One 
(1) project (Vietnamese Cultural Heritage Garden Matching Grant) has been converted 
into a reserve, pending matching funds from the community group.   
 
The Selma Olinder Park project has been removed from the Other Recreation and 
Cultural Services CSA list.  With the incorporation of the Williams Street Restroom into 
this project, Parks General Obligation Bond funds were added to the project’s funding.  
Therefore, this project will be tracked within the Park and Library Bond section of this 
report. 
 
STRATEGIC SUPPORT – CITY FACILITIES AND EQUIPMENT (Figure 4-7) 
 
Description: 
This CSA includes the civic center, municipal improvements, and service yards capital 
programs.  This CSA supports the following outcomes: 1) Well-designed facilities and 2) 
Clean, safe, and functional facilities. 
 
Highlights: 
The New Civic Center site is located between Fourth and Sixth Street on East Santa Clara 
Street in downtown San Jose. Major components include an 18-story, 530,000 square feet 
office tower, a council chamber wing, an open public plaza with a rotunda, plus a 400-
vehicle underground parking garage to serve visiting public and some staff.  The project 
also includes an off-site 1,250-vehicle employee-parking garage. 
 
The New Civic Center design was initiated in late 1998 and the design development was 
approved in June 2001.  Construction of the New Civic Center was grouped into twelve 
major construction contract groupings.  The first construction contract package was for 
site excavation and was awarded in July 2002.  Initial construction began shortly after 
execution of the contract.  It is anticipated that all major construction activities will be 
completed by early 2005. 
 
The Compaq Arena (HP Pavillion) Water Pressure Repairs project has been completed as 
well as the feasibility study and project scoping for the Central Service Yard (CSY) 
Phase 2 project.  The CSY Master Plan outlined the development of the yard in three 
phases.  Funding for construction has been identified but requires significant financial 
commitment from the Redevelopment Agency.  Due to the current economic 
environment, implementation of future phases of the project is on hold pending further 
budget discussions. 
 
Issues/Strategies: 
The New Civic Center project has awarded six construction contracts with a total contract 
value of over $80 million.  Additional contracts are currently being advertised for award 
during the months of January and February.  These bids include electrical, plumbing, 
elevator, stair and metal decks, mechanical, fire protection, and general requirements.  
The project team continues to look for ways to adjust the construction work plan to 
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produce the best results for schedule and budget.  This is being accomplished by value 
engineering efforts, contract packaging and the use of alternative component bidding. 
 
Schedule Status: 
Of the 19 projects in this CSA, 3 have been completed, and 16 are ongoing or scheduled 
to begin activity by June 2003.  Of the 19 projects completed, ongoing or scheduled to 
begin activity this fiscal year, 18 projects (95%) are on schedule or have been completed, 
and 1 project has a pending schedule (Mabury Service Yard Portable Building).  The 
New Civic Center project remains on schedule for completion in early 2005.  
 
• Bids for the Mabury Service Yard Portable Building Project were opened on 

November 7, 2002.  The lowest responsible bidder submitted a bid that was in excess 
of the engineer’s estimate and exceeds the available project funding as well.  As a 
result, staff will be focusing efforts on rehabilitating the existing portable building in 
order to provide the additional workspace needed and will not be proceeding with the 
project as it was previously envisioned.  A schedule will be developed by the next 
report.  

 
STRATEGIC SUPPORT – FINANCE AND TECHNOLOGY (Figure 4-8) 
  
This CSA includes programs for the communications projects to replace and upgrade the 
City’s communication sites, base stations, radios, and mobile data terminals. This CSA 
supports the following outcomes: 1) Systems and processes facility the delivery of City 
services to internal and external customers and 2) The City’s financial and technology 
resources are protected and available to address short and long-term needs. 
 
A Request for Proposal (RFP) was issued on October 4, 2002 for Radio Communications 
Infrastructure Consulting Services to obtain responses from qualified parties to provide 
consulting services in regards to radio site and microwave replacement feasibility studies.  
The project team is currently in the final stages of RFP review and vendor selection.  The 
RFP process was completed for the Public Safety Mobile Computer Upgrade project.  
City Council awarded the purchase to Data911 Mobile Data Systems on January 28, 
2003.  
 
This CSA has 5 projects that are ongoing or scheduled to begin activity by June 2003.  Of 
the 5 projects ongoing or scheduled to begin activity this fiscal year, all 5 projects (100%) 
are on schedule. 
 
TRANSPORTATION SERVICES (Figure 4-9) 
 
Description: 
This CSA includes the Parking and Traffic capital programs.  The focus of this CSA is to 
fund the build-out of major street networks, maintenance of paved roadways, new traffic 
signals and streetlights, and neighborhood improvements such as traffic calming, 
sidewalk, curb, and gutter repair, bicycle and pedestrian facilities.  The mission of the 
Traffic Capital Program is to implement a safe, efficient and environmentally sensitive 
surface transportation system.  The Parking Program’s primary capital responsibilities are 
the development of parking facilities, maintenance and improvements to existing 
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facilities, and the upgrade and replacement to both on-street and off street equipment.   
This CSA supports the following four outcomes: 1) Viable choices in travel modes, 2) 
Convenient commute to workplace, 3) Efficient access to major activity centers, 4) 
Transportation assets/services that enhance community livability. 
 
Highlights: 
Since the last Transportation Services CSA status report to Council on November 26, 
2002, 15 projects have been completed.  Included in these completed projects were 
Mayor’s Budget Message projects such as the Santa Teresa Boulevard Median Island 
Project and the Traffic Signal at Dobern and Jackson, a project constructed in house by 
City of San Jose crews. 
 
Issues/Strategies: 
The Departments of Transportation and Public Works have taken a proactive approach 
over the last quarter in dealing with the conflicting nature of the increased demand for 
project delivery combined with the current budget situation in the City and State.  This 
approach involves two significant steps.   
 
The first step involves a structural reorganization within the Department of 
Transportation to better consolidate project delivery functions in one division and 
physical location.  This reorganization is underway and will be reported on in further 
detail in the next quarterly CIP report.       
 
The second step involves evaluating the Traffic CIP to attempt to offset the anticipated 
decrease in revenues.  The Traffic Capital Program is funded in large part by Building 
and Structure Construction Taxes and Construction Excise Taxes.   As described in the 
2002-2003 Mid-Year Budget Review, receipts in both these categories are continuing the 
decline that began last year.  Ultimately, this will lead to less funding being available for 
project delivery than estimated in the 2003-2007 Adopted Traffic CIP. 
 
To address this, staff will propose a reallocation of resources and a deferral of a number 
of projects in the upcoming FY 03-04 budget.  Projects that are likely to have schedule 
extensions in the upcoming budget include:  Berryessa Road: Route 101 to Route 680; 
Union Avenue at Los Gatos-Almaden Road; White Road: 500’ South of Quimby; 
Winfield Boulevard at Alamitos Creek; and Zanker Road:  River Oaks to Route 237.    
 
Of the 5 projects listed in the above paragraph, 3 are not scheduled to begin activity until 
out-years of the CIP.  Two projects, Berryessa Road: Route 101 to Route 680, and Union 
Avenue at Los Gatos-Almaden Road have already begun activity.  In order to offset 
shortfalls in current year revenue, these 2 projects will be phased as follows: 
 
• Berryessa Road: 101 to 680:  This project, currently scheduled for award in April 

2004, will be split into two projects.  The first, Berryessa Road: Coyote Creek to 
Route 680 will continue as scheduled for an April 2004 award and a June 2005 
completion.  The second phase, Berryessa Road: Route 101 to Coyote Creek will be 
delayed by 3 years;  

• Union Avenue at Los Gatos-Almaden Blvd:  This project, currently scheduled for 
award in April 2005, will be split into two projects.  The first, Union Avenue at Ross 
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Creek, will remain on schedule.  The second, Union Avenue: Ross Creek to Los 
Gatos-Almaden Road will be delayed by 3 years. 

 
To provide additional funding to help deliver traffic signals on schedule, the Department 
of Transportation shifted $850,000 from the Smart Intersections Program to the Traffic 
Signal program as part of the mid-year budget report presented to City Council on 
Tuesday, February 11, 2003.  Of the 5 signal locations currently in design, 2 will be 
constructed using City forces and 3 will be awarded by contract.  Of the 3 under contract, 
the Senter Road at Wool Creek signal location is currently on schedule for award this 
June.  The Alum Rock/McCreery and Fourth/Mission signal locations will need an 
additional $400,000 this fiscal year to keep these projects on schedule, otherwise the 
schedules for both projects would be extended by 1 month as they will be awarded in July 
2003 as opposed to June 2003.  The Department of Transportation intends to recommend 
budget adjustments to keep them on schedule. 
 
Schedule Status: 
Of the 210 projects in this CSA, 56 have been completed, 121 are ongoing or scheduled 
to begin activity by June 2003, and 33 projects are currently programmed to begin 
activity in future fiscal years.  Of the 177 projects completed, ongoing or scheduled to 
begin activity this fiscal year, 154 projects (87%) are on schedule or have been 
completed, 13 projects have extended schedules, 8 projects have schedules which are 
pending, and 2 projects have schedules which are in the process of being reset. 
 
• Thirteen (13) projects have extended schedules.  Of the 13 projects, 2 were reported 

as having schedules extended in the last report.  These 2 projects are delayed due to 
scoping issues (Taylor Street at 101) and property acquisition (Holly Hill 
Infastructure Improvements).  Within the reporting period, 11 additional projects had 
their schedules extended due to scoping changes (Tully Road: Monterey to Lucretia, 
Street Lights Strong Neighborhoods 2003 and Underground Street Lights at Oak and 
Edwards), allocation of in-house resources (Camden at Mt. Forest and Meridian at 
Oakglen Uplit Crosswalks), design review (Parking Guidance System), equipment 
procurement (Revenue Control Equipment Replacement), construction issues (Street 
Lights Citywide 2001), refinement of construction timeline (Bailey Avenue Extension 
Project), coordination with outside agencies and design delay (White Road: 
Penitencia to McKee) and delays in construction to accommodate residents (The 
Alameda at Cleaves Improvements). 

 
• Eight (8) projects have pending schedules.  Of these projects, 2 were reported as 

schedule pending in the last CIP report (3rd Street Garage Seismic Upgrade and South 
7th Street Infrastructure Improvements).  The 3rd Street Garage project is undergoing a 
cost/benefit analysis and is anticipated to be constructed in FY 03-04.  The South 7th 
Street project is undergoing an evaluation of the project scope.  Two (2) projects are 
being re-evaluated and re-prioritized within the community (Guadalupe-Washington 
Alley Reconstruction and Spencer Avenue/Brown Street Reconstruction).  One (1) 
project is new and will have a schedule by the next CIP Report (Route 101 at Mabury 
Interchange Upgrade).  Three (3) project are part of the City’s Strong Neighborhood 
Initiative and project schedules and scopes are in the process of being finalized.  
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• Two (2) project schedules are being officially reset as part of this report.  These 
projects were reset as part of the November 2002 Bailey Interchange Project Council 
action for the Story Road Widening – Senter to McLaughlin and Oakland Road: 
Route 101 to Hedding projects. 

 
PROGRAM SUMMARY FOR THE OTHER CIP PROJECTS 
 
In summary, of the 548 other projects in the CIP, 121 have been completed, 357 are 
ongoing or scheduled to begin activity by June 2003, and 70 projects are currently 
programmed to begin activity in future fiscal years.  Of the 478 projects completed, 
ongoing or scheduled to begin activity this fiscal year, 395 projects (83%) are on 
schedule or have been completed, 38 projects have extended schedules, 39 projects have 
schedules which are pending, and 6 projects have schedules which are in the process of 
being reset.  Figure 4-10 provides a graphical representation of these 478 projects. 
 
Figure 4-11 represents the total number of the other CIP projects that are expected to start 
and finish in each fiscal year.  As can be seen from Figure 4-11, the current CIP is 
extremely “front loaded” with the majority of the currently programmed projects 
beginning construction prior to June 2004.  The current program schedule will result in a 
total of 478 projects with activity by June 2003.  Of these, 219 projects are scheduled to 
be completed by June 2003 with a total of 380 projects to be completed by June 2004.  
 
Also included is Figure 4-12 provides a listing of the 70 projects with funding currently 
identified in the CIP for future fiscal years.  When schedules are developed for these 
projects, the projects will be added to the bar charts. 
 
In addition to the projects discussed above, there are approximately 162 annual programs 
in the CIP (Figure 4-13).  These programs range from traffic calming in the 
Transportation CSA to miscellaneous sewer rehabilitation in the Environmental and 
Utility Services CSA.  Many of these programs result in projects which are listed 
separately throughout this report.  Projects resulting from these programs will also be 
added to the overall project list as they are developed throughout the year. 
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Figure 4-1
Current 5-year CIP Other Completed Capital Projects

(*projects completed since the last report are shown in bold)

Project Name CSA
1 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
2 2001-02 Street Resurfacing Project SNI Areas Transportation Services
3 498 Menker Avenue House Removal Recreation and Cultural Services
4 5 th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services
5 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
6 Aborn Square Loop Sidewalk Installation Transportation Services
7 Airfield Lighting Vault Relocation (Runway 30R Extension) Aviation Services
8 Almaden Road Sidewalk Repair Transportation Services
9 Almaden Winery Park Enhancements Recreation and Cultural Services
10 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation Services
11 Buchser Way Curb and Gutter Repair Transportation Services
12 Building Modifications - Fire Station No. 20 Remodel Aviation Services
13 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation Services
14 Camden Community Center Parking Lot Expansion Recreation and Cultural Services
15 Cedro St: Cas/Buckeye Transportation Services
16 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
17 Central Service Yard (Phase 2 ) Study City Facilities and Equipment
18 Colleen Drive Transportation Services
19 Compaq Arena Water Pressure Repairs City Facilities and Equipment
20 Coyote Garden Fence Replacement Recreation and Cultural Services
21 Curtner Avenue Infrastructure Improvement Transportation Services
22 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services
23 Doerr Restroom Recreation and Cultural Services
24 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
25 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
26 Ekaterinburg, Russia and Pune, India Sister Seating Project Recreation and Cultural Services
27 Evergreen Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
28 Federal Inspection Services Building Aviation Services
29 Fernish Park Trail Recreation and Cultural Services
30 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
31 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
32 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental and Utility Services
33 Foxworthy Ave: Guadalupe River Bridge Transportation Services
34 Hillsdale Avenue Sidewalk Installation Transportation Services
35 Hope Street Improvement Project Transportation Services
36 Julian St./McKee St. Overpass Transportation Services
37 Julian Street Median Island at Pellier Park Improvements Transportation Services
38 Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
39 Kirk Center Play Lot Renovation Recreation and Cultural Services
40 Lagoon Mudcat Anchor Environmental and Utility Services
41 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
42 Lean Avenue Median Improvements Transportation Services
43 Lewis Road between Monterey Road and Aiello Drive Transportation Services
44 Lincoln Glen Park Play Areas Recreation and Cultural Services
45 Lincoln High School Theater Grant Recreation and Cultural Services
46 Main Gate Security System Environmental and Utility Services
47 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
48 Measure A/B funded Street Resurfacing 2000-01 Transportation Services
49 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
50 Median Island Landscaping - Narvaez Transportation Services
51 Monterey-Riverside Sanitary Sewer Rehab Phase I Environmental and Utility Services
52 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
53 New Civic Center - Excavation Bid Package City Facilities and Equipment
54 Nightingale- Redbird Storm Drain Environmental and Utility Services
55 North First Street Parallel Main Environmental and Utility Services
56 North Seventh Street Sidewalk Improvement Project Transportation Services
57 Oakland Road: Coyote Creek Bridge Transportation Services
58 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
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Figure 4-1
Current 5-year CIP Other Completed Capital Projects

(*projects completed since the last report are shown in bold)

Project Name CSA
59 Overfelt Gardens Improvements Recreation and Cultural Services
60 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
61 Parkview III Park Renovation Recreation and Cultural Services
62 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
63 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
64 Play Equipment at Washington School grant Recreation and Cultural Services
65 Police Administration Building Chiller Replacement Public Safety
66 Police Administration Building Seismic Upgrade Public Safety
67 Police Stables Turnout Field Fencing Improvements Recreation and Cultural Services
68 Radio Street Improvement Environmental and Utility Services
69 Redmond Avenue and Firefly Drive Environmental and Utility Services
70 Resurfacing (MBM) Transportation Services
71 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
72 Runway 30L Reconstruction (aka Extend and Strengthen Runway 30L) Aviation Services
73 Runway 30R Extension A to N Aviation Services
74 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
75 San Tomas Expressway Trunk Rehab Ph I Environmental and Utility Services
76 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation Services
77 Scenic Meadow Park Recreation and Cultural Services
78 Scott Street Sidewalk Improvement Transportation Services
79 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
80 Silicon Valley Intelligent Transportation System Fremont Milpitas Project Transportation Services
81 SNI 05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation Services
82 SNI 07: Rehab of Commercial Building at 10th/11th (University) Economic and Neighborhood 
83 SNI 09: Residential Speeding & Traffic Mit. (Edenvale/680) Transportation Services
84 SNI 09: Winchester Public Telephone Nuisance (Winchester) Economic and Neighborhood 
85 South Central Swim Center Development (Fair Swim Center) Recreation and Cultural Services
86 South First Street Tree Planting Transportation Services
87 Spartan Stadium Improvements Grant Recreation and Cultural Services
88 Story Road and Lido Way Sidewalk Replacement Transportation Services
89 Street Lighting at Schools Transportation Services
90 Street Lights - Major Area 98 Transportation Services
91 Street Lights - Monterey Pedestrian Transportation Services
92 Street Lights Citywide 2000 Phase C Transportation Services
93 Street Lights Crackdown 2002 Transportation Services
94 Street Lights Mayfair 2002 Transportation Services
95 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
96 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
97 TPS Bldg Roof Stairway Project Environmental and Utility Services
98 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
99 T. Signal at Aborn/Brig.,Barb./King,Felds./Sent.,Ham./Sage.,Leeward/Story Transportation Services
100 T. Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, 

Ringwood/Tradezone, Union/Woodard, 1st/Nicholson, Lucretia/Phelan, 
Market/San Fernando, Branham/Branham Pl.

Transportation Services

101 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
102 Traffic Signal at Bret Hart/Via Valiente Transportation Services
103 Traffic Signal at Camden/Merid.,Hedd./Park,Lyndale/Story,Merid./Park, 

Monroe/Newh.
Transportation Services

104 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation Services
105 Traffic Signal at Curci/Meridian Transportation Services
106 Traffic Signal at Dobern/Jackson Transportation Services
107 Traffic Signal at Ninth/San Fernando Transportation Services
108 Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation Services
109 Traffic Signal at Taylor St/21st St Transportation Services
110 Trimble Road at Guadalupe River Transportation Services
111 Tully Road Men's Locker Room Relocation Recreation and Cultural Services
112 Tully Road Stables Locker Room Recreation and Cultural Services
113 Tully Road Turn Out Field Relocation Recreation and Cultural Services
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Figure 4-1
Current 5-year CIP Other Completed Capital Projects

(*projects completed since the last report are shown in bold)

Project Name CSA
114 Union and Foxworthy Avenues Improvement Transportation Services
115 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services
116 West San Carlos Street Median Island Improvements Transportation Services
117 West Valley Branch Library Recreation and Cultural Services
118 West Virginia Street Alley Improvements Transportation Services
119 West Virginia Street Sidewalk Transportation Services
120 Williams Road Sidewalk Transportation Services
121 Willow Glen Pedestrian Street Lighting Transportation Services
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Aviation Services CSA

Figure 4-2

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

1/20047/1999Skyport Grade Separation Project 1

3/20031/2001Security System Upgrades 2

5/20044/2001Remote Transmitter Receiver Relocation 3

5/20045/2001Runway 30L Extension (Extend and Strengthen Runway 30L)4

3/20039/2001Airport Boulevard - Terminal Drive Improvements 5

1/200310/2001Building Modifications - Improve Air Quality at Terminal A Garage Taxi Area 6

3/200311/2001Alternative Fueling Station 7

7/20037/2002Land Improvements - Norman Y. Mineta SJIA Modular Parking Office 8

6/20037/2002Taxiway Y Reconstruction Study 9

 4/200310/2002Taxiway Z extension - south (Design) 10

 4/200311/2002Interim Air Cargo Ramp Expansion (Design) 11

  Airport People Mover (APM) - Transit Connection 12

Battery Recharge Stations Terminal A13

  Rental Car  Garage Design 14

 Traffic Mitigation 15

   Taxiway L Widening 16

Land Improvements - AVI Consultant Study

Run-Up Area Relocation

1/03 1/04

5/02 3/03

5/03 5/04

6/03 5/04

9/01 6/02 3/03

10/01 5/02 1/03

11/01 6/02 3/03

7/02 3/03 7/03

7/02 6/03

10/02 6/03

11/02

schedule pending

schedule pending

schedule pending

schedule pending

rescheduled to future

dropped

dropped

lmejia
57



FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Construction Award Date

Project Completion Date Land Entry Date Feasibility Study Design

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Economic and Neighborhood Development CSA

Figure 4-3

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

3/20032/1998 Rule 20B Undergrounding District - McLaughlin/Story 1

3/20037/1998Improvement District 99-218SJ (Hellyer - Piercy) - Contract #1 2

8/200310/1998 Rule 20B Undergrounding District - Senter Road 3

11/200310/1998Rule 20B Undergrounding District - McKee/Toyon 4

1/20036/2000 Great Oaks-State Route 85 Community Facilities District 5

12/20036/2000Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #3 6

11/20037/2000Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #2 7

8/20044/2001Convention Center Sound System Renovation 8

12/20035/2001Hillsdale Avenue and Communications Hill Boulevard 9

3/20039/2001Santa Teresa Median Island 10

9/20031/2002Winfield Boulevard at Los Alamitos Creek 11

12/20036/2002Communications Hill Boulevard Median Island 12

12/20037/2002Convention Center Exhibit Hall Lighting Improvements 13

9/20037/2002Convention Center Fire Alarm Control System 14

6/20037/2002Convention Center Security Enhancements 15

12/20037/2002Convention Center HVAC Replacement 16

3/20037/2002Richmond/Menker Apartments (MBM) 17

6/20037/2002Palm Haven Pillars Restoration (MBM) 18

4/20038/2002SNI 10: Improvement Plan for Underwood Apartments (Blackford)19

4/20038/2002SNI 08: Improve Appearance of Colonial Gardens Apartments (Blackford)20

4/20038/2002SNI 06: Residential Landscape Improvements (Hoffman/Via Monte)21

4/200310/2002SNI 01: William and 24th Redevelopment (Five Wounds)22

SNI 03b: Winchester Blvd. Improvements (facades) (Winchester)23

SNI 04: McKee and 33rd Redevelopment (Five Wounds)24

  SNI 06: Rehabilitation of Commercial Property at Oak and 1st St (Washington)25

  SNI 05: Retail Development - Greater Gardner (Greater Gardner)26

  SNI 08: West San Carlos/Bascom Ave Economic Development (Burbank)27

6/02 3/03

7/01 3/03

3/03 8/03

5/03 11/03

12/01 1/03

6/03 12/03

11/03

7/02 8/04

8/02 12/03

9/01 8/02 3/03

1/02 9/03

6/02 10/02 12/03

7/02 12/03

7/02 9/03

7/02 6/03

7/02 12/03

7/02 3/03

7/02 3/03 6/03

8/02 4/03

8/02 4/03

8/02 4/03

10/02 4/03

schedule pending

schedule pending
schedule pending

schedule pending
schedule pending

lmejia
58



FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Environmental and Utility Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

6/20046/1996Suncrest Avenue Sanitary Sewer Repair (MRP 96-7)1

3/20033/1998Monterey-Riverside Supplement Sanitary Sewer2

4/200710/1998WPCP Reliability Improvements3

3/20035/1999Newhall Avenue Sanitary Sewer Rehabilitation4

3/20047/1999N SJ Rincon De Los Esteros Storm System Improvements, Phase II5

2/20037/1999Sanitary Junction Structure Rehabilitation Phase I (MRP 97-4)6

2/20037/1999Fourth Intercepter Phase V/VA7

9/200411/1999Santa Clara Recycled Water Line Extension8

6/200411/1999Milpitas Recycled Water Line Extension9

2/20041/2000East Primary Tanks Sluice Gates Replacement (WPCP)10

5/20041/2000East Primary Effluent Channel Repair (WPCP)11

4/20031/2000Digester Gas Holder Rehabilitation (WPCP)12

2/20033/2000Almaden Boulevard Sanitary Sewer Rehabilitation13

7/20039/2000Trimble-Morrill Sanitary Sewer Rehabilitation Phase I14

8/200411/2000North Coyote Valley Water System15

2/200312/2000Forest-Rosa Sanitary Sewer Rehabilitation Phase IV16

3/20033/2001Vehicle Fuel Dispenser Replacement (WPCP)17

3/20033/2001Outfall Road Wetlands Mitigation Project (WPCP)18

3/20033/2001Evergreen Sanitary Sewer Rehabilitation Phase II19

5/20033/2001Filter Influent PS Variable Frequency Drive No. 5 (WPCP)20

3/20033/2001SBWR Chlorine Residual Analyzer Station (WPCP)21

1/20033/2001Computer Control Room Modifications (WPCP)22

7/20084/2001Edenvale Sanitary Sewer Supplement Phase V23

11/20036/2001Silver Creek Pipeline  Project 24

6/20037/2001Redmond Avenue Sanitary Sewer I&I Reduction25

5/20037/2001Nitrification Waste Activated Sludge Pump Replacement (WPCP)26

5/20057/2001San Tomas Expressway Trunk  Rehab Phase II27

12/20048/2001 60" Brick Interceptor Phase IB28

7/200310/2001 Monterey-Riverside Sanitary Sewer Rehab Phase III29

1/200410/200184-inch RCP 60-inch Brick Interceptor Phase VIB Design30

10/03 6/04

3/03

6/04

6/02 3/03

8/02 3/04

5/02 2/03

2/03

10/03 9/04

10/03 6/04

4/02 2/04

2/03 5/04

6/02 4/03

2/03

4/02 7/03

2/03 8/04

6/02 2/03

9/02 3/03

8/02 3/03

6/02 3/03

6/02 5/03

6/02 3/03

5/02 1/03

2/03 11/03

7/01 5/02 6/03

7/01 4/02 5/03

7/01 5/04 5/05

8/01 9/03 12/04

10/01 6/02 7/03

10/01 1/04
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Environmental and Utility Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

3/200311/2001Storm Drain Infrastructure Needs Assessment31

12/20051/2002Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II32

9/20043/2002ESB Lighting Control (WPCP)33

6/20033/2002Replacement of T1 with Fiber Optic (WPCP)34

10/20043/2002Filter Bldg Valves Replacement (WPCP)35

5/20053/2002DAFT Console A Replacement (WPCP)36

5/20053/2002Motor Control Center G1 & G2 Replacement (WPCP)37

10/20043/2002Filter Backwash Automation (WPCP)38

3/20033/2002Blower Bldg Office & ESB Shop remodel (WPCP)39

3/20053/2002Transmission Pump Station Dechlorination (WPCP)40

1/20053/2002Transmission Pump Station Spillback Project (WPCP)41

1/20053/2002Transmission Discgarge Bypass Line (WPCP)42

3/20053/2002Diversion Pipe Chlorination (WPCP)43

9/20043/2002Transmission Pump Station Redundant Power Feed (WPCP)44

6/20043/2002Watershed Data Base Systems (WPCP)45

12/20033/2002San Tomas Aquino Creek Sanitary Trunk Rehabilitation, Phase II46

1/20043/2002Julian-Sunol Sanitary Sewer Rehabilitation Phase III47

7/20034/2002Playa Del Rey Sanitary Sewer Rehabilitation48

6/20057/2002 Third Ward Area Sanitary Sewer Rehabilitation49

6/20097/2002Inactive Lagoons Bio-Solids Removal (WPCP)50

6/20047/2002Edenvale Well #451

12/20047/2002Edenvale Reservoir Site Improvements52

9/20057/2002Willow Glen - Guadalupe Storm System Improvements, Phase II53

6/20057/2002 Fourth Ward Area Sanitary Sewer Rehabilitation54

8/20047/2002Hester-Naglee Area Sanitary Sewer Rehabilitation55

10/20047/2002Zone 3 Reservoir - Old Yerba Buena Rd56

7/20067/2002Rosemary Area Sanitary Sewer Rehabilitation57

4/20048/2002Monterey- Riverside Sanitary Sewer-Phase IV58

6/20048/2002DOT Misc. Sanitary Sewer Rehab. Projects59

4/20049/2002Trimble-Morrill SS Rehabilitation-Phase II60

11/01 6/02 3/03

1/02 1/05

3/02 8/03 9/04

3/02 6/03

3/02 9/03 10/04

3/02 9/03 5/05

3/02 9/03 5/05

3/02 9/03 10/04

3/02 12/02 3/03

3/02 10/03 3/05

3/02 10/03 1/05

3/02 10/03 1/05

3/02 10/03 3/05

3/02 8/03 9/04

3/02 4/03 6/04

3/02 3/03 12/03

3/02 5/03 1/04

4/02 2/03 7/03

7/02 6/04 6/05

7/02

7/02 6/03 6/04

7/02 12/04

7/02 10/04

7/02 6/04 6/05

7/02 1/04 8/04

7/02 10/03 10/04

7/02

8/02 8/03 4/04

8/02 6/03 6/04

9/02 5/03 4/04

lmejia
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Environmental and Utility Services CSA

Figure 4-4

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

12/200311/2002Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation61

12/20052/1/2003LIMS Replacement  (WPCP)62

Yeoman Scum Ejectors Replacement (WPCP)

11/02 5/03 12/03

2/03 10/04

dropped

lmejia
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Other Public Safety CSA

Figure 4-5

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

5/200311/2001Fire Stations Diesel Exhaust Phase 6 1

2/200312/2001Heating, Ventilation & Air Conditioning Fire Stations 3, 5 and 102

 1/200311/2002SNI 10: Lighting in Neighborhood Alleyways (Hoffman/Via Monte)3

11/01 12/02 5/03

12/01 9/02 2/03

11/02

lmejia
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Other Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

6/20036/1998Guadalupe River Park Contracts I & II Redesign 1

9/20032/1999Northside Community Center 2

6/20049/1999Overfelt House Renovation 3

10/200310/1999Alum Rock Park 1998 Storm Damage Repair (Phase 2) 4

 7/20032/2000 Rustic Lands Picnic Area Renovation - Cherry Flat Dam Evaluation5

5/20044/2000Evergreen Center Expansion 6

10/20035/2000Gregory Street Bridge 7

2/20037/2000San Jose Family Camp Restrooms, Phase 2 8

10/20037/2000Alum Rock Park Quail Hollow Bridge Replacement 9

2/20049/2000Lake Cunningham Perimeter Landscaping 10

 6/20039/2000Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements 11

10/200311/2000Southside Community Center Tot Lot Renovation Rebid 12

1/200312/2000Paul Moore Park Renovation (MBM)13

 5/20031/2001Bellevue Site Phase 1 Development14

12/20032/2001Edenvale Garden Park - Phase IV and V (Hayes Bond)15

2/20033/2001O'Connor (Midtown) Park Development 16

7/20034/2001Montgomery Hill Bridge 17

10/20034/2001Stonegate Skatepark 18

12/20036/2001Southside Center Phase II Renovation 19

 6/20037/2001Andrew Hill High School Athletic Field Renovation Grant (MBM)20

6/20037/2001Kelley Park Maintenance Area Improvement 21

7/20038/2001Groesbeck Hill Park Improvements (MBM)22

4/20038/2001Boggini Park Restroom & Tot Lot Addition (MBM)23

5/20048/2001Almaden Winery Center Conversion (MBM)24

4/20038/2001Community Gardens at Latimer School (MBM)25

10/20039/2001Prusch Park Perimeter Improvements 26

1/20049/2001PG&E Easement at Wenlock Drive-Improvements (MBM)27

3/20039/2001Mise/Saratoga Creek Lighting28

2/20049/2001Basking Ridge Tot Lot Development 29

2/20049/2001River Oaks/Coyote Creek Trail 30

2/03 6/03

6/02 9/03

8/03 6/04

5/03 10/03

8/03 5/04

5/03 10/03

2/03

5/03 10/03

8/03 2/04

1/03 10/03

11/01 1/03

3/03 12/03

2/02 2/03

2/03 7/03

12/02 10/03

2/03 12/03

7/01 6/03

7/01 8/02 6/03

8/01 11/02 7/03

8/01 6/02 4/03

8/01 2/03 5/04

8/01 12/02 4/03

9/01 3/03 10/03

9/01 6/03 1/04

9/01 6/02 3/03

9/01 6/03 2/04

9/01 8/03 2/04
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Other Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

4/20039/2001Columbus Park Irrigation Renovation 31

6/20039/2001Alum Rock Park Trail 32

8/20039/2001Alum Rock Park Penitencia Creek Entrance 33

7/20039/2001Waterford Park Renovation 34

5/20039/2001Evergreen Park Irrigation Renovation 35

3/200410/2001Tully Road Ball Field Development - Phase III 36

10/200310/2001SNI 01a: Buena Vista Park Development (Burbank)37

9/200310/2001 Gleason Avenue Streetscape (MBM)38

4/200410/2001SNI 01: Park at 6th and Williams (University)39

9/200310/2001Dog Park at Watson Park (MBM)40

2/200310/2001Tully Road Ball Field Development - Phase I 41

10/200310/2001SNI 01b: Complete Development of Buena Vista Tot Lot (Burbank)42

9/200310/2001Pala School Field Renovation 43

5/200310/2001 Tully Road Ball Field Development - Phase II 44

12/200310/2001Bernal Park - Phase 1 Development 45

 6/200310/2001Willow Glen High School Track Grant (MBM)46

 4/200310/2001Guadalupe Creek Trail Master Plan (MBM)47

7/200311/2001Leininger Trailer Installation 48

3/200311/2001Bird/Fisk Pocket Park 49

 3/200312/2001 Alum Rock Park-Water Line Relocation 50

3/200312/2001Roosevelt Park Roller Hockey Rink 51

10/200312/2001Floyd and Locust Street Park Development (MBM)52

10/20031/2002Fowler Creek Park Updated Master Plan 53

6/20042/2002Hillstone Park Site Development 54

10/20033/2002Turnkey Park:  Cahill Phase 3 (MBM)55

12/20034/2002Coyote-Alamitos Canal Feasibility Study 56

7/20035/2002PAL Fitness Center57

5/20046/2002Guadalupe River south Reach 12 (MBM)58

6/20037/2002Reed Elmentary School Playground Grant (MBM)59

3/20048/2002Sixth & Bestor Park Development 60

9/01 11/02 4/03

9/01 1/03 6/03

9/01 3/03 8/03

9/01 12/02 7/03

9/01 9/02 5/03

10/01 6/03 3/04

10/01 4/03 10/03

10/01 3/03 9/03

10/01 6/03 4/04

10/01 12/02 9/03

10/01 10/02 2/03

10/01 4/03 10/03

10/01 9/03

10/01 11/02 5/03

10/01 11/02 12/03

10/01

10/01

11/01 11/02 7/03

11/01 6/02 3/03

12/01

12/01 10/02 3/03

12/01

1/02

2/02 8/03 6/04

3/02 11/02 10/03

4/02

5/02 1/03 7/03

6/02 7/03 5/04

7/02 2/03 6/03

8/02 8/03 3/04
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Other Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

7/20048/2002Youth Center at Fire Station #27 61

10/20038/2002Boggini Park Little League Field Upgrade 62

10/20048/2002Penitencia Creek Parkchain - Reach 2 Development 63

 3/20038/2002Alum Rock Park Creek Realignment Study 64

10/20049/2002Lone Bluff Mini Park 65

6/20039/2002Century Oaks Water Service & Irrigation POC 66

7/20049/2002CPA Improvements 67

5/20049/2002Cypress Center Renovation 68

11/20039/2002Kirk Center Patio Improvements 69

 6/20049/2002Thompson Creek Trail Master Plan (MBM)70

11/200410/2002 SNI 05: Edenvale/Great Oaks Skatepark (Edenvale/Great Oaks)71

9/200410/2002Glenview Park Tot Lot Renovation 72

2/200410/2002Carrabelle Park Play Area Upgrade (MBM)73

 4/200510/2002Coyote Creek Trail Study 74

11/200410/2002 Watson Skatepark 75

6/200310/2002Roosevelt Park Roller Hockey Rink, Phase II 76

11/200410/2002 Plata Arroyo Skatepark Development 77

11/200411/2002 Tamien Station Skatepark (MBM)78

 11/2002SNI 02: Replace Existing Non-Code Compliant Portable (Edenvale/Great Oaks)79

 6/200311/2002Doerr Park Youth Lot Renovation 80

 5/200312/2002Bonita Park - Sound Feasibility Study81

5/200412/2002Plaza de Cesar Chavez Electrical Improvements 82

6/20031/2003Prusch Park Irrigation System Renovation 83

1/20041/2003Japanese Friendship Garden - Lower Gate 84

9/20031/2003History San Jose-Fallon House (MBM)85

 4/20031/2003Davis School Track Repairs Scope (grant) 86

  Alum Rock Park Service Yard Improvement 87

  Alviso Park Expansion Master Plan 88

  Blackford Swimming Pool (MBM)89

  Capitol Park Neighborhood Center 90

8/02 9/03 7/04

8/02 3/03 10/03

8/02 2/04 10/04

8/02

9/02 1/04 10/04

9/02 1/03 6/03

9/02 5/03 7/04

9/02 9/03 5/04

9/02 6/03 11/03

9/02

10/02 3/04 11/04

10/02 9/03 9/04

10/02 6/03 2/04

10/02

10/02 3/04 11/04

10/02 1/03 6/03

10/02 3/04 11/04

11/02 11/03 11/04

11/02

11/02

12/02

12/02 8/03 5/04

1/031/03 6/03

1/03 9/03 1/04

1/03 3/03 9/03

1/03

schedule pending
schedule pending
schedule pending
schedule pending
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Other Recreation and Cultural Services CSA

Figure 4-6

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

 Hoover School Performing Arts Center (MBM)90

 Historical Collections Move (MBM)91

  Kirk Center Master Plan 92

 Mayfair Center and Park Master Plan 93

  Pedestrian Bridge at Silver Creek (MBM)94

  SNI 01: Hoffman/Via Monte SNI Neighborhood Center (Hoffman/Via Monte)95

  SNI 01: Meadowfair Park Expansion & Arcadia Property (West Evergreen)96

  SNI 01: Park Development - Washington (Washington)97

  SNI 03: Build Multi-Purpose Sports Facility (West Evergreen)98

  SNI 03: Coyote Creek Trail Expansion (University)99

  SNI 03: Edenvale/Great Oaks Community Center (Edenvale/Great Oaks)100

 SNI 03:  Fuller Avenue Linear Park (Greater Gardner)101

  SNI 06: Create Addt'l Fac.  for Comm. & Enhance Rec.  Activities (East Valley/680) 102

 San Jose Museum of Art Improvements (MBM)103

 Tech Museum Improvements and McCabe Hall HVAC (MBM)104

  Yerba Buena High School Field Renovation Grant 105

  Youth Center - District 1 106

   Saratoga Creek Park Irrigation Renovation 107

Fuller Avenue Linear Park
Kelley Park VCHG Support Services
Southside Community Center Computer Portables
Vietnamese Cultural Heritage Garden Matching Grant Reserve
Selma Olinder Park

schedule pending
schedule pending

schedule pending
schedule pending

schedule pending

schedule pending
scheule pending

schedule pending

schedule pending
schedule pending

schedule pending
schedule pending
schedule pending
schedule pending
schedule pending

schedule pending

rescheduled to future

dropped
dropped

dropped
dropped

incorporated onto Park Bond list

schedule pending

lmejia
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Strategic Support - City Facilities and Equipment CSA

Figure 4-7

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

1/20053/2000New Civic Center 1

3/20033/2000New Civic Center -- Piles Bid Package 2

5/20033/2000New Civic Center -- Foundation Bid Package 3

12/20033/2000New Civic Center - Super Structure (Steel) Bid Package 4

5/20043/2000New Civic Center -- Super Structure (Concrete) Bid Package 5

9/20043/2000New Civic Center -- Curtain Wall Bid Package 6

1/20053/2000New Civic Center -- Elevators Bid Package 7

1/20053/2000New Civic Center -- Mech/Elect/Plumbing Bid Package 8

1/20053/2000New Civic Center -- Interiors Bid Package 9

1/20053/2000New Civic Center -- Sitework Bid Package 10

1/20053/2000New Civic Center -- Finishes Core and Shell Bid Package 11

1/20053/2000New Civic Center -- Rotunda (Structural) Bid Package 12

1/20059/2000New Civic Center Off-Site Parking Garage 13

6/20037/2002CIP Database Enhancement Project 14

9/20031/2003Central Service Yard Roof Replacement 15

Mabury Service Yard Portable Building Project 16

7/02 1/05

9/02 3/03

12/02 5/03

12/02 12/03

2/03 5/04

12/02 9/04

2/03 1/05

1/03 1/05

12/03 1/05

12/03 1/05

4/03 1/05

12/02 1/05

7/03 1/05

7/02 6/03

1/03 7/03 9/03

schedule pending
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Strategic Support - Finance and Technology CSA

Figure 4-8

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

6/20037/2002Feasibility Study for New Hildago Radio Site 1

6/20037/2002Feasibility Study for Radio Equipment Microwave Replacement 2

6/20037/2002Feasibility Study for Relocation of  Valley Medical Radio Site 3

6/20037/2002Feasibility Study: Relocation Mt. Chual Radio Site 4

6/20037/2002Public Safety Mobile Computer Upgrade 5

7/02 6/03

7/02 6/03

7/02 6/03

7/02 6/03

7/02 6/03

lmejia
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

6/20046/1998Senter Road: Tully to Lewis1

6/20056/1998Senter Road: Capitol to Monterey2

6/20056/1998Senter Road: Lewis to Capitol3

2/20038/1998Wooster Ave: Silver Creek Bridge4

9/20032/1999Seismic Bridge Retrofit - Tully Road5

10/20062/1999Seismic Bridge Retrofit - Airport Parkway6

8/20036/1999King Rd: Penitencia to McKee - King Rd Widen. Phase I (Mabury to McKee)7

6/20047/1999King Rd: Penitencia Crk Br. - King Rd Widen. Phase II (Berryessa to Mabury)8

4/20037/1999ITS: Airport Area - SJ Intern. Airport Advanced Traffic Management System9

3/2003 7/1999ITS Enhancements: Silicon Valley Smart Corridor10

1/2003 7/1999ITS: Stevens Creek-West - Silicon Valley ITS West Corridor Project11

9/20038/1999Oakland Road at Wayne Ave/UPRR12

7/200411/1999King/Story Road Street & Sidewalk Improvements13

3/2003 11/1999ITS Web Traveler - Silicon Valley Smart Corridor14

12/200411/1999 Bailey Avenue Improvements - Extension Project15

6/200312/1999Route 880: Steven Creek Interchange Upgrade16

12/20036/2000ITS: Proactive Signal Retiming17

12/20036/2000PSR - Route 101: Tully Interchange Upgrade18

9/20037/2000Traffic Signal at Alum Rock Avenue and McCreery Avenue19

9/20037/2000Traffic Signal at Berger Drive and Oakland Road20

2/20037/2000T. Signal at Eden./Pearl,McKay/Ring.,5th/Jul.,Tradez./Ring.,McKee/Toyon (Unit 00C)21

2/20048/2000Monterey Rd Streetscape Imp. Project (Keyes/ Curtner)22

12/20039/2000Holly Hill Infrastructure Improvements (MBM)23

6/20031/2001 The Alameda at Cleaves Improvements24

5/20042/2001Bicycle & Pedestrian Facilities - Lincoln High School Frontage25

3/20032/2001 Street Lighting - Street Lights Citywide 200126

4/20037/2001Smart Intersections Program 2002 Phase 1, Package A27

9/20037/2001Traffic Signal at Fourth Street and Mission Street28

3/20037/2001T. Signal at Alvin/Fontaine,Blossom/S.Teresa,G. Angus & 7th/Tully (Unit 01B)29

2/20037/2001T. Signal at McLaughlin/Sylvia, Magliocco/Winchester (Unit 01D)30

6/03 6/05

4/04 6/05

6/04 6/05

7/02 2/03

4/03 9/03

10/02 8/03

4/03 6/04

6/02 4/03

3/03

1/03

4/03 9/03

10/03 7/04

3/03

3/03 12/04

6/03

12/03

12/03

5/03 9/03

3/03 9/03

3/02 2/03

6/03 2/04

7/03 12/03

10/01 6/03

1/04 5/04

3/03

7/01 6/02 4/03

7/01 4/03 9/03

7/01 4/02 3/03

7/01 6/02 2/03
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

5/20037/2001T. Signal at Auzerais/Bird,Goodyear/Vine,Curtner/N.Jersey,Martha/3rd (Unit 31

2/20037/2001T. Signal at Concourse/Lundy,Julian/19th,S.Pedro/S. Clara,Galahad/Story 32

6/20038/2001Traffic Calming - School Access Enhancement (Ceasar Chavez School) 33

1/20039/2001Williams Road and Boynton Avenue Sidewalks (MBM)34

10/20039/2001Towers Lane (MBM)35

1/20039/2001Boynton Avenue Sidewalk Installation (MBM)36

2/20039/2001Berryessa Road M.I.L. Improvements (I-680 - Pembroke) (MBM)37

8/200310/2001Smart Intersections - Program Communications, Package B38

3/200310/2001Story Road M.I.L. Improvements (Senter-Hwy. 101)39

12/20031/2002Street Lights Citywide 200240

9/20032/2002SNI 05: Ped. Corridor Enhancement (E Reed from 6th to 7th) (University)41

2/20053/2002 Oakland Road: Fox to Montague42

6/20043/2002Taylor Street at Route 10143

6/20043/2002Oakland Road: Route 101 to Schallenberger44

6/20053/2002 Story Rd Widening -Senter Rd to McLaughlin Avenue45

11/20033/2002Street Lights Backlog 200246

12/20035/2002N SJ Deficiency Plan Imp. - Zanker Rd Sidewalk Improv. at Bering Drive47

2/20055/2002Japantown Gateway48

9/20035/2002Street Lighting at Elementary Schools49

3/20035/2002 Meridian at Oakglen Uplit Crosswalk Project (MBM)50

3/20035/2002 Camden at Mt. Forest Uplit Crosswalk Project (MBM)51

10/20035/2002Street Lighting Installation (MBM)52

9/20035/2002Bicycle & Pedestrian Facilities - Payne Ave and Eden Ave53

6/20046/2002 Lester Property - Branham Ln, Snell Ave & Blossom Hill Rd Street 54

6/20056/2002Berryessa Road: Mabury to Jackson55

12/20036/2002First Street/Skyport Parkway Improvements56

6/20047/2002San Carlos Street: Los Gatos Creek Bridge (feasibility study)57

5/2003 6/2002Public Education and Awareness Campaign for Traffic Calming (MBM)58

12/20047/2002 White Road: Penitencia to McKee59

9/20037/2002Traffic Calming - Improvement of Martha St at S. 7th St, S. 10th St and S. 60

7/01 6/02 5/03

7/01 4/02 2/03

8/01 11/02 6/03

9/01 10/02 1/03

9/01 4/03 10/03

9/01 10/02 1/03

9/01 6/02 2/03

10/01 1/03 8/03

10/01 6/02 3/03

1/02 6/02 12/03

2/02 3/03 9/03

3/02 4/04 2/05

3/02 6/03 6/04

3/02 6/03 6/04

3/02 8/04 6/05

3/02 6/02 11/03

5/02 9/03 12/03

5/02 6/04 2/05

5/02 4/03 9/03

5/02 10/02 3/03

5/02 10/02 3/03

5/02 6/03 10/03

5/02 7/03 9/03

6/02 8/03 6/04

6/02 4/04 6/05

6/02 6/03 12/03

7/02 6/04

9/02

7/02 2/04 12/04

7/02 4/03 9/03
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

12/20037/2002Traffic Signal Installation at Senter Road & Wool Creek Drive (MBM)61

6/20057/2002Willow Glen Way: Guadalupe River Bridge62

6/20037/2002Traffic Signal at Mt. McKinley Drive and White Road63

9/20037/2002Traffic Signal at Flint Drive and Tully Road64

6/20037/2002San Pedro Sq Entertainment District (MBM)65

9/20037/2002McKee Road at Capitol Avenue66

1/20057/2002King Road: 200 feet south of Barberry Lane67

1/20047/2002SNI 01a: Winchester Ave MIL Improvements (Winchester)68

9/20037/2002 Street Lights Strong Neighborhoods 200369

3/20047/2002SNI 03: 13th Street Sidewalk and Streetlighting Improvements (13th Street)70

3/20047/2002Redmond Ave.Median Island Improvements(Meridian-Strelow) (MBM)71

10/20038/20022002-03 Street Resurfacing Project SNI areas72

2/20048/2002SNI 05: Sidewalk installation and repair (East Valley/680)73

9/20038/2002Traffic Calming - Newhall Traffic Diversion74

11/20038/2002San Tomas Aquino Road and Payne Avenue Sidewalk (MBM) 75

10/20038/2002West Hedding and Elm Median Landscaping (MBM)76

8/20038/2002 Underground Street Lights on Oak and Edwards street77

12/20038/2002Traffic Calming - Burton Circles78

12/20038/2002Traffic Calming - Coe/Delmas/Hull Median Island79

12/20038/2002Shasta/Hanchett Circles80

12/20038/2002Traffic Calming - Loma Linda Neighborhood Traffic Calming81

12/20038/2002Traffic Calming - North Buena Vista Neighborhood Traffic Calming82

10/20038/2002SNI 03: Eden Avenue Traffic Calming (MBM) (Winchester)83

10/20038/2002SNI 01: 5th/6th Street Alley Reconstruction (University)84

6/20069/2002Quito Road: Saratoga to Bucknall85

 9/2002SNI 08: Traffic Calming (West Evergreen)86

 9/2002SNI 08: ADA Curb Ramps (Edenvale/Great Oaks)87

 9/2002SNI 07: Street and Sidewalk Improvements (Delmas Park)88

6/20069/2002Union Avenue at Los Gatos-Almaden Blvd89

9/20039/2002Westmont High School Enhanced Crosswalk (MBM)90

7/02 6/03 12/03

7/02 3/04 6/05

7/02 12/02 6/03

7/02 3/03 9/03

7/02 6/03

7/02 9/03

7/02 3/04 1/05

7/02 5/03 1/04

7/02 4/03 9/03

7/02 5/03 3/04

7/02 6/03 3/04

8/02 3/03 10/03

8/02 8/03 2/04

8/02 4/03 9/03

8/02 6/03 11/03

8/02 6/03 10/03

8/02 2/03 8/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 6/03 12/03

8/02 4/03 10/03

8/02 6/03 10/03

9/02 4/05

9/02 12/03

9/02 1/03

9/02 2/03

9/02 4/05

9/02 5/03 9/03
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FY01-02 FY02-03 FY03-04 FY04-05
  I  II  III  IV   I  II  III  IV   I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Sch Status Change From Last Report Project schedule is subject to change
as a result of budget evaluation

Sch Res:  Schedule Reset

Projects with activity through June 2003 sorted by start date
Transportation Services CSA

Figure 4-9

EndStart
Sch
Res

Sch
Ext

Sch
OnProjects 

 7/2002SNI 02: Residential Speeding and Traffic Mitigation (East Valley/680)91

9/20039/2002Lynhaven Neighborhood Enhanced Crosswalk (MBM)92

11/20039/2002Elizabeth Street Improvement Project (Phase I)93

2/20049/2002White Road MIL - Penitencia to Mabury94

11/200310/2002 Revenue Control Equipment Replacement95

1/200410/2002 Parking Guidance System96

 10/2002SNI 01: Couplet Conversion: 3rd/4th and Julian/St. James (Thirteenth Street)97

8/200411/2002 Tully Road: Monterey to Lucretia98

11/200311/2002RT 87 - Airport Pkway/Tech. Dr99

 12/2002SNI 04: Alleyway Enhancement (Hoffman/Via Monte)100

2/200412/2002Old Oakland Road M.I.L. (Rt. 101 to Hedding St.)101

5/20041/2003School Access Enhanced Crosswalks102

7/20031/2003Lincoln Avenue Enhanced Crosswalks (MBM)103

6/20041/2003Coleman Avenue: Hedding to Taylor Widening Study104

11/20031/2003Street Lights Crackdown 2003105

12/20041/2003Street Lights Citywide 2003106

6/20051/2003SNI 01: Street and Sidewalk Improvements (Greater Gardner)107

8/20041/2003Hostetter Road: Sierra Creek to Stone Creek108

 2/2003SNI 02: Parking,Traffic Cir., & Ped Access to Gardner Academy (G. Gardner)109

9/20032/2003SNI 04: Sound Walls-Noise Mitigation (East Valley/680)110

 2/2003SNI 03: 33rd & McKee Pedestrian and Traffic Improvements (Five Wounds)111

6/20056/2003SNI 07: Residential Speeding and Traffic Mitigation (Winchester)112

 Oakland Road: Route 101 to Hedding113

  3rd Street Garage Seismic Upgrade114

  SNI 04: Couplet Conversion: Vine and Almaden (Washington)115

  SNI 04: West San Carlos Streetscape Enhancements (Delmas Park)116

  SNI 06: W. Virginia St. Streetscape (Greater Gardner)117

  South 7th St Infrastructure Improvements (MBM)118

Spencer Ave/Brown Street Reconstruction119

Guadalupe/Washington Alley Reconstruction C3120

Route 101 at Mabury Interchange Upgrade (study)121

7/02 6/03

9/02 5/03 9/03

9/02 7/03 11/03

9/02 6/03 2/04

10/02 6/03 11/03

10/02 6/03 1/04

10/02 6/03

11/02 6/03 8/04

11/02 8/03 11/03

12/02

12/02 6/03 2/04

1/03 11/03 5/04

1/03 5/03 7/03

1/03 6/04

1/03 6/03 11/03

1/03 6/03 12/04

1/03 8/04 6/05

1/03 6/03 8/04

2/03 3/03

2/03 9/03

2/03 6/03

6/03 6/05

rescheduled to future

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending
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Figure 4-10

Other Projects in 5-Year CIP Schedule Status
 (for projects active through June 2003)

39

6

38

478

395

0 100 200 300 400 500

Schedules pending

Project schedules to be reset

Project schedules extended

     Projects on schedule         
or completed

      Active projects through    
June 2003

No. of Projects

Project Schedules Extended:  Schedules extended 3 to 7 months
Project Schedules to be Reset:  Set new project delivery schedules as a result of significant scope increase
Project Schedules Pending:  Project schedules are being developed, most schedules to be completed within 90 days

(7 of these projects to be completed by the end of March 2003)
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Figure 4-11

Other Projects in 5-year CIP
Starts and Finishes 

NUMBER
STARTED

NUMBER
COMPLETED

548 Total Projects
478 projects active by 06/03
512 projects active by 06/04
380 projects completed by 06/04
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Figure 4-12
Current 5 Year CIP Future Programmed Projects

Sorted by Fiscal Year Start Date
FY03-04
Project Name CSA
94th Aerosquadron Aviation Services
Airport Boulevard Improvements Aviation Services
Airport Parkway/Airport Boulevard Grade Separation Aviation Services
Almaden Road: Malone to Curtner Transportation Services
Backesto Park Irrigation Recreation and Cultural Services
Bucknall Road: Villanova to Maroel (TDA) Transportation Services
Coleman/Airport Boulevard Intersection Aviation Services
District 1:  Skate Park Facility Recreation and Cultural Services
District 6 School/Sports Fields Grants Recreation and Cultural Services
East San Jose-Phase III Environmental and Utility Services
Existing Concourse Replacement (south) (MP) Aviation Services
Fuel Farm Closure Aviation Services
Harvest Drive: Blue Mountain to Rocky Mountain Transportation Services
Lucretia Ave: Story to Phelan Transportation Services
Maintenance Facilities Expansion (MP) Aviation Services
Montgomery Hill Community Garden Development Recreation and Cultural Services
Moreland Way: Flora to Rosalia (TDA) Transportation Services
Noble Park Irrigation Renovation Recreation and Cultural Services
Saratoga Creek Park Irrigation Renovation Recreation and Cultural Services
South Apron Replacement Aviation Services
Taxiway Y Reconstruction Aviation Services
Terminal C Asbestos Abatement Aviation Services
Traffic Signal at Montgomery & Park Transportation Services
Traffic Signal at El Cajon & Senter Transportation Services
Traffic Signal at Colt & Silver Creek Transportation Services
Traffic Signal at Camden & Merrill Loop Transportation Services
Traffic Signal at Cottle & Curtner Transportation Services
Traffic Signal at Hillsdale & Ross Transportation Services
Traffic Signal at Julian and Stockton Transportation Services
Traffic Signal at Keyes & Third Transportation Services
Traffic Signal at Lucretia & Summerside Transportation Services
Traffic Signal at Naglee & Park Transportation Services
Utility Infrastructure (MP) Aviation Services
Utility Tower Relocation (ATRA) Aviation Services
Willow Union Trunk Sewer Environmental and Utility Services

FY04-05
Project Name CSA
60" Brick Interceptor Phase VIA Environmental and Utility Services
60" Reinforced Concrete Pipe (not in DB) Environmental and Utility Services
Backesto Park Sports Shelter Renovation Recreation and Cultural Services
District 8 School/Sports Fields Grants Recreation and Cultural Services
Hobson Walnut Area Environmental and Utility Services
King Road: St. James to Alum Rock Transportation Services
Monrovia Drive Service Replacements Environmental and Utility Services
Monterey- Riverside Sanitary Sewer-Phase V Environmental and Utility Services
San Tomas Aquino Creek Trunk-Phase III Environmental and Utility Services
Traffic Signal at Balbach & Market Transportation Services

lmejia
75



Figure 4-12
Current 5 Year CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05 (cont.)
Project Name CSA
Traffic Signal at Bascom & Foxworthy Transportation Services
Traffic Signal at Bollinger & Hyde Transportation Services
Traffic Signal at Brigadoon & Daniel Maloney Transportation Services
Traffic Signal at Challenger & McKee Transportation Services
Traffic Signal at La Pala & McKee Transportation Services
Traffic Signal at Phelan & 7th Transportation Services
Traffic Signal at Margaret/280 & 7th Transportation Services
Traffic Signal at Market & St. John Transportation Services
Traffic Signal at Santa Clara & 28th Transportation Services
Zanker Road: River Oaks to Route 237 Transportation Services

FY05-06
Project Name CSA
Comanche Park Renovation Recreation and Cultural Services
Consolidated Terminal/Concourse Phase I Aviation Services
North San Jose Well Site Improvements Environmental and Utility Services
Taxiway H (MP) Aviation Services
Taxiway Z extension North (MP) Aviation Services
Traffic Signal at 7th & Virginia Transportation Services
Traffic Signal at Old Bayshore & 10th Transportation Services
Traffic Signal at Old Bayshore & Queens Transportation Services
White Road: 500' South of Quimby Transportation Services
Winfield Blvd at Alamitos Creek Transportation Services

FY06-07
Project Name CSA
84" RCP Interceptor Environmental and Utility Services
Consolidated Terminal/Concourse Phase II Aviation Services
McKee Road: Route 101 to King Transportation Services
Montague Turnout Environmental and Utility Services
Warehouse Removal (MP) Aviation Services
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Figure 4-13 
Current 5-year CIP  

Annual Programs by CSA

Aviation Environmental and Utility (cont'd)
Advanced Planning Infrastructure Improvements
Airport Masterplan Land Acquisition & Improvements
Building Modifications Master Plan Engineering
Construction and Design Modifications Meter Installations
Equipment, Operating Methane Monitoring and Control - Annual Program
Fuel Farm Improvements & Cleanup Minor Neighborhood Storm Drain Improvements
Heating Ventilation Air Conditioning Replacement Miscellaneous Projects (Storm)
Interim Security Designs Miscellaneous Rehabilitation Projects
Land Improvements Network System Flow Improvements
Landscape Replacements and Modifications Plant Infrastructure & Improvements
Noise Attenuation Testing/Treatment Reservoir Seismic Retrofit
Pavement Maintenance Residual Sludge Facilities
Program Management for Airfield Projects Revised SBAP - Environmental Enhancement
Taxiway Y Interim Rehabilitation Revised SBAP - I/II Reduction 
Terminal Modifications Revised SBAP - Industrial Recycle/Reuse
Tenant Plan Review Salt Marsh Restoration to Programs List

Service Installations
City Facilities & Equipment South Bay Water Recycling Program
Arena Repairs System Maintenance and Repairs
Facilities Improvement Unanticipated/Critical Repairs
Fuel Tanks Monitoring/Replacement
Miscellaneous Building Repairs Finance and Technology
Roof Replacement, Painting, and Supplemental Needs Communications Equipment Replacement & Upgrade
Service Yards Equipment
Unanticipated/Emergency Maintenance Public Safety
Underground Fuel Tank Renovation/Replacement Fire - Facilities Improvement

Fire Station Privacy
Economic and Neighborhood
Underground Utility Program Recreation and Cultural
Street Improvements for New Development Almaden Lake Changing Rooms
Reimbursements to Developers for Center Striping Ball Field Renovations
Reimbursements to Developers for Landscaping Council District 1 Public Art

Council District 2 Public Art
Environmental and Utility Council District 4 Public Art
Advance System Design Council District 5 Public Art
Alviso Education Center Mitigation Council District 6 Public Art
Alviso Ring Levee Council District 8 Public Art
Computer & Control Room Instrumentation Council District 9 Public Art
Electrical System Improvements Creek/Undev Acrg Cleanup/Repair
Equipment Replacement CW Fac Infras Ren - Regional/Reg 1
Flow Monitoring Program (Sanitary) CW Fac Infras Ren - Regional/Reg 2
Flow Monitoring System (Storm) CW Facilities Infras Renov - Nbrhds
Infiltration Reduction Enhanced Maintenance - District 2

Enhanced Maintenance - District 3

Annual Programs are recurring capital expenses that Departments have over multiple years, sometimes 
continuous.  Some of these programs are for multiple small contracts or unplanned needs such as miscellaneous

building improvements.  Some of these programs can result in creation of individual capital projects as the project scope
and schedule are developed through the course of the year.
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Figure 4-13 
Current 5-year CIP  

Annual Programs by CSA
Recreation and Cultural (cont'd) Recreation and Cultural (cont'd)
Enhanced Maintenance - District 8 SJ Conservation Corps - District 1
Enhanced Maintenance - District 1 SJ Conservation Corps - District 2
Family Camp Infrastructure Renovation SJ Conservation Corps - District 3
SJ Conservation Corps - District 5 SJ Conservation Corps - District 4
Happy Hollow Infras Renov Public Art SJ Conservation Corps - District 6
Hist Museum Parking Lot Pub Art SJ Conservation Corps - District 7
JFG Koi Pond Public Art SJ Conservation Corps - District 8
Kelley Park Parking Lot Public Art SJ Conservation Corps - District 9
Lake Cunningham Public Art SJ Conservation Corps - District 10
LC Capital Renovation/Restoration SJ Conservation Corps - LC
Minor Building Improvements (GF) - CW SJ Conservation Corps - CW
Minor Building Renovations - District 1 Tree Trimming
Minor Building Renovations - District 2 Trees and Shrubs
Minor Building Renovations - District 3 Turf Renovations
Minor Building Renovations - District 4 Unanticipated Critical Repairs
Minor Building Renovations - District 5 Weed Abatement
Minor Building Renovations - District 6 Weed Abatement: Coyote Creek
Minor Building Renovations - District 7
Minor Building Renovations - District 8 Transportation
Minor Building Renovations - District 9 Bicycle and Pedestrian Facilities (TDA)
Minor Building Renovations - District 10 Bridge Environmental Mitigation
Minor Park Renovations - District 1 Bridge Management System
Minor Park Renovations - District 2 Citywide Emergency Repair
Minor Park Renovations - District 3 Citywide Sidewalk Repair
Minor Park Renovations - District 4 Curb Accessibility Program FY 2002-03
Minor Park Renovations - District 5 Curb and Gutter Repair
Minor Park Renovations - District 6 Land Management
Minor Park Renovations - District 7 Median Island Landscaping
Minor Park Renovations - District 8 North San Jose Deficiency Plan Improvements
Minor Park Renovations - District 9 North San Jose Traffic Mitigation
Minor Park Renovations - District 10 Street Lighting
Minor Restroom Repairs (GF) - CW Street Maintenance
Neighborhood Park Signage Improvements Street Maintenance - TCPR
Park Buildings Repair/Renovation Traffic Calming
Park Equipment Replacement Traffic Signals
Park Equipment/Neighborhood Parks Transit Mall Artwork
Park Equipment/Regional Parks Underground Utilities - City Conversions
Park Facility Improvements Weed Abatement
Park Hardware
Park Trust Fund Pubic Art
Picnic Area Renovations
Pool Repairs - District 3
Pool Repairs - District 4
Pool Repairs - District 5
Pool Repairs - District 9
Prusch Park Improvements
Public Art - P&R bond Projects
Recreation Equipment/Neighborhoods
Recreation Equipment/Regional Parks
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SECTION V 
STRONG NEIGHBORHOODS INITIATIVE 

INTRODUCTION AND PROGRAM SUMMARY 
 
The Strong Neighborhoods Initiative (SNI) is a partnership of the City, Redevelopment 
Agency and the community to build clean, safe, and attractive neighborhoods, with 
strong, independent, and capable neighborhood organizations.  Strong Neighborhoods 
Initiative is a vehicle for creating increased resident involvement and the capacity to have 
an impact on improving the quality of life in their neighborhoods.  The last three months 
of 2002 were focused on completion of the Strong Neighborhoods planning process, 
assignment of project management responsibility to staff, and re-engaging community 
leaders.   
 
The State, City, and the Redevelopment Agency are encountering a very challenging 
budgetary cycle that may have an impact on the Strong Neighborhoods Initiative effort 
and CIP projects.  While the City is committed to moving forward with the Strong 
Neighborhoods Initiative process, changes can be expected resulting from the budget 
shortfall.  However, staff will continue to work with the neighborhood groups, 
Neighborhood Advisory Committees (NAC’s), and the Strong Neighborhoods Initiative 
Project Area Committee (PAC) and keep updated information posted. 
 
Although the current budget situation may reduce the funding available for Strong 
Neighborhoods Initiative projects, the City’s commitment remain strong to forming 
partnerships, developing our individual and community assets, and better connecting our 
City resources to the neighborhoods.  These challenges only make it more critical that 
staff continue to work closely with the community to build strong neighborhoods. 
 
Strong Neighborhoods has always been about giving people greater control over the 
decisions that affect their lives.  The current budget situation will hamper our ability to 
build some of the priority projects, but it will not affect our ability to build neighborhood 
capacity.  Capital projects are an important part of Strong Neighborhoods, but they are 
only important when built on the foundation strong independent and capable 
neighborhood organizations.  We now have an opportunity to expand our work 
improving city service delivery, supporting neighborhood fundraising and grant writing, 
and grass-roots recruitment and management of volunteers.  These three strategies can 
be truly community driven and result in both action on immediate priorities and 
development of capacity to deal with longer-term complex projects. 
 
Improving City Service Delivery - Much of the investments the City will make in 
neighborhoods are already there.  How we sweep our streets, repair lights, or abate 
graffiti are as important to the health of a neighborhood as what we build there.  By 
connecting service providers directly with customers, Strong Neighborhoods can have a 
direct role in changing the way the City provides services. 
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Fundraising and Grant Writing - One of the characteristics of successful community 
initiated development is that neighborhoods have control over resources and ownership 
of projects.  The Redevelopment Agency and Parks, Recreation and Neighborhood 
Services are convening a Neighborhood Investment Taskforce to begin working in 
collaboration with the community, foundations, banks and others to develop strategies 
for channeling investments into neighborhood priorities.   
 
Recruitment and Management of Volunteers - The biggest resource any neighborhood 
possesses is the people who live there.   Tapping into these potential volunteers has the 
ability to transform neighborhoods, not simply improve them.  When asked why they 
volunteered the number one response people gave is “Because someone asked me”.  The 
Neighborhood Development Center, working in collaboration with community leaders, is 
beginning to develop a systematic approach to recruiting and managing volunteers in 
each and every neighborhood.  We must transform our Neighborhood Advisory 
Committees into Neighborhood Action Committees.  The days of telling City hall what is 
wrong need to be replaced with community members asking how they can be part of the 
solution. 
 
OBJECTIVE AND CONTENT 
 
The purpose of this report is to provide the Mayor and City Council with an update on the 
progress of the Strong Neighborhoods Initiative.  This section is comprised of the 
following information: 
• Strong Neighborhoods Initiative Coordination – implementation of business plans, 

completion of the planning process, coordination of Strong Neighborhoods Initiative 
efforts, significant issues and/or progress during the last quarter. 

• Accomplishments – progress and changes in the implementation of Strong 
Neighborhoods Initiative programs during the last quarter and anticipated activities 
for the upcoming quarter. 

• Project Area Committee – significant activities of the Project Area Committee. 
• Plan Adoption of Remaining Strong Neighborhoods Initiative Areas – progress made 

in the three Strong Neighborhoods Initiative areas that remain in the planning process 
and anticipated timelines for completion. 

• Status of Approved Plans – a summary of plans adopted during this quarter and an 
update on the 17 neighborhoods with Council adopted plans. 

 
Of the 173 Strong Neighborhoods Initiative projects identified on the attached matrices, 
47 have been approved for funding either through the July 2002 City of San Jose/Agency 
Board budget process or through annual programmatic department funding.  Each of the 
47 funded projects has either a 'bar chart schedule" or "schedule pending" shown in the 
bar chart to the right of the project manager's name.  If the bar chart region to the right of 
the project manager's name is blank, then this project has not yet been approved for 
funding.  The final determination of which projects received funding was made by the 
Agency Board based on recommendations resulting form a collaborative effort between 
the community and the Strong Neighborhoods Initiative team.  Budget information is 
included for a few SNI projects, such as Hoffman Via Monte #8 Neighborhood Clean 
Ups which are not included in the analysis in Sections I through IV of this report as they 
are on going programmatic projects which have no end date.  Although every attempt 
was made to fund the top priority projects first, the balancing act between project budget, 
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feasibility, and available alternative funding sources often resulted in projects outside of 
the top 3 receiving funding.  In addition, a number of projects only show partial 
schedules as the Strong Neighborhoods Initiative Team is still working with the 
community to clearly define the project scope. 
 
STRONG NEIGHBORHOODS INITIATIVE COORDINATION 
 
The Strong Neighborhoods Initiative Business Plan will outline the approach to 
collaboration that engages the participation of neighborhoods, businesses, the Mayor, 
City Council, and City/Agency staff.  Implementation of the business plan will be a guide 
in the transition of operating methods and service provisions in San Jose neighborhoods.   
The Strong Neighborhoods Initiative Business Plan is near completion.  A critical 
element within the business plan is the ability to capture the outcomes of all 
neighborhood investments that contribute towards Strong Neighborhoods.  Performance 
measures are currently being developed through the Citywide Service Areas (CSA’s) and 
Strong Neighborhoods Initiative Task Force.  The Strong Neighborhoods Initiative 
Business Plan will be presented to Council in March 2003, independent of this report.  
Steps taken in the last quarter are: 
 
Completion of the Planning Process:  The participatory community planning process, 
involving 19 Neighborhood Advisory Committees and hundreds of community meetings 
and workshops, is drawing to a close.  The 20th Strong Neighborhoods Initiative area, 
Union Curtner, is comprised of three small retail centers and does not operate through a 
NAC process.  Agency staff has worked with property owners to develop façade 
improvements with the assistance of the Cambrian Community Council to review the 
proposed plans.  The City Council has approved 17 distinct neighborhood improvement 
plans, one neighborhood plan and the facade improvement plan for Union Curtner is in 
final draft form awaiting approval, leaving only one neighborhood still engaged in the 
planning process.  Each of the 17 neighborhoods with adopted plans, have felt the pride 
of presenting their plan to the Planning Commission and Council, and of celebrating the 
hard work put into crafting their vision and action agenda.  
 
Project Management:  As remarkable an achievement as the planning process has been, 
in the end, the community will measure the success of Strong Neighborhoods by the 
actions that are taken and the changes that result.  In the transition from planning to 
implementation, staff has championed a project management approach to Strong 
Neighborhoods that has sought to create discrete priorities with clear accountability.  This 
has required significant involvement of staff to take the Neighborhood Improvement 
Plans and transform them into actionable projects.  This has meant developing 17 
neighborhoods’ plan through the following five steps: 

1. Identify discrete projects – take the vision and concepts laid out in the plans and 
work with the community to translate them into projects capable of being acted on 
by the City. 

2. Prioritization of projects – work with the community to identify a “top ten list” 
and put that list in priority order.  This seemly simple task often involves months 
of work with key leaders and stakeholders. 

3. Assign project managers and community liaisons – identify the correct lead 
department and work with that department to designate a division and ultimately 
an individual as project manager.  At the same time, work with the community to 
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identify an individual or group who will take leadership to ensure the 
neighborhood is actively involved. 

4. Develop scopes and cost estimates – work with project managers and the 
community to refine the scope and develop a cost estimate based on that scope. 

5. Develop budget recommendations – based on the cost estimates for all 
priorities, develop a recommended budget.  The second round of 
recommendations is currently being developed.  Agency, City and other 
community resources are currently being identified. 

 
Once a budget is available, three key entities are responsible for ensuring the successful 
completion of the project: the project manager, the neighborhood team, the community 
and the implementation team. 

 The Project Manager:  As the title implies, the project manager has primary 
responsibility for project implementation from conception to completion.   

 The Neighborhood Team:  A Neighborhood Team of City and Agency staff 
supports each of the 19 neighborhoods.  The Neighborhood Team is charged with 
facilitating the implementation of the entire “top ten” list.  It is responsible for 
supporting individual project managers and connecting them to each other.  The 
Neighborhood Team and Council Staff typically have the best understanding of 
community expectations and the most intimate knowledge of individual projects 
in a neighborhood.   

 The Implementation Team:  For all 190 projects and 19 Neighborhood Teams (a 
Neighborhood Team was not established for Union Curtner), the Implementation 
Team serves as the primary forum for this additional support and clearing of 
roadblocks.  The Redevelopment Agency and Neighborhood Services staff co-
chair and facilitate the Implementation Team.  The team is composed of Council 
staff, management staff from the departments of Public Works, Transportation, 
Parks, Recreation and Neighborhood Services, Planning, Building and Code 
Enforcement, and other key departments.   

 Re-engaging Community Leaders:  Parallel to the work of developing a project 
management approach, PRNS has taken the lead in re-engaging the community at 
the neighborhood association and Neighborhood Advisory Committee levels.  
Working with Council Offices, staff has conducted an assessment of each 
Neighborhood Advisory Committee.  The assessments are being administered in 
three phases; first with the neighborhood teams, second in coordination with the 
Council Offices, and third with NAC members.  The first two phases have been 
completed.  Phase three will be conducted in February 2003.  The assessment 
examined each neighborhood in terms of representation, governance capacity, 
leadership, self-sufficiency, collaboration, and connection with neighborhood 
associations.  The result of these evaluations will be translated into an individual 
work plan for each neighborhood.  The work plan will outline specific actions and 
opportunities that seek to build on the neighborhoods’ strengths and address 
weaknesses.  Work plans will be completed and implemented in the first quarter 
of 2003.  Recommended actions range from connecting leaders with training, to 
one-on-one coaching, to encouraging renewed efforts at outreach to ethnic 
minorities.  The intent is to use the results from this initial assessment as a 
benchmark to track changes over time, and as a tool for helping the neighborhood 
leaders themselves take responsibility for building their own capacity.  
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Utilization of the assessments by the neighborhood teams as a tool to refine programs and 
services, as well as enhance training and leadership development in Strong 
Neighborhoods Initiative areas, will be the first step in advancing the NDC business plan.  
Recruitment, training and leadership development targets will be established in 
coordination with staff and the NAC’S.  Trainings will be moved from the NDC to 
facilities throughout the City.  A training catalog will be published in February 2003.  
Within the next quarter, the NDC will begin the first phase of marketing as outlined in 
the business plan and begin working with SJRA on the development of the NDC website, 
getting the business plan online, and interlinking the NDC as a part of the Strong 
Neighborhoods website. 
 
ACCOMPLISHMENTS 
 
Strong Neighborhoods Initiative Housing Rehabilitation Program 
 
Winchester Strong Neighborhoods Initiative Pride Day:  The Housing Department 
cooperated with the Redevelopment Agency, PRNS, Council District 1 Office, 
Neighborhood Housing Services Silicon Valley (NHSSV), and residents in the planning 
and execution of the October 19th Winchester Strong Neighborhoods Initiative Pride Day.  
Five Strong Neighborhoods Initiative Home Improvement Program Demonstration 
Projects were completed on the day of the event in order to showcase the potential 
benefits of the new program.  Paint contractors from the City’s paint program prepared 
two homes in the area for painting by NHSSV volunteers.  One home had a roof replaced 
and another home had a new driveway installed.  One multi-family rental property had a 
“before and after” schematic completed by a landscape architect.  
 
Strong Neighborhoods Initiative Rehabilitation Outreach:  In partnership with the 
Neighborhood Advisory Committees (NAC’s), the Housing Department, Redevelopment 
and PRNS marketed the new program to those Strong Neighborhoods Initiative areas 
with Rehabilitation in their top ten list.  Over 400 applications have been received by the 
Housing Department from residents interested in the home improvement program.  
Housing Department staff was available to answer questions from PAC members at their 
December meeting. 
 
Hensley Historic District Rehabilitation Program:  Housing rehabilitation and 
outreach staff worked with representatives of the Hensley Historic District to develop a 
marketing brochure and program applications for the Hensley Historic District 
Preservation Grant Program.   
 
Strong Neighborhoods Initiative Home Improvement Program Project Activity in 
“TOP TEN AREAS”:  As of the end of December 2002, there are 69 rehabilitation 
projects under construction, 24 projects completed, including 53 paint projects for a total 
project expenditure amount of approximately $2 million. 
 
Richmond Menker Apartments Consultant: In partnership with members of the 
Burbank Del Monte NAC and the Richmond Menker Property Owners Associations, the 
Housing Department facilitated the process and a consultant was selected to develop a 
comprehensive improvement plan for the Richmond Menker multi-family complex.   
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Hoffman Via Monte Demonstration Project:  Significant progress has been made on 
the demonstration project for this Strong Neighborhoods Initiative area.  The applications 
for the demonstration projects (27 buildings) have been approved.  A NAC 
subcommittee, working with the landscape architect, has selected the first four properties 
that will be rehabilitated.  A meeting took place in January with the Planning Department 
to discuss planning issues associated with the improvements that the NAC subcommittee 
has approved for Phase I of the demonstration project. 
 
Other Housing Activity  
In the previous quarterly report, we noted that the $2 million approved by the 
Redevelopment Agency Board for a homebuyer down-payment assistance loan program, 
administered by the Housing Department was made available to low and moderate-
income families to purchase homes in new construction developments that are subject to 
the Agency’s inclusionary zoning requirements.     
 
Neighborhood Housing Services Silicon Valley (NHSSV) continues to serve residents in 
Strong Neighborhoods Initiative areas with homebuyer education and credit counseling.  
During this quarter, 50 residents from Strong Neighborhoods Initiative areas attended 
NHSSV workshops.  In addition, NHSSV provided down-payment assistance to two 
clients, which purchased homes in Strong Neighborhoods Initiative neighborhoods.   
 
Department of Transportation (DOT) 
 
The Department of Transportation (DOT) is actively pursuing the implementation of 13 
funded Strong Neighborhoods Initiative priority projects located within 11 various Strong 
Neighborhoods Initiative areas.  Funding for these projects was appropriated by the City 
Council on December 17, 2002. These projects are listed below by Strong Neighborhoods 
Initiative areas: 
  

1. Couplet Conversion: 3rd/4th and Julian/St. James (13th Street)  
2. Delmas Street and Sidewalk Improvements (Delmas Park) 
3. Residential Speeding and Traffic Mitigation (EV/680) 
4. Sound Walls - Noise Mitigation Study (EV/680) 
5. East Valley/680 Strong Neighborhoods Initiative Sidewalk Installation and Repair 

(EV/680)  
6. Residential Speeding and Traffic Mitigation (Edenvale/Great Oaks)  
7. ADA Curb Ramps (Edenvale/Great Oaks) 
8. 33rd/McKee Pedestrian and Traffic Improvements (Five Wounds) 
9. Parking, Traffic Circulation, & Pedestrian Access to Gardener Academy (Greater 

Gardner 
10. Couplet Conversion: Vine and Almaden (Washington) 
11. Traffic Calming (West Evergreen) 
12. Eden Avenue Traffic Calming (Winchester) 
13. Residential Speeding and Traffic Mitigation - Winchester  (Winchester) 

 
Couplet Conversion 
DOT staff finalized the Project Services Memorandum (PSM) for the 13th Street and 
Washington Strong Neighborhoods Initiative areas.  Once implemented, DOT will 
proceed with the design for the 3rd/4th and Julian/St. James Streets conversion.  Staff 
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continues to work with neighborhood groups and the community coordinators to help the 
consultant finalize the scope for the conversion for 3rd/4th and Julian/St. James Streets. 
 
The Metropolitan Transit Commission (MTC) turned down the City’s application for 
Transportation for Livable Communities (TLC) federal grant.  This grant would have 
helped fund the 3rd/4th Street Couplet Conversion planning process.  DOT will work 
with SJRA to determine the fiscal consequence of MTC’s decision and explore 
alternative funding options. 
 
Traffic Calming 
All of the planned short-term traffic calming measures for the Greater Gardner Strong 
Neighborhoods Initiative Access to School Safety program have been implemented.  
Among the measures in place are the installation of new red curbs at crosswalks, 
repainting of red curbs, and the installation of new 15-minute parking at the north end of 
the campus to facilitate pick-up/drop-off. 
 
Staff is working with the West Evergreen Strong Neighborhoods Initiative NAC to gather 
data for a study that will yield the basis for a comprehensive traffic calming plan for the 
neighborhood.  Anticipated completion date of the study is September 2003. 
 
Recently, staff worked with the Winchester Strong Neighborhoods Initiative 
neighborhood group to hold a petition ballot for the implementation of the traffic calming 
plan.  This  resulted in the northern third of the project area agreeing to the traffic 
calming plan.  The middle and southern portions did not pass the proposed plan.  The 
southern portion (Westside Property Owners Association) will now be revised to provide 
basic traffic engineering services and existing test measures will be removed.  The middle 
portion (Eden Neighborhood Association) will be presented with an alternative plan that 
will require community consensus before implementation.  The alternative plan is 
underway and should be completed by September 10, 2003. 
 
Meanwhile, DOT staff is prepared to conduct basic traffic studies for the neighborhood-
wide traffic calming priority in the Winchester Strong Neighborhoods Initiative area.  
DOT may hire a consultant to help design any comprehensive treatments, if necessary.  
DOT will arrange to meet with the Winchester Strong Neighborhoods Initiative NAC to 
seek definition of neighborhoods to be studied. 
 
Concurrently, DOT staff will conduct basic traffic studies in the Edenvale and Davis 
School areas.  The scope of work is being defined by DOT in concert with the Edenvale 
Strong Neighborhoods Initiative NAC. It is anticipated that the scope will be completed 
by the end of February 2003. 
 
The scope for the Five Wounds/Brookwood Terrace Strong Neighborhoods Initiative 
33rd/McKee Pedestrian & Traffic Improvements will start as soon as the right-of-way 
issues are settled.  are working with the school district towards this end. 
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The East Valley/680 Strong Neighborhoods Initiative NAC helped staff complete about 
30% of the neighborhood’s traffic calming priority.  Implementation included various 
basic measures such as stop sign analyses and installations, installation of red curbs, 
installation of centerlines and advisory signs, refreshing of stripings, crosswalks and 
markings, speed radar trailer deployment, and SJPD Traffic Enforcement Unit referrals. 
 
In addition to the above accomplishments, DOT staff worked extensively with the 
Spartan/Keyes neighborhood groups, the SJRA, and consultants to complete a 
comprehensive traffic calming study in the neighborhood.  The NAC recently approved a 
proposed traffic-calming plan for the area. 
 
Sidewalks and Curb Ramps 
The preliminary scope for the Delmas Park Strong Neighborhoods Initiative Sidewalk 
Rehabilitation project has been evaluated.  However, the NAC and the Community Lead 
Coordinators advised the project manager to implement this project in conjunction with 
the Auzerais and Gifford Streetscapes projects.  Staff is exploring the possibility of 
moving funding for the Auzerais and Gifford Streetscapes projects in the Delmas Strong 
Neighborhoods Initiative area from FY 2003-04 to FY 2002-03.  This will allow the two 
projects to be implemented in concert with the Sidewalk Rehabilitation priority action 
item, as requested by the NAC. 
 
Staff is also working to finish the scoping for the East Valley/680 Sidewalk 
Rehabilitation and Replacement project.  DOT anticipates awarding the construction 
contract in August 2003 with a target completion date for the entire Strong 
Neighborhoods Initiative area in February 2004. 
 
The final design for the Edenvale/Great Oaks ADA Curb Ramps priority is scheduled for 
completion in January 2003.  DOT is preparing to award the contract in May 2003 and 
start construction in July.  Target completion date is October 2003.  
 
Pedestrian Corridors and Streetscapes 
DOT staff continues to work closely with the Burbank Strong Neighborhoods Initiative 
representatives on the Scott Street/Auzerais Streetscape project.  The NAC requested to 
expand the proposed preliminary scope to include a pedestrian pathway to a shopping 
center.   
 
Also, DOT hosted a meeting among the City, SJRA and County representatives to 
discuss funding options for the Burbank Scott Street improvement project.  The County 
supports the Strong Neighborhoods Initiative priority, however, it has extremely limited 
resources to invest in the project.  Potential grants will be pursued that could cover the 
cost of the proposed improvements within the County boundaries. 
 
DOT staff has been working closely with the Delmas neighborhood group to scope the 
Auzerais/Gifford Streetscapes Improvement projects.  Preliminary cost estimates have 
been developed based on the scope and will be finalized once the NAC determines the 
type of street lighting.  DOT has requested that funding for the Auzerais and Gifford 
Streetscapes projects be moved from FY 2003-04 to FY 2002-03.  This will allow these 
two projects to be constructed in concert with the Delmas Sidewalk Improvement project. 
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Code Enforcement 
 
Driveway Team 
Code Enforcement’s Driveway Team continues to conduct enhanced sweeps in the 
Strong Neighborhoods Initiative areas in response to NAC priorities.  The following are 
Driveway Team activities for the quarter: 
 
AREA Month of Sweep # of Parcels # of Blighted Conditions 

Resolved 
East Valley/680 Oct. 798 138
University Nov. 407 57
13th Street  Nov. 754 95
Plato Arroyo/Mayfair West Nov. 533 60
Burbank Nov. 454 7
Washington Nov. 1081 59
Edenvale/Great Oaks Nov. 410 78
5 Wounds Dec. 634 79
TOTALS 5,071 573
 
Vehicle Abatement 
Code Enforcement also provides pro-active Vehicle Abatement for all Strong 
Neighborhoods Initiative areas.  These activities are conducted in conjunction with the 
sweeps and in the Strong Neighborhoods Initiative areas that have indicated that vehicle 
abatement is a priority.  For the second quarter of FY 2002-03, a total of 356 vehicles 
were marked for possible improper storage on the street for more than 72 hours.  
Citations were issued to 223 vehicles for various California Vehicle Code violations and 
132 vehicles were towed for either being stored for over 72 hours or being in an 
inoperable condition on the street. 
 
Neighborhood Pride Events 
The first of the new “Community Pride Days” occurred in this reporting period.  The 
Pride Days are modeled on the highly successful Neighborhood Clean Up Program and 
provide an additional opportunity to each of the 19 NAC’s (does not include the Union 
Curtner Strong Neighborhoods Initiative area) to identify an area and become involved in 
the celebrating community while disposing of unwanted items that may be causing blight 
in their neighborhood.  
 
Prior to each event, PRNS staff coordinates with the NAC members to identify where the 
clean up event is to be held within each Strong Neighborhoods Initiative area.  PRNS also 
works with community members to identify additional event options such as tree 
planting, curb stenciling, BBQ, youth activities, entertainment, and coordinates 
community participation.  PRNS staff conducts outreach to inform residents of the events 
and uses the event as an opportunity to educate residents on how to become involved 
with Strong Neighborhoods Initiative.  These events help build a sense of pride and 
partnership leading to neighborhood self-sufficiency.  The events are made possible by 
funding provided through the San Jose Redevelopment Agency and as a result of multi-
departmental partnerships.  
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Code Enforcement provides logistical support including bin placement, waste hauler 
coordination, traffic control, and bin monitoring.  Additionally, the Strong 
Neighborhoods Initiative Driveway Team conducts “sweeps” of the NAC selected area 
prior to the event to remove abandoned vehicles, shopping carts and to notify residents 
with blighted conditions of the opportunity to dispose of items in the upcoming clean up.  
 
In this reporting period, “Neighborhood Pride Days” were conducted in portions of the 
following Strong Neighborhoods Initiative areas as selected by the NAC’s: Winchester, 
University, Burbank, Washington, Tully / Senter, Edenvale and Plato Arroyo/Mayfair 
West.  4,760 cubic yards of debris has been removed from the neighborhoods. 
 
Budget Oversight Committee 
 
In June 2002, the Budget Oversight Committee was formed as an interdisciplinary team 
of the Agency and City staff whose purpose is to collaboratively prepare Strong 
Neighborhoods budget recommendations.  The parameters for the team have included: 

• Scoping the Top Ten projects for the eight neighborhoods not currently included 
in FY 02-03 Budget (this does not include the Union Curtner area). 

• Confirming scope for the Top Ten projects for neighborhoods already budgeted in 
FY 02-03.  

• Developing a consistent methodology for scoping and budget recommendations. 
• Communicating with neighborhoods and the PAC about the budget process. 
• Working closely with the City Service Areas (CSA’s) to establish priorities. 
• Bring forward budget recommendations in the first quarter of 2003. 

 
During the months of December and January, the budget oversight committee worked 
directly with the affected CSA’s, as well as the CSA Steering Committee to review 
neighborhood priorities, preliminary budgets and develop a joint recommendation.  
Through these meetings, the CSAs have assured that the Strong Neighborhoods Initiative 
projects are factored into work programs and that the operation and maintenance costs 
have been accounted for in department budgets. 
 
The proposal for re-allocation of a portion of the reserves, $120 million set aside in June 
2002, will be brought to the Council/Board in the first quarter 2003.  An action to adopt 
the budget would formalize the funding of seven more neighborhood plans.  Leaving one 
plan to more forward in the budget process in June 2003.  

 
Redevelopment Agency 
 
Façade Program 
In May 2002, members of the 13th Street NAC participated in an interview and selection 
process for the architectural firm that will be responsible for designing facade 
improvements for commercial buildings in the 13th Street Strong Neighborhoods 
Initiative area.  The NAC facade subcommittee interviewed the firms and selected Studio 
S Squared.  This process will be the format used in selecting architectural firms for the 
various project areas with facade funding.   
 
The Charramonte Deli was selected by the NAC as the first building to be improved 
through the facade program.  The design is complete, the subcommittee reviewed and 
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liked the proposed improvements, and Planning has approved the project.  We expect the 
facade work to be completed by spring 2003.   
 
In addition to the work at Charramonte, the facade program has already installed new 
wrought iron fencing at Cox and Sprague, 635 North 13th, replacing the old chain link 
fence.   
 
There will be facade improvements in University, Delmas, Winchester, Washington (they 
overlap with the Monterey project area that already had a facade budget), Spartan Keyes, 
Blackford, Union Curtner (design complete, construction anticipated for 
February/March), and Five Wounds areas.  Agency staff has met with the University, 
Winchester, Five Wounds, and Spartan Keyes NAC members to discuss and plan facade 
priorities.  Design work has begun in the Five Wounds Strong Neighborhoods Initiative 
priority project – the El Gallo Colorado Shopping Center – on McLaughlin Avenue.  
Selection of priority buildings and contact with owners in Winchester and University 
Strong Neighborhoods Initiative areas is underway.  Agency facade staff continues to 
work with each Strong Neighborhoods Initiative to implement facade work. 
 
Streetscape Projects 
The Redevelopment Agency is responsible for the implementation of streetscape 
improvement projects identified by Strong Neighborhoods Initiative Plans as priority 
projects.  Two areas have active streetscape projects, Winchester and 13th Street, that will 
be designed, bid and awarded in the current fiscal year.  The Winchester median island 
project is in the 65% design phase and has been reviewed and approved by the 
Winchester NAC, who has taken the responsibility of selecting the planting and 
hardscape materials from a selection provided.  The 13th Street Streetscape project 
includes pedestrian scale lighting, street trees, sidewalk repair and median improvements 
along North 13th Street between Jackson and Hwy 101.  The design was reviewed at the 
December NAC meeting and approved.  The final construction documents will be 
completed for an April bid and June award.   
 
Strong Neighborhoods Initiative/CIP Database 
 
In order to ensure a City-Wide coordination effort for the delivery of all Strong 
Neighborhoods Initiative projects, it is important to have one central location for project 
managers to track and report out on project status.  To accomplish this, project managers 
for funded Strong Neighborhoods Initiative projects were given access to (and trained to 
use) the City-wide Capital Improvement Projects database system in January 2003.  This 
allows project managers to keep all information regarding the scope and schedule for 
their projects in one central location and also allows for other staff to retrieve live 
information from the database.  This effort, which includes the Redevelopment Agency, 
ensures that up to date live information regarding project status is available to any City 
department and enhances coordination and decreases the amount of reporting necessary 
for project managers.   
 
Strong Neighborhoods Initiative Communications Committee 
 
The Communications Committee has focused on updating and improving the Strong 
Neighborhoods website, printed materials, and developing a clear communications 
strategy for the implementation process.  With the recent changes brought on by the State 
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Budget situation, the communications team is refocusing its efforts on providing 
neighborhood leaders with timely, accurate information about the emerging fiscal 
situation, and any changes to Strong Neighborhoods that may result. 
 
There will continue to be ongoing dialogue regarding the Strong Neighborhoods 
Initiative website and other communications efforts.  The web team will continue its 
progress in updating the website since this will continue to be an important 
communication vehicle for all to stay involved. Strong Neighborhoods Initiative will 
continue to be the way business is done and communicating effectively about it will 
require everyone’s efforts.   
 
PROJECT AREA COMMITTEE 
 
With the adoption of the Strong Neighborhoods Initiative (Strong Neighborhoods 
Initiative) Redevelopment Plan, the Project Area Committee (PAC) enters a new phase.  
The PAC’s primary role is now to advise the Agency Board on matters relating to 
implementation of the Redevelopment Plan.  In addition, the PAC will be an important 
part of the process as neighborhoods begin to implement their Neighborhood 
Improvement Plans.  The PAC will focus their work on the following four areas of 
interest: 
 

1. Follow up on the policy recommendations approved by the PAC and Agency 
Board in the areas of: neighborhood advisory committee (NAC) empowerment, 
extra-jurisdictional coordination, project selection criteria, project implementation 
strategy, and strong neighborhoods priorities. 

2. Outreach and involvement are crucial to the success of the initiative.  The PAC 
can play a role in advising staff on effective and innovative approaches to 
outreach and involvement.  In addition, the PAC can provide outreach and 
education to the neighborhoods and special interest groups such as the real estate 
community.  The PAC also has a primary responsibility to recruit new members 
to fill vacancies in the PAC. 

3. Leadership Development at both the PAC and neighborhood level should be a 
sharp focus in this first year of implementation.  This should include training for 
PAC members in areas of City policy and service delivery such as planning, 
capital projects, and community organizing. 

4. Requests for consultation by the Agency Board may be asked for from time to 
time in matters where the Agency Board has a need for the perspective of the 
Strong Neighborhoods PAC leadership.  The PAC should be prepared to respond 
to Agency Board requests for guidance on an as needed basis. 

 
To this end, the PAC has developed a six-month work plan in the same general format as 
those utilized by Council committees.  This work plan includes preliminary agendas for 
the next six months focusing on the four interest areas outlined above.  As part of this 
work plan, the PAC anticipates the need for four standing subcommittees: PAC Work 
Plan, Planning Notification, Neighborhood Education and Outreach, and Website and 
Newsletter.  These subcommittees would report out during the business section of each 
meeting as needed. 
 
 

lmejia
90



February    PROPOSED LOCATION: UNIVERSITY OR SPARTAN KEYES 
 
I.   Business (Subcommittee Report) 

 PAC Work Plan  
 Planning Notification  
 Neighborhood Education and Outreach 
 Website and Newsletter  

 II. Neighborhood Updates 
 University 
 Spartan Keyes 

III. Strong Neighborhoods Priorities 
 Neighborhood Empowerment (Neighborhood Services, Planning, 

Redevelopment) 
IV. Informational Presentations 

 Strong Neighborhoods Workshops and Conferences  
 New Council Members 
 Legal Update 
 Budget Update 

 
March    PROPOSED LOCATION: FIVE WOUNDS/BROOKWOOD TERRACE 
 
I.  Business (Subcommittee Report) 

 PAC Work Plan  
 Planning Notification  
 Neighborhood Education and Outreach 
 Website and Newsletter 

 II. Neighborhood Updates 
 Five Wounds/Brookwood Terrace 
 Mayfair 

III. Strong Neighborhoods Priorities 
 Project Implementation Strategy (Redevelopment, City Manager’s Office, 

Public Works) 
IV. Informational Presentations 

 Santa Clara Valley Water District 
 Strong Neighborhoods Budget 
 Mayor’s Office 
 Legal Update 
 Budget Update 

 
April   PROPOSED LOCATION: EAST SIDE SITE 
 
I.   Business (Subcommittee Report) 

 PAC Work Plan  
 Planning Notification  
 Neighborhood Education and Outreach 
 Website and Newsletter  

II. Neighborhood Updates 
 East Valley/680 Communities 
 West Evergreen 
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III. Strong Neighborhoods Priorities 
 Vital Business Districts (Redevelopment, Office of Economic 

Development) 
IV. Informational Presentations 

 Strong Neighborhoods Workshops and Conferences 
 Legal Update 
 Budget Update 

 
May   PROPOSED LOCATION: WASHINGTON (BIBLIOTECA) 
 
I.   Business (Subcommittee Report) 

 PAC Work Plan  
 Planning Notification  
 Neighborhood Education and Outreach 
 Website and Newsletter  

 II. Neighborhood Updates 
 Market/Almaden 
 Washington 

III. Strong Neighborhoods Priorities 
 Accessible Recreation (Parks, Recreation and Neighborhood Services, 

Department of Transportation, Library) 
IV. Informational Presentations 

 Ethnic Diversity in Strong Neighborhoods 
 Strong Neighborhoods Budget 
 Legal Update 

 
June   PROPOSED LOCATION: WEST SIDE 
 
I.   Business (Subcommittee Report) 

 PAC Work Plan (NEW work plan approved this month) 
 Planning Notification  
 Neighborhood Education and Outreach 
 Website and Newsletter  

 II. Neighborhood Updates 
 Burbank/Del Monte 
 Winchester 

III. Strong Neighborhoods Priorities 
 Community Preservation (Planning, Housing, Code Enforcement, 

Redevelopment, Preservation Action Council, Historic Landmarks 
Commission) 

IV. Informational Presentations 
 Legal Update 
 Strong Neighborhoods Budget 

 
July   PROPOSED LOCATION: TULLY/SENTER OR K.O.N.A. 
 
I.  Business (Subcommittee Report) 

 PAC Work Plan  
 Planning Notification  
 Neighborhood Education and Outreach 
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 Website and Newsletter  
 II. Neighborhood Updates 

 Tully/Senter 
 K.O.N.A. 

III. Strong Neighborhoods Priorities 
 Family Friendly Neighborhoods and Community Pride (Parks, Recreation, 

and Neighborhood Services, Code Enforcement) 
IV. Informational Presentations 

 Legal Update 
 Strong Neighborhoods Budget 

 
PLAN ADOPTION OF REMAINING STRONG NEIGHBORHOODS 
INITIATIVE AREAS 
 
Market/Almaden 
On January 13, 2003, the NAC completed the review of their Neighborhood 
Improvement Plan.  The plan visions a park on Reed Street, rehabilitation of an 
abandoned residence, establishment of a historic conservation area, various bicycle, 
pedestrian and traffic enhancements. The plan also includes design recommendation 
established by a Design Subcommittee of residents, business owners and property 
owners/developers for new developments along Market Street, the Convention Center 
and the Almaden block.  In February 2003, the NAC hosted an open house to present the 
final draft plan to the community at large. The plan will be brought to Planning 
Commission and City Council in early March.  
 
Gateway East (Formally Plato Arroyo/Mayfair West) 
Following the July 23, 2002 Community Workshop, the Gateway East plan development 
process was put on hold due to divisions that were developing between the Plato Arroyo 
and Mayfair West NAC members.  In the summer and fall of 2002, the District 5 Council 
Office and upper management staff met with the NAC and helped them reach an 
agreement to work together as a NAC to complete the plan process.  On January 14th, the 
Plan development process was reinitiated when the NAC met and developed consensus 
on ground rules for conducting NAC meetings and for completing the Plan process.  The 
NAC also decided to change the name of the Plan area from Plata Arroyo/Mayfair West 
to Gateway East.  They felt that the former name was divisive and the new name would 
help bring the two communities together.  In addition, they voted to have rotating chairs 
at their meetings.  The NAC began selecting their community’s priority action items at 
their regular scheduled January NAC meeting.  It is anticipated that the Plan will go to 
the Planning Commission for review and consideration in mid May and to the City 
Council in early June.  
 
Union Curtner 
Redevelopment Agency staff has worked with business owners to develop facade 
improvements for the business cluster.  A design for $250,000 of improvements has been 
completed and is awaiting plan approval from the Planning, Building, and Code 
Enforcement Department. 
 
STATUS OF APPROVED PLANS 
Blackford 
On October 15, 2002, the City Council voted unanimously to adopt the Blackford Strong 
Neighborhoods Initiative Neighborhood Improvement Plan.  NAC members Lois Rew, 
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Ken Kelly and Dan Kahn presented the plan to the Council.  The overall Action Plan is 
organized by the goal areas of circulation and parking, streetscape and pedestrian friendly 
environments, parks and open space, community facilities, retail revitalization, 
neighborhood beautification, and community organization and involvement.  The NAC 
kicked off the implementation phase at their November 14, 2002 meeting. 
 
K.O.N.A. 
On December 3, 2002, the City Council voted unanimously to adopt the King-Ocala 
Neighborhood Area Strong Neighborhoods Initiative Neighborhood Improvement Plan.  
The Spanish and English presentations were given by the NAC Co-chairs Stephanie 
Rocha and Alicia Mota, as well as K.R. Smith Elementary School Principal and NAC 
member Chris Corpus.  The overall Action Plan addresses actions centered on the 
improvement plan concepts of vehicular and pedestrian circulation, parks, schools and 
community facilities, retail revitalization and neighborhood beautification.  The NAC is 
beginning implementation and had a Pride Day in January to kick start the new phase of 
improvements for K.O.N.A. 
 
Mayfair 
On November 18, 2002, the NAC completed the review of their Neighborhood 
Improvement Plan and approved the Plan document.  The Mayfair Strong Neighborhoods 
Initiative Neighborhood Improvement Plan contain actions and recommendations that 
address education, employment and economic development, affordable housing, library 
services, open space and beautification, public safety, and traffic and pedestrian safety.  
The Plan then went to the Planning Commission for review and recommendation on 
November 20 and was heard and approved by the City Council on December 3. Spanish 
and English presentations were made to the Planning Commission and the City Council 
by NAC members and their presentation included poetry written by a NAC member, as 
well as music performed by community members.   
 
The attached sheets provide an update on the 17 neighborhoods with adopted plans.  A 
map of each Strong Neighborhoods Initiative area, along with pertinent information 
regarding the status of each project is presented.  These sheets represent the combined 
efforts of Strong Neighborhoods Initiative and the CIP team and will continue to be 
refined. 
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BLACKFORD STRONG NEIGHBORHOOD 
 
 
 VISION STATEMENT 
 
The Blackford neighborhood has a strong, positive identity that residents are  
proud to be a part of.  Residential areas are attractive, clean and safe.  
Neighborhood lighting, street trees, well-maintained sidewalks and paving, and  
efficient pedestrian connections contribute to a pleasant and  
friendly street environment. 
 
The Maple Leaf Shopping Center is a thriving well-integrated commercial area 
with attractive, well-maintained building facades, outdoor plazas and seating, 
landscaping, and convenient pedestrian connections. There is efficient access to  
the retail center and adequate parking to support its commercial vitality. The  
center is home to many successful neighborhood-serving businesses, including  
a neighborhood specialty market and a local cafe with outdoor seating and a 
small-scale space for performances. 
 
ACCOMPLISHMENTS & PRIORITIES 
 
 Approval of Blackford Neighborhood Plan by San José City Council. 
 Strengthening of the Boynton West Neighborhood Association. 
 Partnership between the Boynton West Neighborhood Association and  

Planning, Building, and Code Enforcement to secure paint for building 
exteriors and to replace sick and dead trees. 

 Strengthening membership and active participation with the Primrose 
Neighborhood Association 

 Commencement of planning improvement of the convenience center at 
Williams Road and Boynton Avenue 

 
FY 02-03 PRIORITIES 
 
 Improve public and quasi-public lighting levels as needed throughout the 

community. 
 Begin to develop and implement a strategy or plan for improving the 

appearance, site design, business mix, and pedestrian access for the Maple 
Leaf Shopping Center. 
 Begin to develop a strategic plan to improve the appearance, level of 

maintenance and parking behaviors at the convenience center at Williams 
and Boynton Avenue. 
 Begin to create a street tree planting plan and a phased planting and 

replacement program. 
 Compilation and approval of the Blackford bylaws  
 Blackford Community Action Pride Grant application will be completed to 

obtain funding for projects. 
 
 
 
 
 

Neighborhood At A Glance 
 

Boundaries: 
The Blackford Neighborhood is located 
just south of Interstate-280 and 
Blackford Ave., between Saratoga Ave. 
and San Tomas Expressway.  Payne 
Ave. roughly forms the southern 
boundary of the planning area, and the 
City of Campbell lies just farther south.  
A narrow segment of the planning 
boundary extends south beyond Payne 
Ave., taking in the multifamily 
residential lost between Darryl Drive 
and San Tomas Aquino Parkway. 
 
Demographics: 
 Population: 4,170 
 Households: 1,895 
 Median Age: 33.1 
 Median HH Income: $51,708 
 Education: 39.9 B.A or higher 

 
Major Assets: 
♦ Blackford Community 
♦ Local Retail 
♦ Recreation/Open Space Resources   
♦ Community Programs 
♦ Public Facilities 
 
 
Number of Associations: (4) 
♦ Boynton West (Underwood) 
♦ Primrose 
♦ Boynton Neighborhood 
♦ Colonial Gardens 
 
Date of Plan Adoption:  
October 2002 
 
NAC Schedule:   
Meets the first Thursday of each month 
at Starbird Community Center 
at 1050 Boynton Avenue 
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NAC UPDATES 
 
All four of the neighborhood associations are currently represented on the Blackford NAC, which includes: 
Boynton Neighborhood Association, Colonial Gardens Property Owners’ Association, Primrose Neighborhood 
Association, and Underwood Property Owners’ Association.  The Neighborhood Team is creating an outreach plan 
to form an association of property owners and residents of San Tomas Aquino Parkway area.  This area is under-
represented in the NAC. 
 
Currently, the NAC members are participating in a lighting assessment for action item #1 and developing their by-
laws.  Approval of the by-laws is anticipated at the February meeting.  Diversity on the Blackford NAC is very 
visible and considered a great strength.  However the participation of the Business owners and faith-based groups 
are lacking on the NAC. 
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BLACKFORD NEIGHBORHOOD  
           

NEIGHBORHOOD TEAM           
   
  Council Liaison:   Adrianna Rivas 
  Redevelopment Agency:  Eryn Deeming 
  Community Coordinator:  Xochitl Montes 
  Planning Staff Member:  Patrice Shaffer 
  NAC Chair:    Linda Zapien 

 
NEIGHBORHOOD PLAN ADOPTION: October 15, 2002  

      

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Design

Project Completion Date Land Entry Date Feasibility Study Construction

EndStart
Project

ManagerProjects SJRA Budget
2002-03

Other Budget
2002-03

Progress to Date/Next Steps/Community Input

  PRNS  Gary OwenSNI 01: Improve Lighting Conduct a survey with community members of existing lighting conditions to identify lights blocked by 
trees, lights in need of repair, and areas lacking lighting.

  PRNS Gary OkasakiSNI 02: Access for Youth and Teens to Recreational Amenities Explore and negotiate a cooperative agreement with the school districts for potential shared use of a 
teen center facility, preferably at Blackford High School.

  OED  Joe HedgesSNI 03: Maple Leaf Shopping Center Improvements Develop a comprehensive strategy or plan for the Maple Leaf Shopping Center.  Work with property 
owners to implement changes. 

  SJRA  Lindsey FonickSNI 04: Williams/Boynton Improvements Develop a comprehensive strategy or plan for the  Williams/Boynton convenience center.

  DOT  Ralph MizeSNI 05: Street Tree Planting Identify individual trees that are problematic in the neighborhood and develop a staggered 
implementation schedule of removal and replacement.

DOT  Henry ServinSNI 06: Traffic Calming Studies and Strategies Develop a forum for participation of affected residents, property owners and neighborhood 
associations.

  PRNS  Dave Mitchell
SNI 07: Joint Use Agreements w/SJ Water, Campbell Union 
School Dist., and Faith Org.

Initiate discussions for potential development of community  garden space.  Investigate possibilites for 
a dog park within District 1.

4/2003 8/2002Housing  Norberto DuenasSNI 08: Improve Appearance of Colonial Gardens Apartments Housing Department has met with the Colonial Gardens Property  Owners Association.  Continue to  
encourage property owners to apply and request grants through the Housing Department. 

  DPW  Paul ShuSNI 09: Resolve Storm Drain Issues Begin to survey drainage problems in the neighborhood.  Identify improvement alternatives and 
determine appropriate course of action for correcting drainage problems.  

4/2003 8/2002Housing  Norberto DuenasSNI 10: Improvement Plan for Underwood Apartments Housing Department has met with the Colonial Gardens Property  Owners Association.  Continue to  
encourage property owners to apply and request grants through the Housing Department.  

8/02 4/03

8/02 4/03

The current budget situation 
may impact the schedules for 
these projects.

*Budget recommendations to be considered by Agency Board in March.
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD 
 
 

 VISION STATEMENT 
 
Burbank/De1 Monte is a safe, desirable place for families to live, work and play. 
Residents feel a unique sense of place based on the neighborhood's historic  
Character. Renovated brick buildings and bungalows contribute to the charm  
of the neighborhood, and the preserved Burbank Theater and Del Monte tower 
provide a connection to the past. Small groves of fruit trees have also been planted  
to reflect the history of agriculture in the area. 
 
Residential areas are attractive, appropriately scaled, and well maintained,  
with accessible walkways and bike paths that encourage pedestrian circulation.  
Scott Street/Auzerais serves as a major east and west pedestrian link through the  
neighborhood. The street is characterized by pedestrian amenities, street 
trees and pocket parks, and ends in a community park at Los Gatos Creek. 
 
The neighborhood has convenient access to community facilities, including a  
neighborhood center with space for musical and theater performances, as well  
as educational and recreational programs for all ages. Plenty of neighborhood  
parks and the extended Los Gatos Creek Trail provide places to play and enjoy 
the outdoors. 
 
ACCOMPLISHMENTS & PRIORITIES 
 
 New NAC and Chair elected in January. 
 Nomination of new NAC members occurred in December. 
 Burbank/Del Monte NAC By-laws approved by NAC at December mtg. 
 Richmond Menker CAP grant submitted in order to enhance Problem Oriented 

Policing efforts in the neighborhood 
 NAC sponsors mini clean-up of Moorpark  and Parkmoor 
 City and County Weed and Seed collaboration continues in the Buena Vista 

neighborhood 
 Fence constructed in Hannah Gregory neighborhood to reduce problems 

associated with homeless encampments 
 West San Carlos and Bascom Businesses conduct community meetings 

regarding business corridor 
 

 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Support the formation of a new Richmond Menker Resident group. 
 Strengthen Problem Oriented Policing efforts in gang impacted neighborhoods 
 Utilize the NDC Neighborhood Academy and other training opportunities to increase the leadership capacity of 

neighborhood and community leaders 
 Deepen community relationships through one on one individual meetings 

 
 
 
 

Neighborhood At A Glance 
 

Boundaries: 
Highway 17 delineates the western-
most edge of the Burbank/Del Monte 
SNI area. While the Los Gatos Creek 
roughly forms the eastern boundary of 
the study area.  West San Carlos Street 
is a major commercial corridor along 
the north side of the planning area.  The 
planning boundary extends farther 
north of West San Carlos Street, taking 
in portions of Forest Ave., Park Ave., 
and the Alameda.  Fruitdale Ave., 
Southwest Expressway, and Interstate-
280 collectively form the southern 
border.  
 
Demographics: 
 Population: 13,572 
 Median Age: 34.7 
 Median HH Income: $48,454 
 Education: 16.6 B.A or higher 

 
Major Assets: 
 Historic Diridon Train Station 
 Antique Alley 
 West San Carlos St. Commercial  

Corridor 
 Los Gatos Creek Trails 
 San José City College 
 Sherman Oaks Community Center 

 
Number of Associations:  6 
 
Date of Plan Adoption: May 2002 
 
NAC Schedule:  4th Thursday of every 
month @ 6:30 PM, Sherman Oaks 
Community Center, 1800 Fruitdale 
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NAC UPDATES 
 
The Burbank/Del Monte NAC recently completed its by-laws.  They were adopted and approved by the NAC.  
Elections of new officers occurred on January 23 at the regularly scheduled NAC meeting. 
 
The Neighborhood Team will continue to focus efforts on community building and boosting the leadership capacity 
and governance of the NAC and its affiliated neighborhood organizations.  Special attention has been placed on 
increasing diversity at the NAC by identifying tenant-monolingual Spanish speakers in Richmond Menker, Buena 
Vista, and Hannah Gregory areas. 
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BURBANK/DEL MONTE NEIGHBORHOOD 
 

 
NEIGHBORHOOD TEAM 
 Council Liaison:   Debbie Rocha 
 Redevelopment Agency:  Izzy Rodriguez 
 Community Coordinator:  Erik Larsen 
 Planning Staff Member:  Bill Scott  
 NAC Chair:    Randi Kinman 
 
NEIGHBORHOOD PLAN ADOPTED: May 21, 2002 

 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

10/200310/2001PRNS  Steve RoemerSNI 01a: Buena Vista Park Development Master planning completed.  Construction of Park slated for 2003.

10/200310/2001PRNS  Steve RoemerSNI 01b: Complete Development of Buena Vista Tot Lot Refer to Project SNI o1a for information.

  DOT  Rufino OrtizSNI 02: Scott St/Auzerais Ave Improvements City staff conducted a meeting with County officials.  There will be another meeting in March for a 
status update regarding County funding.  80% of the project is in County.  20% is in the City.

  PRNS  Dave MitchellSNI 03: Freeway Park over Interstate 280 Cost estimates for the study are completed.  NAC committee will meet in February to give parks 
Planning ideas on the scope of a possible freeway park.

  PRNS  Art RosalesSNI 04 Shared Use of Recreational Facility/Community Center NAC committee continues to meet regularly with City officials about building a community center at 
City College.

  PRNS  Jane Hemeon
SNI 05: Program/Services Inventory and Facility Needs 
Assessment

NAC committee is reviewing first draft of the study and is dividing up work load to complete the study 
within the next month.  A report of the findings will likely be available in March.

  PBCE  Diane BuchananSNI 06: Annual Bulk Waste Pick-up Program Three Burbank neighborhoods Buena Vista, Hannah Gregory, and Richmond Menker, conducted a 
clean-up event on November 23. 

  Housing  Norberto DuenasSNI 07: Strengthen Code Enforcement and Housing Programs
Richmond Menker property owners selected a consultant, Catalyst, to lead the group through the 
creation of an improvement plan for the area.  NAC members participated in the selection process of 
the consultant. 

  SJRA  Izzy RodriguezSNI 08: West San Carlos/Bascom Ave Economic Development
In December a Saturday charette was completed with public in put on the development of a West San 
Carlos Economic plan.  Consultants will take the information and develop an economic strategy in the 
following months.

  SJRA  Izzy RodriguezSNI 09: Specialty Trolley Service along San Carlos and No update at this time.

  PRNS  Dave Mitchell
SNI 10: Neighborhood Park along Los Gatos Creek at Auzerais 
Ave

Initial planning ideas for the park were generated during the West San Carlos charette process.  
Negotiations for the park are pending.

4/03

4/03

Schedule Pending

The current budget situation 
may impact the schedules 
for these projects.

*Budget recommendations to be considered by Agency Board in March.
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DELMAS PARK STRONG NEIGHBORHOOD 
 
 

VISION STATEMENT 
 
The Delmas Park neighborhood is a mix of residential, commercial and light 
industrial uses.  Most of the housing consists of single-family dwellings 
built prior to the 1920’s.  However, in the 1930’s, the City changed the 
zoning for the majority of the area to light industrial.  As a result, 
established residential neighborhoods have been impacted by small-scale 
industrial and service uses, auto sales, and auto repair centers.  The 
incompatible mix of existing land uses contributes to low property values, 
especially considering the neighborhoods proximity to Downtown, transit 
and other urban amenities.  
 
Over time, Delmas Park will become more pedestrian-oriented, with 
community-focused commercial corridors, and well-lit, tree-lined streets.  
Existing residential areas will be protected and enhanced.  Light industrial and 
auto service land uses will be phased out and replaced with development that 
complements adjacent homes.  On-street parking will be preserved for residents, 
and regular street sweeping will keep streets clean and attractive.  
 
Successful revitalization of the West San Carlos Street commercial corridor is a 
key to neighborhood improvement.  A neighborhood business district similar to  
Lincoln Avenue or The Alameda is envisioned, with an attractive streetscape 
and higher value, locally oriented businesses.   
 
ACCOMPLISHMENTS & PRIORITIES 
 
 Accurate cost estimates have been prepared for all sidewalk repair work 

along Auzerais Street and the cul-de-sacs between Auzerais and I-280.  
 NAC assessed lighting needs for the Auzerais streetscape project and are 

prepared to make recommendations to the design consultant.  
 Performed outreach for the housing rehabilitation program for Auzerais 

and Gifford streets. 
 Obtained DOT approval to petition blocks between West San Carlos and 

Auzerais for the residential parking permit program. 
 NAC chairs and projects liaisons were selected. 

 
 
FY 02 – 03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 

 Implement Housing Rehabilitation applications for property owners on Auzerais Street. 
 Complete preliminary design for the Auzerais streetscape project. 
 Create a PSM for sidewalk repair for the Auzerais area. 
 Identify lighting enhancement design for Auzerais Street. 
 Finalize NAC approved by-laws. 

 
 
 
 
 

Neighborhood At A Glance 
 

Boundaries: 
The Delmas Park Strong Neighborhoods 
Initiative area is bordered by State Route 
87 on the east, West Santa Clara Street 
on the north, Interstate 280 on the south, 
and Bird Avenue on the west. 
 
Demographics: 
 Population: 1079 
 Households: 448 
 Median Age:  33.2 
 Median HH Income:  $64,753 

 
Major Assets: 
 Location – Access to Downtown, 

freeways, public transit and 
employment concentrations. 

 Increasingly active Community 
Association – Delmas Park 
Neighborhood Association.  

 
Number of Associations: 1 
Delmas Park Neighborhood Association 
(DPNA) 
 
Date of Plan Adoption: 
April 16, 2002 
 
NAC Schedule: 
First Tuesdays of each month 
6:30 p.m. – 8:30 p.m.  
598 Columbia Avenue. 
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NAC UPDATES 
 
The NAC is entering into SNI implementation with much enthusiasm and vigor.  Recent victories in 
resolving Sancho’s Bar, the residential parking permit program and the streetscape projects for Gifford 
and Auzerais have provided much positive energy towards implementing a Plan that the NAC has worked 
long and hard on.  Delmas Park is a geographically small community with one active neighborhood 
association that also represents the NAC.  The neighborhood association meetings occur one hour prior to 
the NAC meetings and are attended by more residents and are usually not attended by City staff.  The 
neighborhood association currently operates under by-laws written and approved at the beginning of 
2002.  The NAC is in the process of modifying the neighborhood association’s by-laws to accommodate 
NAC requirements. 
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DELMAS PARK NEIGHBORHOOD  
 
NEIGHBORHOOD TEAM 
 Council Liaison:   Laura Lam 
 Redevelopment Agency:  Callie Struggs 
 Community Coordinator:  Claudia Lopez 
 Planning Staff Member:  Susan Walsh 
 NAC Chair:    Kathy Sutherland 
 
NEIGHBORHOOD PLAN ADOPTED:   April 16, 2002  
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

  DOT  Stephen AuSNI 01: Residential Parking Improvements
DOT will provide the NAC with parking permit petitions at the February 4th meeting.  The 
neighborhood liaison will organize the community in getting 50%+1 votes to satisfy DOT's 
requirements.    

  DOT  Stephen AuSNI 02: Residential Speeding & Traffic Mitigation Project manager will reassess traffic patterns following completion of park construction projects.  

  PBCE  Mike BrilliotSNI 03: Mixed-Use Community Development and Preservation The Planning Department will review and determine other steps available.

  SJRA  Lindsey FonickSNI 04: West San Carlos Streetscape Enhancements $1,385,000 Project manager will perform a walking tour with NAC representatives of West San Carlos in order to 
assess businesses that will qualify for Façade Improvement grants.

  DOT  John RaaymakersSNI 05: Improve Gifford Ave. Streetscape Project manager will make a presentation at the February NAC meeting on the proposed streetscape 
projects for Auzerais Avenue, Illinois Avenue, Josefa Street, Willis Avenue, and Minor Avenue.  

  DOT  John RaaymakersSNI 06: Improve Auzerais Streetscapes Project will be implemented in conjunction with priority number 5.

 9/2002DOT  Alex MordwinowSNI 07: Street and Sidewalk Improvements $150,000 Project will be implemented in conjunction with priority number 5.

  DOT  Steve AuSNI 08: Pedestrian Access to Gardner Academy
This project will be implemented under the Gardner SNI priority, which is currently working on 
re-pavement of the parking lot, bus loading zone reconstruction and striping of the parking lot.  Further 
pedestrian safety enhancements around Gardner Academy will follow.  

  DOT  Wendy ChanSNI 09: Noise Mitigation Project activity will be coordinated with the Airport, CalTrans, VTA, and DOT, however, there is not 
funding for this project in the fiscal cycle 03-04.

  PRNS  Dave MitchellSNI 10: Neighborhood Open Space The Parks Planning department will review the San Jose Green-print and meet with the community on 
strategies for creating more open space.

9/02

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects.
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EAST VALLEY/680 STRONG NEIGHBORHOOD  
 

 
 

VISION STATEMENT 
 
The vision of the East Valley/680 SNI area is to preserve and build upon their 
community assets including good access to transit, freeways, shopping centers, 
the Hillview Library, and Hank Lopez Community Center.  The residents of East 
Valley/680 envision a future where:  
 

 It is safe and easy to walk on neighborhood streets; 
 Housing is of high quality, attractive and affordable; 
 Residents & merchants are secure from the threat of criminal & gang 

activity; 
 Private property and public areas are well-maintained, well-lit, attractive 

and clean;  
 There are adequate community facilities and support services for people 

to interact, socialize, and learn. 
 
ACCOMPLISHMENTS & PRIORITIES 

 
 Tropicana Shopping Center Revitalization:  an extensive community 

outreach process is being implemented with the Story and King Working 
Group, EV 680-SNI and KONA NAC’s Story Road Business Association an 
neighborhood associations 

• Traffic Calming: DOT has completed 30% of EV680-SNI projects.  This 
includes competition of various basic projects such as stop sign analysis and 
installation, installation of red curbs, installation of center lines and advisory 
signs, refreshing of strippings, x-walk and markings, speed radar trailer 
deployment and Traffic Enforcement Unit referrals.   

 Develop Affordable Housing/Improve Housing Condition: Identify 3 
demonstration project areas.  Dobern, Arbuckle, and Capitol / Goss.  23 
properties will be participating.  13 Rental Dispute petitions were submitted 
from 1991 Story road. 

• New community uses at Hank Lopez Community Center and Hillview 
Library:  On January 6, 2003 the ARSD board approved the library site and 
also that the City would pay for the relocation and installation of the tract 
field to another location on the school property.  NAC member, Kim Mesa 
was elected on the Alum Rock School Board. 

 Improve existing and add additional homework centers: Existing homework 
centers in East Valley 680-SNI are: Cassell, Arbuckle, Fischer, Eastside 
Boys & Girls Clubs, Hillview Library, Lyndale, Overfelt High School, and 
Poco Way Apartment. 

 No Parking during Street Sweeping: In process of scheduling an Enhanced 
Street Sweeping in the area and will work on bilingual signs and identified 
potential areas. 

   
 
 
 

Neighborhood At A Glance 
 

Boundaries: 
Located east of downtown San Jose, 
the East Valley/ 680 SNI area is 
generally bounded by Alum Rock 
Avenue to the north, Ocala Avenue to 
the south, King Road to the west and 
South White Road to the east. 
 
Demographics: 
 Population:  37,986   
 Households:  8,030; avg. size 4.73 
 Percentage LI/VLI Households: 

34.3% 
 Percent below 1.25 Income to 

Poverty Ratio: 21.5% 
 Median Age:  28.2 
 Avg. Household Income:  $81,242 
 Education: 72.8% of residents 

either dropped out or obtained 
only a high school education; 
20.4% attended some college; 
6.9% received B.A. or higher.  

     
Neighborhood Assets: 
 National Hispanic University 
 Hank Lopez Teen & Senior 

Center 
 Tropicana Shopping Center 
 Access to freeways and public   

transportation 
 Capital Park Tennis Courts 
 Hillview Library 
 Foothill Community Police Center 

 
Number of Associations:  5 
 Dorsa Neighborhood Assn. 
 Arbuckle Neighborhood Assn. 
 Capital/Goss Neighborhood Assn. 
 Lyndale Neighborhood 

Association 
 Dobern Neighborhood 

Association 
    
Date of Plan Adoption:  
December 4, 2001 
 
NAC Schedule: 6:00 p.m. on the third 
Thursday of every month at the 
National Hispanic University located 
at 14271 Story Road.  
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FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Continued efforts to install a pedestrian and bicycle bridge across the Lower Silver Creek area to improve 

access for children living north of the Creek but who attend   school and use the park on the south side. 
 Continue to locate and remove inoperable vehicles throughout community. 
 Implementation of traffic calming improvements identified through traffic study. 
 Continue our effort to promote availability of City funding for Housing Rehabilitation and repair and utilize 

the Rental Dispute Program for improving tenants living in apartment.  
 
NAC UPDATES 
 
Within the last three months, the NAC members have been active participants. They only missed a minimal 
amount of meetings. Also, they are involved with their community activities to develop committees into working 
groups. They have successfully developed bylaws. 

 
The NAC members were assigned to each of the top ten priorities of the implementation plan. The NAC members 
have been working directly with the City Project Managers, and the Council on their Top Ten Priorities. At the 
most recent NAC meeting, each of the NAC members addressed issues relating to improvement plans to their Top 
Ten Priorities.  

 
East Valley 680 SNI NAC meets on the third Thursday of the month at the National Hispanic University from 
6:30 to 8:00 P.M. The East Valley 680 SNI has ten active Neighborhood Advisory Committee members. These 
members have all resided in this area from four to forty-two years. Some of the NAC members have been actively 
working with the County and their Representatives on the Reid Hillview Airport. They also have been active with 
protesting alcohol licenses in the community.  
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EAST VALLEY/680 COMMUNITIES NEIGHBORHOOD  
 
NEIGHBORHOOD TEAM 
 Council Liaison:   Christine Silva-Burnett 
 Redevelopment Agency:  Sal Alvarez 
 Community Coordinator:  Patricia Ramos 
 Planning Staff Member:  Bill Scott 
 NAC Chair:    Roberto Cruz II 
 
NEIGHBORHOOD PLAN ADOPTED:  December 4, 2001 
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03
Progress to Date/Next Steps/Community Input

  SJRA  David PanagoreSNI 01: Tropicana Shopping Center Revitalization
NAC members continue to represent at the City Council meetings that have this item on the Agenda.  
An extensive community outreach process is being implemented with the Story and King Working 
Group, EV 680-SNI, KONA NAC's and Story Road Business Association neighborhood associations.  
Recruit business representation at NAC meeting.

 7/2002DPW  Jessica Zadeh
SNI 02: Residential Speeding and Traffic Mitigation - East 
Valley/680 $200,000

DOT has completed 30% of EV680-SNI projects.  This includes completion of various basic projects 
such as stop sign analysis and installation, installation of red curbs, installation of center lines and 
advisory signs, refreshing of strippings, x-walk and markings, speed radar trailer deployment and TEU 
enforcement referrals.  Define what methods will be utilized to address traffic calming issue.

  Housing  Curtis SuzukiSNI 03: Development of Affordable Housing
Submitted to Housing Department the following applications for the demonstration project areas.  
Dobern =6, Arbuckle =11. Capitol / Goss = 6 and 2 additional pending. 13 rental dispute petitions 
were submitted from 1991 story road.  Will develop a Beautification Demonstration Strategy for each 
area.  

9/20032/2003DOT  Wendy ChanSNI 04: Sound Walls-Noise Mitigation $40,000 DOT will identify firms that will be conducting studies.  Start to implement studies. Project manager will 
provide updates at January 16, 2003 NAC meeting.

2/20048/2002DOT  Alex MordwinowSNI 05: Sidewalk installation and repair $800,000 A project timeline is being drafted by DOT.  Will obtain actual cost estimate from prioritized list. Emily 
Briggs will provide updates at January 16, 2003 NAC meeting.

  PRNS  Barbara Santos
SNI 06: Create Additional Facilities for Community and 
Enhance Rec. Activities $1,050,000

On January 6, 2003 the ARSD board approved the library site and also that the City would pay for the 
relocation and installation of the tract field to another location on the school property.  NAC member, 
Kim Mesa was elected on the Alum Rock School Board.  Continue to monitor progress.  Identify 
project manager.

  SJPD  David HendrixSNI 07: Community Policing Initiatives
The associations are changing schedules along with new board elections.  We are confirming meeting 
dates and contact persons so SJPD can work with residents associations and leads.  We will follow up 
with neighborhood associations to identify issues and refer them to the appropriate SJPD Crime 
Prevention Units.  Updated meeting times and locations.  Work with residents to identify problem 
areas.

  PRNS  Abraham ChackoSNI 08: Improve and Expand Homework Centers
Existing homework centers in East Valley 680-SNI are: Cassell, Arbuckle, Fischer, Eastside Boys & 
Girls Clubs, Hillview Library, Lyndale, Overfelt High School, and Poco Way Apartment.  Was informed 
that Miller School has a very low attendance.  Potential for closure.  Staff to follow up with Miller 
Elementary School and project manager.  

  PBCE  Diane BuchananSNI 09: Abandoned/Inoperable Vehicles 5 vehicle abatements were marked and 2 were cited in December.  Working with Code Enforcement 
on a new list of inoperable vehicles.

  DOT  Neil RauschhuberSNI 10: Street Sweeping In process of scheduling an Enhanced Street Sweeping in Dobern.  Will work on bilingual signs and 
identified potential areas.

7/02

2/03

8/02

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects.
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD 
 
VISION STATEMENT 
  
By integrating the following tenets:  interpersonal collaboration, the inclusion 
of various community-based organizations, proactive participation from its 
residents, and follow-through with its projects, the Coalition has experienced 
great success in their Implementation efforts of their Plan. 
 
The Updated Plan – approved by City Council in December 2001 – has been 
the working document representative of the neighborhood’s wishes and 
desires to improving the livability and safety of their neighborhood. With the 
Implementation Phase, the meeting dynamic has shifted from a planning 
beginning to proactive, task-oriented in nature.   
 
At each meeting, residents that are passionate of a certain action item, assume 
ownership of a certain community concern and take the necessary steps to 
reach and complete that goal.  Because of the Coalition’s unique position in 
this phase of the plan, it has become somewhat of a benchmark in how things 
are done.  The Implementation Plan remains a “work-in-progress” endeavor. 
 
ACCOMPLISHMENTS & PRIORITIES 
  
 December 14, 2002 – Planted 35 Street Trees. 
 Completed Traffic Calming Implementation measures throughout the 

Edenvale and Great Oaks Neighborhood. 
 Street Lights Installation for the Great Oaks Neighborhood to commence 

between April and June 2003. 
 Library Location identified. 

 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 

 
 Improve the aesthetics in and around the Edenvale Shopping Center 
 Identify scope and location of Skate Park 
 Identify location of Library 
 Initiate Community Garden Action Item Project 
 Purchase and Installation of the ERCA and GONA Neighborhood Center 

Portables (In Progress) 
 Ensure that neighborhood schools become part of the Access Enhancement 

Program 
 Complete Street Tree Planting (Vacant Park Strip Survey and Removal and 

Replacement of Dead and Dying Street Trees) 
 Completion of Street Lights Installation in Great Oaks neighborhood 

 
NAC UPDATES 
 
The Edenvale/Great Oaks Plan Implementation Coalition (EGOPIC)—a.k.a., the  
Coalition -- is a strong Neighborhood Advisory Committee (NAC) that is 
representative of residents and community-based organizations (CBO’s). The  
Coalition is comprised of representatives from the Great Oaks Neighborhood  
Association (GONA), the Edenvale Roundtable Community Association  
(ERCA), the Edenvale Property Owners Association (EPOA), Christ the King  
Catholic Church, the Boys and Girls Club, Stipe Elementary School, Edenvale  

Neighborhood At A Glance 
 

Boundaries: 
Coyote Road to the North, U.S. 101 to 
the East, Blossom Hill Road and 
Monterey Highway to the South, 
Roeder Road and Rahway Drive to the 
West border the Great Oaks/Edenvale 
SNI Neighborhood.   
 
Demographics: 
 Population:  8,000  
 Households: 3679 
 Median Age:  30.2 
 Avg. Household Income:  

       $ 82,334 
 Percent below 1.25 Income-to-

poverty ratio: 16.6% 
 Percentage LI/VLI Households: 

30.1%  
 Education: 46.9% of residents 

either dropped out or obtained 
only a high school education; 
36.1% attended some college; 
17% received B.A. or higher.  

    
Neighborhood Assets: 
 Christ the King Church 
 Edenvale, Stipe Elementary 

Schools, and Caroline Davis 
Intermediate School 

 Great Oaks Park 
 Edenvale Shopping Center 

 
Number of Associations:  4 
 Great Oaks Neighborhood Assoc. 

(GONA) 
 Edenvale Roundtable Community  

Assoc. (ERCA) 
 Edenvale Property Owners Assoc. 

(EPOA) 
 Edenvale/Great Oaks Plan 

Implementation Coalition 
(EGOPIC) 

Date of Plan Adoption:   
December, 2001 
 
NAC Schedule:  
1st Wednesday of the month 6:30 pm 
Stipe Elementary Library 
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Elementary School, and Davis Intermediate School.  They meet on 1st Wednesday of the month at Stipe  
Elementary School Cafeteria 630 – 830 pm. 
 
A NAC assessment was conducted by City Staff, which outlined, strengths and challenges. The assessment provided 
information that will help staff maintain and strengthen characteristics of the NAC.  A challenge was identified among 
all 3-associations, specifically active attendance and participation of the community’s youth and seniors.   
 
Strengths centered on their ability to identify and engage City and non-City resources.  This is attributed to a 
combination of experience and applying City-based trainings.  Collaboration, seeking and including the help of others, 
i.e., the Oak Grove School District or merchants around the area, have tremendously helped the NAC realize many of 
its accomplishments. 
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EDENVALE/GREAT OAKS NEIGHBORHOOD 
 
Neighborhood Team 
 Council Liaison:    Matthew Mayo 
 Redevelopment Agency:   T. Tran 
 Community Coordinator:   Greg Cajina 
 Planning Staff Member:   Angela Stea 
 NAC Chair:     Judy Purrington 
 
Neighborhood Plan Adopted:  December 4, 2001 
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Design

Project Completion Date Land Entry Date Feasibility Study Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

 SJRA   Charlie RousSNI 01: Great Oaks Neighborhood Community Facility
Stakeholders have met to discuss programmatic, lease agreements and Memorandum of 
Understanding issues.  A meeting is scheduled for February 7, 2003 to finalize a land-lease 
agreement and a Memorandum of Understanding (MOU) with Oak Grove School District.

 11/2002SJRA   Dave PeytonSNI 02: Replace Existing Non-Code Compliant Portable $220,000 $300,000 
Stakeholders have met to discuss programmatic, lease agreements and Memorandum of 
Understanding issues.  A meeting is scheduled for February 7, 2003 to finalize a land-lease 
agreement and a Memorandum of Understanding (MOU) with Oak Grove School District.

  SJRA   Dave PeytonSNI 03: Edenvale/Great Oaks Community Center $50,000 $550,000 The community center's projected location is the site near the existing Boys and Girls Club.  The 
center would include a gymnasium, classrooms, commercial kitchen and office space.

  PRNS    Todd CapursoSNI 04: Community Garden This project is budgeted for FY 2004-05.  The community would like to move the schedule up one 
year.  

11/200410/2002PRNS    Todd CapursoSNI 05: Edenvale/Great Oaks Skatepark $450,000 $450,000 A Skate Park Workshop ( with a Skate Park Designer ) is scheduled for either February 2003 or 
March 2003 with the community.

  DOT    Ralph MizeSNI 06: Neighborhood Tree Planting
35 Street Trees were planted on Saturday, Dec. 14, 2002. Working with Our City Forest and Ralph 
Mize (City Arborist ), and Rachel Rose (Coalition Street Tree Chair), the planting of the remaining 
Arborist- approved street trees may take place in April 2003.

DOT     Henry Servin SNI 07: Traffic Improvements
Recommendations were submitted in August to OGSD regarding DOT's study on improving traffic 
safety and mitigating traffic congestion around Edenvale Elementary School and Caroline Davis 
Intermediate School.  

 9/2002DOT   Alex MordwinowSNI 08: ADA Curb Ramps $45,000 $75,000 Installation of ADA curb ramps are scheduled for summer 2003.

 DOT      Sam KooshaSNI 09: Residential Speeding and Traffic Mitigation $50,000 $50,000 Project complete.  Road bumps have been placed on Snow Dr. and the intersection of Roeder Rd. 
and Azucar Ave.

  DPW     Greg JobeSNI 10: Improve Street Lighting The installation of streetlights in the Great Oaks neighborhood is rescheduled for spring/summer 
2003.

11/02

10/02

9/02

Schedule Pending

Project Completed

The current budget situation 
may impact the schedules for 
these projects.
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FIVE WOUNDS/BROOKWOOD TERRACE STRONG NEIGHBORHOOD 
 
 

 VISION STATEMENT 
As a community, neighborhoods within the FWBT area represent a "small town" 
in the midst of a bustling metropolitan city core, where neighbors visit along 
welcoming streets, and where the scale of development and pace of life focuses 
on a sense of community.  This plan seeks to revitalize its neighborhoods and 
transform underutilized areas, including some light industry uses along 
antiquated train tracks.   
 
Major themes include: 
♦ Walkability & Small Town Character  
♦ Neighborhood serving retail development and preservation  
♦ McLaughlin Streetscape and Pedestrian Enhancements  
♦ Cultural Enhancements  
♦ Economic Diversity  
♦ Transportation  
 
ACCOMPLISHMENTS & PRIORITIES 
 Façade Improvements for the Southwest corner of William and 24th Street 

were designed and presented to the community for review. Suggestions were 
used to help create a final plan for submittal to the City Planning Department. 

 The Jeanne Ave/ Forestdale area was selected as a demonstration project area 
for the Exterior Impact Program. Property owners met with City staff and 
developed suggested improvements for the properties. Housing grants are 
being submitted as one large block for review and approval. 

 Preliminary construction designs for Selma Olinder Park were reviewed by 
community. Problems with irrigation and turf area at Selma Olinder School 
were resolved through the assistance of City and Council staff.  

 Anne Darling and Little Portugal North neighborhoods assisted code 
enforcement staff in ensuring that problem gas station at 33rd and McKee 
could not continue to sell alcohol across the street from Anne Darling 
Elementary School. 

 Additional youth activities have been expanded or introduced: 
o City Year San Jose/ Silicon Valley introduced its Starfish Corp, a 

Civic involvement and volunteer corps of elementary aged youth, 
into the Anne Darling and Little Portugal North neighborhoods.  

o McKinley Neighborhood Center partnered with the Fair Exchange 
to begin a basketball league for youth in the McKinley area. 

o A new Smart Start childcare center opened at McKinley 
elementary school, nearly doubling the capacity of the program, 
and offering pre-school programming to 96 children. 

 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 Obtain approval for improvement plans for Jeanne Ave area and begin housing rehabilitation work. 
 The improvement of the retail environments at 24th and William and McKee and 33rd at the Food Bowl 

Shopping Center  
 Continue to expand youth programs in the neighborhood.  
 Involve community in design and construction development for Selma Olinder Park.  
 Streetscape improvements at 33rd and McKee and along McLaughlin Avenue 

Neighborhood At A Glance 
 

Boundaries: 
The FWBT planning area is located a 
mile and a half east of downtown San 
Jose.  Coyote and Lower Silver Creeks 
run to the west and north, respectively. 
Except for the “Little Portugal” and 
“Anne Darling” neighborhoods, US 
Highway 101 forms the eastern 
boundary and Interstate 280 forms its 
boundary to the south. 
 
Demographics: 
 Population: 20,507 
 Households: 5,855 
 Median Age: 31.6 
 Median HH Income: $49,013 
 Percent below 1.25 Income to 

poverty ratio: 29% 
 Percent LI/VLI Households: 

52.3%   
 Education: 7.9% B.A. of higher 

 
Major Assets: 
 Five Wounds Church 
 Portuguese Community 
 Roosevelt Park 
 San Jose Academy 
 Access 

 
Number of Associations: 11 
 
Date of Plan Adoption:  
June 11, 2002 
 
NAC Schedule:  Meets at 6:00 pm on 
the third Tuesday of the month at the 
McKinley Neighborhood Center, 651 
Macredes (behind the McKinley 
School cafeteria)  
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NAC UPDATES 
 
The Five Wounds /Brookwood Terrace Neighborhood Advisory Committee is in the process of adopting a set of 
by-laws.  A draft set of by-laws was reviewed in late 2002 and is scheduled for approval in January 2003. The NAC 
is undergoing membership transition as some people and organizations undergo changes within their own groups.  
Some considerable amount of time has been spent in NAC meetings discussing how representation on the NAC 
should be developed. In the interim, several community members have come forward expressing a desire to be 
official NAC members.  The by-laws should be approved during the January 28th NAC meeting, allowing some 
new community members to serve on the NAC, and reinvigorating the group with new representation. 
 
The feeder associations for the Five Wounds/ Brookwood Terrace NAC are in various stages of sustainability. 
While half of the associations have been in existence for some time and have recently been reinvigorated with new 
leadership, the SNI office is assisting the other half of the associations in developing and creating by-laws to govern 
them. All the associations received assistance in writing CAP grants in 2002, and all the associations were awarded 
some funding to help establish or reinvigorate their group. 
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FIVE WOUNDS/BROOKWOOD TERRACE NEIGHBORHOOD  
 

 
NEIGHBORHOOD TEAM 
 Council Liaison:   Laura Lam  
 Redevelopment Agency:  Eryn Deeming 
 Community Coordinator:  Paul Pereira 
 Planning Staff Member:  Bill Scott 
 NAC Chair:    Joan Rivas-Cosby 
 
NEIGHBORHOOD PLAN ADOPTED:         June 11, 2002  
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

 10/2002SJRA  Eryn DeemingSNI 01: William and 24th Redevelopment $960,000 Façade improvement designs for Southwest corner were presented to community for review and 
input. SJRA staff will aid property owner in design submittal in late Winter 2003. 

  SJRA  Lindsey Fonick
SNI 02: McLaughlin Streetscape Improvement and Pedestrian 
Enhancement Design will begin in Spring 2003.

 2/2003DOT  Steven AuSNI 03: 33rd & McKee Pedestrian and Traffic Improvements $525,000 Design began in June 2002.

  SJRA  Eryn DeemingSNI 04: McKee and 33rd Redevelopment $710,000 SJSU students completed a case study on this site. City Attorney's office has begun legal action on 
property owner. Negotiations with SJRA may be delayed until legal action is resolved.

  PRNS  Steve RoemerSNI 05: Selma-Olinder Park
The replacement of irrigation and turfing the grass area within the school grounds has been put out to 
bid. 11 separate funding sources have been identified to fund park completion. Parks staff continues 
to work with Council office to identify additional funding sources. Review of construction plans will be 
presented to NAC in January to determine if park design is still the desired plan.

  DOT  Steven AuSNI 06: Williams Street Traffic Calming Agency funds become available in FY 2005-06. Neighborhood Team has requested that funding be 
moved up so that project can begin earlier.

  PRNS  Dave MitchellSNI 07: Coyote Creek Trail Development
In preliminary study and design through a State of California environmental grant.  The Coyote Creek 
Task Force has started to meet to strategize next steps for completion of trail as part of Citywide trail 
effort.

  Housing  Don LudwigSNI 08: Housing Rehabilitation Programs
Members of the neighborhood team and consultants have met with Jeanne Ave property owners to 
explain exterior impact program and determine common themes and desired outcomes for the 
properties. Suggested improvements were designed and are being reviewed by Planning. Property 
owners will meet in January to review plans and give additional input.

  SJRA  Eryn DeemingSNI 09: ESC-AR Parking Strategy VTA will be updating the community on the status of the light rail and BART plans in January 2003.

  PRNS  Marie Alberry-HawkinsSNI 10: Youth & Teen Activities
Anne Darling Elementary continues to see high attendance in it's after school activities through 
support from CityYear. McKinley Neighborhood Center worked with the Fair Exchange to begin a 
basketball clinic for youth in the neighborhood. 

10/02 5/03

2/03

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects.
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VISION STATEMENT 
 
To create a better living environment by conserving the neighborhood’s 
historic and traditional characteristics while improving the safety and comfort 
of the area for its residents. 
 
This community envisions a neighborhood in which public and private entities 
work together to promote community involvement and strengthens bonds 
between individual residents—a neighborhood with a level of safety so that 
residents feel secure in their daily activities and have opportunities to enjoy 
expanded and improved open space and recreational activities. 
 
ACCOMPLISHMENTS & PRIORITIES 
 
 Completion of design of Hummingbird Park 
 Median island replanting from Interstate 280 to Fisk. 
 Completion of Access Study to Gardner Academy. 
 Fuller Park layout submitted to NAC for review. 
 Successful collaboration between Code Enforcement and Greater Gardner 

Coalition for improved code enforcement in neighborhood. 
 Soil Study 

 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Initiation of soils study and development of cost estimates to repair/ 

rebuild deteriorated streets, sidewalks and related systems east of Bird  
and north of West Virginia. 
 Implementation of school access enhancements at Gardner Academy to  

calm traffic around the school. 
 Improve and maintain open space on Fuller Avenue. 
 Design improvements for enhanced streetscape on W. Virginia Street  

including pedestrian crossings, lighting and the installation of street trees  
where appropriate. 
 Design improvements for enhanced streetscape on Delmas Street including 

pedestrian crossings, lighting and the installation of street trees 
where appropriate. 
 

NAC UPDATES 
 
The Greater Gardner NAC continues to meet monthly under the leadership of a 
Strong Board of community leaders.  The NAC is strongly represented by the 
Gardner Advisory Council and the North Willow Glen Neighborhood 
Association.  A third group called the Gregory Plaza is represented but will be 
the focus of community organization and increased participation efforts by staff. 
 
The NAC is eagerly awaiting the presentation of the “soil study” at their January 
meeting.  Sub-committees and community liaisons have been on stand-by 
pending the results of the soil study.  A sub-committee focused on finalizing by-
laws has been formed and should have them approved within the next quarterly 
period. 
 

Neighborhood At A Glance 
 
 

Boundaries: 
Located about two miles southwest of 
downtown San Jose, the Greater 
Gardner SNI area is bordered by 
Interstate 280 on the north, Willow 
Street on the South, Guadalupe 
Expressway/Rte.87 on the east and the 
Los Gatos Creek on the west. 
 
Demographics: 
 Households:  3,869; avg. size 3.73 
 Percentage LI/VLI Households: 

46.9% 
 Percent below 1.25 Income to 

Poverty Ratio: 25.2% 
 Median Age:  30.2 
 Median Household Income:  

$57,396 
 Education: 74.7% of residents 

either dropped out or obtained 
only a high school education; 
20.1% attended some college; 
5.3% received B.A. or higher.  

     
Neighborhood Assets: 
 Biebach Park 
 Gardner Academy  
 Gardner Community Center 
 Access to freeways and public 

transportation 
 Pedestrian-oriented streets  
 Pre-World War II housing stock 

with a blend of architectural styles 
 Low-moderate level of traffic 

 
Number of Associations:  3 
 North Willow Glen 
 Gregory Plaza  
 Gardner Advisory Council 

 
Date of Plan Adoption:   
January 22, 2002 
 
NAC Schedule: The Neighborhood 
Advisory Committee (NAC) meets at 
7:00 p.m. on the 4th Monday of each 
month at the Gardner Community 
Center, located at 520 W. Virginia St. 

GREATER GARDNER STRONG NEIGHBORHOOD 
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GREATER GARDNER NEIGHBORHOOD  
 

 
NEIGHBORHOOD TEAM 
 Council Liaisons:   Laura Lam, Debbie Rocha 
 Redevelopment Agency:  Callie Struggs 
 Community Coordinator:  Claudia Lopez 
 Planning Staff Member:  Britta Buys  
 NAC Chair:    Kevin Christman 
 
NEIGHBORHOOD PLAN ADOPTED:   January 22, 2002  
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

6/20051/2003DPW  Calvin MatsuiSNI 01: Street and Sidewalk Improvements - Greater Gardner $2,530,000 Soil analysis began October 1 and was completed December 20.  Analysis will be reviewed to 
determine if remediation is needed.  Presentation of finding at January NAC meeting.  

 2/2003DOT  Jim Bittner
SNI 02: Parking, Traffic Circulation, & Pedestrian Access to 
Gardner Academy $330,000 A study was completed in September.  The project manager will coordinate short-term activities with 

SJUSD and Estrella.  

  PRNS  Steve RoemerSNI 03: Fuller Ave. Open Space $680,000 Approval from CalTrain to construct a fence on CalTrain property is pending.   Design development 
continues at NWGNA meetings.

  PBCE  Diane Buchanan
SNI 04: Initiatives to Improve Housing Conditions - Greater 
Gardner

SNI clean-up targeting NWGNA and Gregory Plaza scheduled for February 8, 2003.  Code 
Enforcement driveway sweeps have been completed.  Basic code enforcement is ongoing.  

  SJRA  Carmen  JohnsonSNI 05: Retail Development - Greater Gardener $620,000 The NAC liaison will identify businesses and the information will be provided to SJRA staff.  The 
project manager has been notified of interested businesses, and outreach visits continue to be made.

  SJRA  Lindsey FonickSNI 06: W. Virginia St. Streetscape $635,000 Awaiting results of soil analysis and recommendations on remediation. Project will be coordinated with 
Gardner Community Center construction and street improvements from Priority #1.

  SJRA  Lindsey Fonick
SNI 07: Delmas Streetscape and Pedestrian Crossing 
Improvements 

Awaiting results of soil analysis and recommendations on remediation. Project will be coordinated with 
Gardner Community Center construction and street improvements from Priority #1.

  DOT  Jim BittnerSNI 08: Residential Traffic Calming - Greater Gardner An evaluation is completed, and bike lanes have been created.  Staff will monitor the effect of the 
changes on traffic.

  SJRA  Lindsey FonickSNI 09: Bird Ave. Streetscape and Traffic Calming Completed replanting of median from I280 to Fisk in September 2002.  NAC has requested that stop 
light and street light poles be repainted.  

  PRNS  Dave MitchellSNI 10: Neighborhood Open Space: Greater Gardner Planning Department will evaluate open space after soil study is complete.  Hummingbird Park has 
been completed.  Grand Opening schedule for Feb-Mar, 2003.

1/03

2/03

Schedule Pending

Schedule Pending

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects. 
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD  
 
 

VISION STATEMENT 
 
The people who live, work, and play in the Hoffman/Via Monte  
neighborhood shares a common sense of pride in their community.   
They appreciate the quality of schools in the area and enjoy the close  
proximity to shopping, parks, and other amenities in the region.   
The community wants to see a neighborhood that is self-sufficient  
and contains leaders who are both residents and property owners.   
Through partnerships with the City of San Jose and community-based  
organizations, the community will reach its full capacity of becoming  
a strong neighborhood.   
 
ACCOMPLISHMENTS & PRIORITIES 
 
• The community celebrated together from October through December 

with a total of four events.  These events included the Halloween 
Party (October); the Dia de los Muertos (Day of the Dead) event 
(November); the Thanksgiving Food Basket Giveaway (November); 
and the Holiday Party, (December). 

 
• The Strong Neighborhoods office helped the community host two 

residents association meetings between October and December 2002.  
The goal of these meetings is to empower residents to continue 
operating this residents association and to prepare individuals to take 
assume leadership roles as necessary. 

 
• On December 23rd, the Strong Neighborhoods office coordinated 

with the Family Giving Tree to give away close to 100 free presents 
to neighborhood residents and their families.   

 
• The Hoffman/Via Monte NAC submitted a CAP grant application 

for over $10,000 to cover the costs of a proposed community clean 
up event.  The new Hoffman/Via Monte residents association also 
submitted a CAP grant for more than $29,000.   

 
• Code Enforcement and the Strong Neighborhoods office have 

partnered together weekly to conduct pro-active sweeps of both the 
Hoffman and Via Monte areas to identify and address code 
violations. 

 
• AHUMC’s Board of Trustees has given the green light to action item 

#1’s project team to begin looking into the possibility of building a 
neighborhood center on the church’s property (other locations, 
including Pioneer High School, still remain a possibility, also).   

 
• Project Manager selection finalized for Alleyways Action Item in 

October.  Project timeline through May 2003 established. 
 
 
 

Neighborhood At A Glance 
 

Boundaries: 
Almaden Expressway borders the 
Hoffman/Via Monte Strong 
Neighborhoods Initiative area to the 
east, Blossom Hill Road to the north, 
Guadalupe Creek to the south, and 
Pioneer High School to the west.   
 
Demographics: 
 Population: 4,179 
 Households:  1,379 
 Percentage LI/VLI Households: 

45.9% 
 Median Age:  31 
 Median HH Income: $48,949 
 Education:  19.2% hold a B.A. or 

higher, 37.3% attended some 
college, 43.5 % have completed 
high school or less 

 
Major Assets: 
 Neighborhood and regional 

businesses 
 Faith based organizations 
 Pioneer High School 

 
Number of Associations: 0 
 
Date of Plan Adoption:  
April 16, 2002 
 
NAC Schedule:  
Third Wednesday of each month at the 
Almaden Hills United Methodist 
Church 1200 Blossom Hill Road 
beginning at 6:30 pm. 
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FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Present Alleyway Project ideas for NAC input. 
 Host community charrette to get community input on Community Center, Priority # 1. 
 Continue to support establishment of residents association. 
 Finalize site selection for a new neighborhood center 
 Increase in community policing efforts such as Crime Stoppers and Neighborhood Watch 

 
NAC UPDATES 
 
The Hoffman/Via Monte Neighborhood Advisory Committee (NAC) is holding steady and basically maintaining 
the status quo.  Among the strengths of this NAC, the following are highlights of their hard work to date: 
• Community liaisons identified for each Top 10 project 
• Consistent NAC attendance of 12-15 active members 
• Submission of an annual CAP grant since 2001 
 
In terms of areas that can be improved, further emphasis can be placed on identifying more community leaders to 
join the NAC, preparing NAC members to attain more leadership skills, and ratifying and creating by-laws.  
Additionally, the strengthening of the new resident association will continue in an effort to create a feeder 
association for the NAC. 
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HOFFMAN/VIA MONTE NEIGHBORHOOD  
 

 
NEIGHBORHOOD TEAM 
 Council Liaison:   Denelle Fedor 
 Redevelopment Agency:  Juaquina Twidwell 
 Community Coordinator:  Marcos Gutierrez 
 Planning Staff Member:  Susan Walsh 
 NAC Co-Chair:   Nubia Ramirez 
 
NEIGHBORHOOD PLAN ADOPTED: APRIL 16, 2002 
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

  SJRA  Charlie RousSNI 01: Hoffman/Via Monte SNI Neighborhood Center $1,250,000 
In early December, AHUMC gave approval to the project team to move forward with a charette 
planning session to include church members, community members and City staff to take place on 
1.15.03.  Continue exploring feasibility of all other potential sites.

  SJPD  Don AndersSNI 02: Community Policing Initiatives - Hoffman/Via Monte
Lt. Richard Calderon met with two community liaisons on 12.05.02 to continue defining the 
parameters of a strategy that will address this project.  Lt. Calderon will schedule a follow-up meeting 
with the community liaisons for mid-January to continue developing this strategy.

  DOT  Kevin O'ConnorSNI 03: Inoperable/Broken Streetlights Newly assigned Project Manager Kevin O'Connor will meet with his community liaison in January 
2003 to discuss how he can help bring this project to completion. 

 12/2002SJRA   Martin FloresSNI 04: Alleyway Enhancement $250,000 
Project Manager Martin Flores has developed a comprehensive project timeline through May 2003.  A 
project team (that meets monthly) comprised of appropriate City staff and hired consultants will give 
initial presentation to the NAC on 1.22.03.  

  PRNS   Brenton LeeSNI 05: Joint Towing Agreement
Towing agreements have been established with Almaden Recreation Club and the Property Owners 
Association for Mesa/Via Monte/Carlsbad and Via Monte/Gallup alleyways and the alleyway along 
Almaden Road.  Begin to explore the expansion of the program.

4/2003 8/2002Housing  Don LudwigSNI 06: Residential Landscape Improvements $250,000 
The Housing Department is reviewing applications for two demonstration project areas.  These 
demonstration project groups are also meeting with the landscape architect to discuss specifics of 
proposed redesigns that each demonstration project group wants to implement.  

  SJPD  Gigi AndersonSNI 07: Neighborhood Watch New Community Liaison Keith Bennett will begin working with Project Manager Gigi Anderson to 
schedule upcoming Neighborhood Watch meetings.  

  PBCE  Diane BuchananSNI 08: Neighborhood Clean-Ups: Hoffman/Via Monte $3,600 The next clean up will be the City-sponsored Community Pride Day Clean Up in late June 2003.  The 
NAC has applied for a CAP Grant to fund a second clean up.

  DOT  Henry ServinSNI 09: Improved Access to Pioneer High School Staff, led by Project Manager, will meet with San Jose Unified School District/Pioneer High School to 
discuss congestion alternatives and funding possibilities to the front access area of the school.

 11/2002SJRA  Charlie RousSNI 10: Lighting in Neighborhood Alleyways $130,000 The assessment is contingent upon the location of the neighborhood center.

12/02

8/02 4/03

11/02

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects.
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K.O.N.A. STRONG NEIGHBORHOOD 
 
VISION STATEMENT 
  
K.O.N.A. (King Ocala Neighborhood Area) is a strong, cohesive, ethnically 
diverse community where people know their neighbors and socialize with 
one another, look out for each other’s children and homes, and work together 
to improve the neighborhood.  The area is a safe, desirable place for families 
to live, work, play, and learn. K.O.N.A. is attractive and clean, with a variety 
of well-maintained residences, attractive community facilities, and well-kept 
commercial areas.  Neighborhood residents and property owners have a 
strong sense of pride in their community, and they work together with City 
staff to keep neighborhoods clean and safe. Residents participate in 
neighborhood beautification programs, such as tree and flower planting and 
clean-up days.  Residential areas are attractive, appropriately scaled, clean, 
and well maintained, with accessible sidewalks that encourage pedestrian 
circulation. The street environment in K.O.N.A. is pedestrian oriented, with 
easily walkable streets.  K.O.N.A. boasts safe sidewalks and crosswalks, 
particularly near the neighborhood schools and Welch Park.  Sidewalks are 
clean and well-maintained, and are accessible to all community residents and 
visitors.  Traffic signals, stop signs, and traffic calming devices create a safe 
street environment and allow for a smooth flow of traffic.  The speed limit is 
enforced throughout the neighborhood, helping to create a safe street 
environment for all modes of transportation.  Many residents and visitors 
make use of the efficient local public transportation system. Neighborhood 
residents have convenient access to quality community facilities, such as 
schools, parks, a library, and a health clinic.  The modern facilities and 
equipment at Welch Park provide ample recreational opportunities for the 
community.  A range of recreational and educational programs and services 
are available to all members of the community. Neighborhood residents 
coordinate with the school districts to help to provide additional after-school 
programs, in addition to expanded cultural and educational services in the 
schools. Community members enjoy safe, clean, and vital commercial areas, 
with diverse family oriented uses that provide for the needs of the residents.  
Neighbors have pride in K.O.N.A., and work together on issues to achieve 
the community’s goals.  Residents, business owners, property owners, and 
the City all contribute to the common goal of caring for the K.O.N.A.’s 
people and community. 
 
ACCOMPLISHMENTS & PRIORITIES 
  
 Plan Approved December 3, 2002. 
 Start of Implementation Process Began in January 2003. 
 Budget Process for Top Ten Items Proceeding. 
 Hosting SNI Pride Day January 25, 2003. 

 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 

 
 Select Housing Demo Project and then open up Housing Rehabilitation Grant 

Program to the neighborhood 
 Establish bulky waste pick-up program at discounted rate for area 
 Determine actual scope of proposed improvements at Boys & Girls Club to 

set actual budget 

Neighborhood At A Glance 
 

Boundaries: 
Coyote Road to the North, U.S. 101 to 
the East, Blossom Hill Road and 
Monterey Highway to the South, 
Roeder Road and Rahway Drive to the 
West border the Great Oaks/Edenvale 
SNI Neighborhood.   
 
Demographics: 
 Population:  16,400  
 Households: 3075 
 Avg. Household Income:  

       $ 76,053 
 Percent below 1.25 Income-to-

poverty ratio: 33.5% 
    
Neighborhood Assets: 
 Most Holy Trinity Church 
 Slonaker, Hubbard, Meyer, K.R. 

Smith Elementary Schools, and 
Overfelt High School School 

 Welch Park Park 
 Boys & Girls Club 
 Eastridge Mall 
 Tropicana Shopping Area 

 
Number of Associations:  2 
 Lanai/Cunningham CAT 
 Tropicana Neighborhood Group 
  

Date of Plan Adoption:   
December, 2002 
 
NAC Schedule:  
3rd Monday of the Month 6:pm K.R. 
Smith Elementary School 
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NAC UPDATES 
The K.O.N.A. NAC meets the 3rd Monday of the month typically at K. R. Smith School from 6:00 – 8:30 pm. The 
Plan was approved by City Council in December of 2002; the implementation phase is just beginning. The NAC is 
going through some initial changes.  One of the co-chairs has decided to start a family and consequently will be 
stepping down as a NAC member. Her last active role was as presenter of the plan to Council. The NAC is also at a 
junction regarding decisions regarding what type of group they want to be, i.e. Neighborhood Association, Non-Profit, 
etc.  They will also need to work on their by-laws since it was not accomplished this during the planning process.  
Another challenge that the NAC has is that it has no representation from the large Asian community. This is an item 
that was identified as a challenge in the work plan.  
 
Other than these items, the group is moving forward with the Implementation of their plan, and is still very committed 
to the process.  Attendance was slightly lower for the first meeting of the year, due to the close meeting date to the 
New Year holiday. Attendance is expected to return to typical levels. 
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K.O.N.A. NEIGHBORHOOD  
              
 

NEIGHBORHOOD TEAM            
  
 Council Liaison:   Cecilia Calderon, Rabia Chaudry 
 Redevelopment Agency:  Julie Amato 
 Community Coordinator:  Angel Jara 
 Planning Staff Member:  Angela Stea 
 NAC Chair:    Alicia Mota, Stephanie Rocha 
 
NEIGHBORHOOD PLAN ADOPTED: December 3, 2002   

      

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

  Housing  Norberto Duenas
SNI 01: Improve Appearance of residential areas by 
maximizing Housing Improv. Program

 Demo project has been identified and applications are being put through.  Complete demo project 
and open up program to rest of SNI area, with celebration.

  ESD  Elaine Leung
SNI 02: Implement a comprehensive strategy to reduce bulk 
waste

Demo project has been identified and applications are being put through.  Determine if consistent bulk 
waste pick-up is feasible in KONA.

  SJRA  Bill Ekern
SNI 03: Coordinate with Boys & Girls Club to improve bldg. and 
 outdoor facilities

Project manager has spoken with contractor to determine actual scope and costs of physical 
improvements proposed for Boys & Girls Club.

  DOT  Sam Koosha
SNI 04: Evaluate traffic complaints and address them with 
appropriate measures

Traffic studies are being completed in areas determined by NAC members.  Complete traffic studies 
and determine next steps.

  PRNS  Dave Peyton
SNI 05: Build partnerships with schools to improve appearance 
of sites and facilities  Pending initial conversation with project manager.

  PBCE  Diane BuchananSNI 06: Strengthen code enforcement program Pending initial conversation with project manager.

  PRNS  Todd Capurso
SNI 07: Improve Welch Park landscaping, lighting, community 
facility and parking

General scope of project has been determined.  Meet with NAC to determine specific items that are 
being requested by NAC.

  DOT  Ralph Mize
SNI 08: Install additional trees and landscaping to improve 
appearance of streets Pending initial conversation with project manager.

  DOT  Alex Mordwinow
SNI 09: Repair broken & cracked sidewalks & complete ADA 
compliant ramps

Areas of need have been outlined by NAC members and residents.  Assess with project manager 
which improvements are feasible for this year.

  SJRA  David Panagore
SNI 10: Short term/interim security and aesthetic improv. in 
King/Story Shop. Center Pending initial conversation with project manage.

The current budget situation 
may impact the schedules for 
these projects.

*Budget recommendations to be considered by Agency Board in March.
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MAYFAIR STRONG NEIGHBORHOOD 
 
VISION STATEMENT 
  
This neighborhood, formerly known as “Sal Si Puedes” (get out if you can), 
has historically served as a bastion to migrant workers and their families.  In 
1996, the Mayfair neighborhood was one of three Bay Area neighborhoods 
participating in the William and Flora Hewlett Foundation’s Neighborhood 
Improvement Initiative.  The Mayfair Neighborhood Improvement Plan seeks 
to improve the physical condition of the neighborhood, address issues of 
overcrowding, while maintaining its position to the immigrant community and 
focus on providing access to opportunity through educational and vocational 
opportunities.   
 
The Updated Plan – approved by City Council in December 2002 – has been 
the working document representative of the neighborhood’s wishes and 
desires to improving the livability and safety of their neighborhood. With the 
Implementation Phase, the meeting dynamic has shifted from a planning 
beginning to proactive, task-oriented in nature.   
 
At each meeting, residents that are passionate of a certain action item, assume 
ownership of a certain community concern and take the necessary steps to 
reach and complete that goal.  Because of the Coalition’s unique position in 
this phase of the plan, it has become somewhat of a benchmark in how things 
are done.  The Implementation Plan remains a “work-in-progress” endeavor. 
 
ACCOMPLISHMENTS & PRIORITIES 
  
 Plan Adopted by Council  

 
 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 

 
 Determine preferred governance structure of NAC 
 Completion of street lights installation program in neighborhood 
 Identify appropriate site for public library 
 Develop cost estimates and scopes for “Top Ten” 
 Identify Project Managers for “Top Ten” 

 
 
NAC UPDATES 
 
Mayfair Improvement Initiative is a key partner with the City and 
Redevelopment Agency in Strong Neighborhoods Program.  The NAC had 
its SNI Plan adopted by City Council in December of 2003. Currently, the 
Neighborhood Advisory Committee is very active as it begins its transition 
from the planning to implementation phase. The NAC typically meets the 1st 
Thursday of the Month at the Mayfair Community Center from 6:00 – 8:30 
pm. The NAC is currently determining a governing structure with the 
potential for reaching out to existing neighborhood committees to broaden 
stakeholders and maximize working group efficacy through Implementation 
Phase.   
 

Neighborhood At A Glance 
 

Boundaries: 
Interstate 680 to South and East, Alum 
Rock Avenue to the North and King 
Road to the West.   
 
Demographics: 
 Population:  8,349  
 Households: 1,711 
 Median Age:  30.2 
 Avg. Household Income:  

       $ 42,916 
 Percent below 1.25 Income-to-

poverty ratio: 34% 
 Percentage LI/VLI Households: 

56%  
 Education: 59% of residents 

either dropped out or obtained 
only a high school education; 
10.9% attended some college; 
8.3% received B.A. or higher.  

    
Neighborhood Assets: 
 Mexican Heritage Plaza 
 Nuestra Casa Family Resource 

Center 
 Catholic Charities Eastside 

Neighborhood Center  
 MACSA Intervention Center 
 Mayfair Improvement Initiative 
 Grail Community Resource 

Center 
 MACSA East San Jose Youth 

Center and Academia Calmecac 
 Mayfair Park and Community 

Center 
 Access to freeways and public 

transit 
 
Number of Associations:  0 
 
Date of Plan Adoption:   
December, 2002 
 
NAC Schedule:  
1st Thursday of the month 6:00 pm 
Mayfair Community Center, 2039 
Kammerer Avenue 
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MAYFAIR NEIGHBORHOOD  
 

 
NEIGHBORHOOD TEAM 
 Council Liaison:    Christine Silva-Burnett 
 Redevelopment Agency:  Sal Alvarez 
 Community Coordinator:  TBD 
 Planning Staff Member:  Susan Walsh 
 NAC Chair:    Jaime Alvarado 
 
NEIGHBORHOOD PLAN ADOPTED:   December 3, 2002  

 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03
Progress to Date/Next Steps/Community Input

  PRNS Dave PeytonSNI 01: Establish new Adult Learning Center Cost estimates and scope are currently being developed.

  Library  Richard DesmondSNI 02: Construct a new library Cost estimates and scope are currently being developed.

  TBD
SNI 03: Build more affordable housing particularly for families 
and seniors Cost estimates and scope are currently being developed.

  DPW  Greg Jobe
SNI 04: Upgrade street lighting throughout the neighborhood to 
meet current standards Cost estimates and scope are currently being developed.

  SJPD  Dave Delgado
SNI 05: Enhance collaboration and communication between 
the police and community Cost estimates and scope are currently being developed.

  PRNS  Ron Soto
SNI 06: Increase gang prevention and intervention programs 
and activities Cost estimates and scope are currently being developed.

  DOT  Ryan Do
SNI 07: Investigate traffic issues; develop, review & implement 
traffic calming plan Cost estimates and scope are currently being developed.

  TBD
SNI 08: Implement a neighborhood cleanliness, open space, 
environ, education campaign Cost estimates and scope are currently being developed.

  OED  Dhez Woodworth
SNI 09: Improve employment assistance and programs for all 
Mayfair workers Cost estimates and scope are currently being developed.

  Housing  Norberto Duenas
SNI 10: Support a proportionate increase of homeowners to 
renters in Mayfair Cost estimates and scope are currently being developed.

The current budget situation 
may impact the schedules for 
these projects.

*Budget recommendations to be considered by Agency Board in March.
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SPARTAN KEYES STRONG NEIGHBORHOOD 
 
 

 VISION STATEMENT 
 
The Spartan Keyes neighborhood consists primarily of single-family homes.  
Architectural styles include classic Victorians from the turn of the century and  
post-1906 Craftsman-style bungalows. These residential building styles,  
particularly where combined with tree-lined streets, give Spartan Keyes a  
traditional and generally attractive neighborhood character. New multifamily  
housing with more traditional architectural forms have been developed that  
complement existing homes, however a number of unattractive 1960's era  
apartment complexes concentrated near Keyes Street detract from the neighbor- 
hood aesthetic. The Keyes separates the neighborhood’s residential areas  
Street commercial strip, a railroad-related light industrial corridor in the East  
Gardner area, and a series of very heavily traveled, one- and two-way north-south  
streets. The neighborhood does not include a single public open space,  
neighborhood school or community center, nor does it have a concentration of  
neighborhood-oriented commercial businesses, such as dry cleaners, specialty  
food services or restaurants. 
 
ACCOMPLISHMENTS & PRIORITIES 
 
 Neighborhood tree planting on Hollywood and Humboldt. 
 NAC by-laws are in the third draft. 
 Community members have volunteered to serve as liaisons for eight of the top 

ten priorities. 
 The NAC has begun to develop the scope of the streetscape project. 
 City staff has worked with the school district to improve school bus routes in 

the neighborhood and a bus stop has been added to improve safety. 
 Traffic calming plan approved by the community. 
 Survey completed for interest in artist loft space. 
 Working group for the development of the Story Road landfill site has 

determined the next steps including an Environmental Impact Report. 
 The master plan for the 6th and Bestor Park has been completed and approved 

by the community. 
 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Design of Keyes Street Streetscape 
 Design of traffic calming improvements recommended in the traffic calming 

plan 
 Improvement of business environment on Keyes Street 
 Completion of East Gardner Specific Plan 
 Creation of by-laws for the NAC 
 Story Road landfill use study 
 Continued partnership with Art Space 
 The SNI sponsored neighborhood clean up event planning 
 Traffic Calming committee request for training on the City’s 2020 Plan 
 Application for SNI discretionary money and other grants by the NAC 
 Engage community members to participate in the master plan draft process for 

the Coyote Creek trail 
 Engage community members to participate in conducting a neighborhood 

assessment survey  
 Conduct tree survey in the neighborhood to apply for grants as part of the 

beautification program. 

Neighborhood At A Glance 
 

Boundaries: 
The general boundaries for the Spartan 
Keyes SNI area are Interstate 280 on 
the north, Senter Road and 12th Street 
on the east, Humboldt on the south, and 
1st Street on the west. 
 
Demographics: 
♦ Population: 18,667 
♦ Housing Units: 5,496 
♦ Median Age: 28.6 
♦ Median HH Income: $46,215 
♦ Percent LI/VLI             

Households: 53.8% 
♦ Percent below 1.25 Income to 

Poverty Ratio: 24.4%  
♦ Education: 68.5 % of residents 

either dropped out or obtained only 
a high school education; 22.3% 
attended some college; 9.2% 
received B.A. or higher. 

 
Major Assets: 
♦ Spartan Stadium 
♦ Spartan Field 
♦ Downtown 
♦ Easy Access 
♦ Kelly Park, containing Happy 

Hollow Zoo 
♦ San Jose State University’s 

Spartan Stadium and Sports Fields 
 
Number of Associations: 1 
♦ Spartan Keyes Neighborhood 

Association 
 
Date of Plan Adoption:  
June, 2002 
 
NAC Schedule:   
Second Thursday of each month @ 
6:30 PM; location to be determined 
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NAC UPDATES 
 
Over the last couple of months the NAC has become more cohesive and organized by developing, discussing and 
voting on the by-laws.  The NAC meets on the 2nd Thursday of the month at Leininger Center from 6:00 – 8:30 pm. 
The group has been very consistent in their meeting attendance and participation.  The progress of this group is 
evident in their enthusiasm to volunteer as “community liaisons” and make contact with the project managers 
assigned to each of the Top Ten Priorities of the implementation plan.  As a community, they have utilized the city 
as a resource to learn about alternatives to mitigate traffic and safety concerns on 7th and Martha Streets.  This effort 
led to the approval of the “Traffic Calming Plan”.  The community liaison for the Story Road landfill informed the 
group that this priority will take a long time to implement because of the environmental studies that need to be 
completed on the parcel.  The master plan for the 6th and Bestor Park has been completed and approved by the 
community. 
  
At the most current NAC meeting, the group discussed the overall scope of the Keyes streetscape, taking advantage 
of the Redevelopment Officer and arborist in attendance. Other efforts include a neighborhood tree-planting event, 
with the partnership of Our City Forest, on Hollywood and Humboldt streets.  
 
It is acknowledged that the NAC group has made great progress but challenges still exist.  A recent NAC 
assessment concluded that both the sub-group’s (associations, churches, etc.) representation at NAC meetings and 
participant leadership of the NAC can be improved.  It should be noted that the strengths of the group include: their 
ability to work directly with Council; non-NAC member involvement; identifying community liaisons; accessing 
City services; contacting project managers directly; and working in collaborating with City departments. 
 
 

lmejia
124



 
 

SPARTAN/KEYES NEIGHBORHOOD 
 
 

NEIGHBORHOOD TEAM 
 Council Liaison:   Laura Lam, Trang Nguyen 
 Redevelopment Agency:  Eryn Deeming 
 Community Coordinator:  Brenton Lee 
 Planning Staff Member:  Susan Walsh  

NAC Chair:    John Haselden 
 

NEIGHBORHOOD PLAN ADOPTED: June 18, 2002  
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Design
Project Completion Date Land Entry Date Feasibility Study Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

  PRNS  Steve RoemerSNI 01: Develop Public Open Space at Story Road Landfill Coyote Creek Trail planning is already in process. Master Plan process to begin in Spring 2003.

  DOT  Steven AuSNI 02: Prepare Neighborhood Traffic Calming Plan Traffic Calming Plan will soon be complete and has buy-in from the community.  Design and 
construction of recommended improvements pending funding.

  SJRA  Lindsey FonickSNI 03: Improve Keyes St Streetscape 
Develop and finalize the scope of the project this spring.  Work with Public Works to execute PSM and 
initiate survey of base map of area. Finalize the elements of the project with the community.  
Complete design and construction documents.  

  SJRA  Eryn Deeming
SNI 04: Revitalize and Attract Neighborhood Friendly 
Businesses Along Keyes Street 

An intensive facade and edge treatment program is planned to improve the aesthetics along the 
street. Outreach to property owners and schedule a meeting.  FIP program pending funding.  
Coordination with Code Enforcement.

  PRNS  Dave MitchellSNI 05: Neighborhood Park in East Gardner Area The specific plan process will conclude this year and a strategy for acquiring properties needed will be 
developed.  

  OCA  Lynn RogersSNI 06: Develop Art Oriented uses in East-Gardner Area Preliminary work has been done.  A survey was completed to determine interest in artist loft space.  
Recommendations for development will be taking place in the late spring.

DOT  Wendy ChanSNI 07: Mitigate Neighborhood Noise Levels Staff will work with the community to define the scope of the project, hire a consultant, and conduct a 
noise study. Conduct a community meeting.

  DOT  Steve AuSNI 08: Improve Access to Elementary Schools 
City staff has already begun working with the district to improve bus routes.   The school district has 
mitigated the concern of children having to cross busy streets by adding one bus stop.  In addition, 
school busses will not be cutting through the residential area unless they are on a route. Implement 
recommendations from the traffic-calming plan to improve pedestrian safety, reduce congestion, and 
provide access.

  PRNS  Cynthia Bojorquez
SNI 09: Explore Opportunities for a Neighborhood Elementary 
School 

Staff will work with the school district to explore the possibility of building a new school.  Make contact 
with the school district.  Engage community members/parents in the process.

  DOT  John BrazilSNI 10: Martha Street Pedestrian/Bicycle Corridor In Design.  Pursue grants for street trees and other improvements.  Work with the traffic-calming plan 
to identify potential traffic calming devices.

The current budget situation 
may impact the schedules 
for these projects. 

*Budget recommendations to be considered by Agency Board in March.
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13TH STREET STRONG NEIGHBORHOOD 
 

 
VISION STATEMENT 
 
Revitalization of the 13th street neighborhood will include protecting and  
enhancing neighborhood character, condition, appearance, and safety, while 
ensuring the availability of neighborhood services and amenities for a diverse  
and vital residential population. 
 
Plan concepts for the 13th Street area include: 

 Conservation activities that preserve existing resources both in terms of  
the diversity of its population and the character/historic quality of its 
residential resources. 

 Development activities that reinforce the character and scale of adjacent  
neighborhood development in order to preserve the historic nature of the  
area. 

 Circulation enhancements that limit regional and inter-community 
vehicular trips through the neighborhood in order to promote safe,  
residential streets. 

 Public environment improvements that create improved pedestrian  
corridors, a unique physical identity for the area, improves parks,  
libraries and schools and increases neighborhood safety and security.   

 As a vital community service, the plan also sets as a priority the main- 
tenance of a full-service hospital and trauma center within the area. 

 
ACCOMPLISHMENTS & PRIORITIES 
 
 The Façade Improvement Program has started on N. 13th St. with two 

buildings designed and one fence installed.  
 Renovations to the playground and bathrooms at Backesto Park continue on 

schedule. 
 The NAC received a $50,000 Community Action and Pride Grant to help 

start the implementation of Pedestrian Corridors. St. John St. will be one of 
the first streets to be done, linking Roosevelt Park to St. James Park.  
Landscaping parkstrips, planting street trees and the placement of trash 
receptacles are all part of the project.    

 Bylaws were approved in October 2002.   
 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Pro-active outreach to the NAC-selected communities for SNI clean-up. 
 Monitor completion of playground and bathroom renovations of Backesto 

Park.  
 Continue to monitor the conversion of one-way couplets to two-way streets 

(3rd, 4th, 10th, 11th, Julian and St. James) 
 Design and implementation of 13th Street Streetscape between Jackson and 

U.S. 101. 
 
 
 
 

Neighborhood At A Glance 
 
Boundaries: 
The general boundaries for the 13th 
SNI area are U.S. 101 on the north, 
Coyote Creek on the east, San 
Fernando and East Santa Clara on the 
south, and an area varying between 
North First and North 10th Streets on 
the west. 
 
Demographics: 
 Population:  20,915   
 Households:  6,908; avg. size 3.03 
 Percentage LI/VLI Households: 

34.3% 
 Percent below 1.25 Income to 

Poverty Ratio: 21.5%   
 Median Age:  33.0 
 Avg. HH Income:  $38,163  
 Education:  66.3 % of residents 

either dropped out or obtained 
only a high school education; 
22.8% attended some college; 
10.9% received B.A. or higher.  

   
Neighborhood Assets: 
 Backesto Park 
 13th Street Business Corridor 
 Historic nature of housing stock 
 Watson Park 
 Joyce Ellington Branch Library 
 San Jose Medical Center 

 
Number of Associations: 4 
 Northside Neighborhood 

Association 
 Julian/St. James Neighborhood  

Association 
 Horace Mann Neighborhood  

Association  
 Hensley Historic District     

Neighborhood Association 
 
Date of Plan Adoption:   
April 2, 2002 
 
NAC Schedule:  
6:30 p.m. on the third Thursday of 
every month at the Watson 
Community Center located at 1082 
Jackson Street. 

lmejia
126



NAC UPDATES 
 
The 13th Street Neighborhood Advisory Committee (NAC) continues to meet on a monthly basis.  Seven 
committees have been formed in support of their Top Ten list.  The Traffic Committee has been actively working 
with the Department of Transportation, to obtain input from neighborhood associations regarding the one-way 
couplet conversions.  This committee also is overseeing the implementation of the St. John Street pedestrian 
corridor.  The NAC was awarded a $50,000 Community Action and Pride (CAP) Grant that will be used to 
landscape park strips, plant street trees and purchase trash receptacles.  Volunteers will donate time and labor to 
the project.  
 
A Board of Directors was elected to the Neighborhood Advisory Committee (NAC) and by-laws were completed 
in October 2002.  The NAC has been working towards completing their 501(c)3 non-profit status.  Additionally, 
the 13th Street Business Association has completed its Five-Year Strategic Business Plan.  The NAC and the 
business association continue to work together and are planning several community events that will take place in 
Backesto Park. 
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THIRTEENTH STREET NEIGHBORHOOD  
 

 
NEIGHBORHOOD TEAM 
 Council Liaison:   Laura Lam 
 Redevelopment Agency:  Julie Amato 
 Community Coordinator:  Debbie Bybee 
 Planning Staff Member:  Britta Buys    

NAC Chair:    Don Gagliardi 
 
NEIGHBORHOOD PLAN ADOPTED: April 2, 2002 
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

 10/2002DOT  Manuel PinedaSNI 01: Couplet Conversion: 3rd/4th and Julian/St. James $2,900,000
DOT interviewed design consultants, selected top 2 candidates.  Will work to complete survey for N. 
3rd & 4th Streets.  Will finalize work scope with top consultant.  Will meet with Hensley Historic District 
to finalize section for N. 3rd & 4th Streets.  Will begin to design for both corridors. 

  SJRA  Renda James
SNI 02: 13th Street Mixed Use/Neighborhood Business 
Corridor

Second façade building for Mr. Chiaramonte has completed design, will go before SNI committee for 
review, and go out to bid.  Four small infill sites have been identified.  UC Berkley Urban Planning 
class graduate students have analyzed the sites and prepared detailed development concepts.  Staff 
will analyze the site concept s and meet with owners to discuss feasibility.   

3/20047/2002SJRA  Lindsey FonickSNI 03: 13th Street Streetscape. Improvements $1,590,000 Survey and base map have been completed.  A community meeting was held.   During the month of 
January 2003, 65% of the plan will be completed.    

  DOT  Stephen Au SNI 04: Residential Speeding and Traffic Mitigation - 13th St
Residents have asked to have speed limit reduced on one way streets until the conversions are 
completed.  DOT will conduct speed survey on N. 3rd and 4th Streets in January and February.  If 
speed limit reduction is justified from survey, new signs will be installed within 5 weeks after decision. 

  DOT  John BrazilSNI 05: Pedestrian-Friendly Corridors
UC Berkley student's Urban Planning class has worked with community residents to help identify what 
pedestrian corridor improvements might be implemented.  Traffic Committee has been discussing 
what type of trees will be planted, selecting trash receptacles and working with ESD for pick up. 

  PRNS  Debbie BybeeSNI 06: Medical Services Availability
On December 11, 2002, the PAC passed a resolution asking the City Council to adopt a Human 
Rights Commission resolution retaining the zoning of the SJMC site for hospital use only.  The NAC 
will be hosting a forum on the closing of the SJMC on March 13, 2003.  

  PBCE  Diane BuchananSNI 07: Initiatives to Improve Housing Conditions - 13th St
Horace Mann neighborhood was selected for the November 2002 Driveway Team Sweep.   A SNI 
sponsored Clean up will take place in the West portion of the Northside neighborhood on Saturday, 
February 1, 2003.   A Driveway Team and Vehicle Abatement sweep will take place one week before. 
 

  PRNS  Steve RoemerSNI 08: Backesto Park Renovation Friends of Backesto Park will meet in February to discuss future workdays and projects. 

  PRNS  Dave MitchellSNI 09: Coyote Creek Bike/Trail Improvement
A Trail Coordinator will be hired to work with the community and with the help of Rails to Trails and 
Walk San Jose.  Environmental Justice Grant has been awarded to define a trail alignment and must 
be completed by April 1, 2004.  

  SJRA  Richard KeitSNI 10: Historic Preservation & Infill Opportunities
Historic homes were relocated from the Civic Plaza redevelopment project area into the 13th Street 
neighborhood.  Residents will monitor opportunities to relocate historic homes into their 
neighborhoods.

10/02

7/02 6/03

The current budget situation 
may impact the schedules for 
these projects. 
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TULLY-SENTER STRONG NEIGHBORHOOD 
 
 

 VISION STATEMENT 
 
The residents of Tully-Senter envision the area as one which encompasses all 
neighborhoods in the area and there is a true sense of community.  The residents  
recognize that there are many assets in the neighborhoods upon which to build.   
The assets include good access to freeways, the George Shirakawa Community 
Center, several schools, Kelley Park and the Coyote Creek Park Chain and most 
importantly, a strong commitment on the part of all residents to improve the are in 
which they live.  The community also realizes that there are areas in which 
improvements could be made. 
 
ACCOMPLISHMENTS & PRIORITIES 
 
 The Tully/Senter NAC meetings are chaired by a NAC member.  The NAC 

has an outreach plan to recruit new NAC members and inform the community 
of the SNI plan. 

 The Santee community planted over 35 trees in September. 
 The Kennedy Neighborhood Association received grant funds for a 

neighborhood tree-planting event.  This is consistent with action item number 
7 of the Tully/Senter Improvement Plan. 

 Rockspring NRS has completed the Neighborhood Security Improvements 
including No Trespassing metal signs for each building and critical locations.  
The Rockspring Board installed reflective building numbers and painted street 
address curb numbers throughout the neighborhood.  Other items completed 
on the Rockspring Neighborhood Revitalization include street tree trimming, 
and streetlight wattage upgrades. 

 City staff worked with Santee property owners to develop the 1390 Tami Lee 
Drive common area into a small park for passive use.  The Santee Home 
Owner Association also installed additional needed lighting for the northern 
part of Tami Lee Drive driveway. 

 A code enforcement inspector has been assigned to the area four hours per 
week to address nuisance problems. 

 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Conduct available resource and services assessment survey & complete final 

community services assessment form. 
 Continue implementation of Santee and Rockspring Neighborhood 

Revitalization Plan priorities. 
 Create a phase approach to priority #2 
 Secure funding for traffic calming studies 
 Complete a tree planning survey 
 Develop a governance structure for NAC 

 
 
 

Neighborhood At A Glance 
 

Boundaries: 
Located south of the downtown, Tully-
Senter is nearly the center of the city, 
bounded on the northerly corner by the 
intersection of Story Road and 
Highway 101, and by two major city 
arterials, Tully Road and Senter Road.   
 
Demographics: 
 Population: 18,663 
 Households: 5,496 
 Median Age: 28 
 Median HH Income: $63,450 
 Percent LI/VLI Households: 41%   
 Education: 30.3% B.A. of higher 

 
Major Assets: 
 Kelley Park 
 Access and central location 
 Diversity land use 
 Ample park, recreation and open 

space (Vietnamese Heritage 
Garden, Coyote Creek, South 
Central Swimming Pool) 

 Cultural diversity 
 George Shirakawa Community 

Center 
 
Number of Associations: 8 
• Santee Neighborhood Association 
• Kennedy Neighborhood 

Association 
• Coyote Creek HOA 
• Bellhurst HOA 
• McQuesten HOA 
• Mills Corner HOA 
• Rockspring Neighborhood 

Association 
• Bevin Brook HOA 
 
Date of Plan Adoption: 
May, 2002 
 
NAC Schedule:   
First Thursday of each month, various 
locations 
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NAC UPDATES 
 
Tully/Senter NAC meets on the first Thursday of the month, meeting locations vary as part on their 
outreach plan to recruit new members and inform community of the SNI Improvement Plan.  The Tully 
Senter Neighborhood Advisory Committee has twelve consistent and active Neighborhood Advisory 
Committee members.  The NAC has a chair and co-chair that helps with meeting organizing, facilitation, 
and address any issues relating to the improvement plans Ten-Priority list.  The Tully/Senter SNI NAC 
is currently working on a draft of governing by-laws. A committee has been formed to work with the 
Neighborhood Advisory Committee to edit and adopt a final version.  Of the 12 organized neighborhood 
and homeowners associations there is lack of interest and consistent involvement in the implementation 
process.  These groups posses many strengths, i.e., identified chairs & co chairs, officers, a good base of 
identified leaders, knowledge of their plans, ability to work directly with council, access to City services 
& other governmental entities, structure for successful outreach, collaborates with CBO’s and several, 
churches.  Challenges include Diversity, self-sufficiency and low participation from NAC members and 
community and the ability to write grants. 
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TULLY/SENTER NEIGHBORHOOD 
 

 
NEIGHBORHOOD TEAM 
 Council Liaison:   Trang Nguyen 
 Redevelopment Agency:  T. Tran 
 Community Coordinator:  Servando Perez 
 Planning Staff Member:  Patrice Shaffer 
 NAC Chair:    Martin Renteria 
 
NEIGHBORHOOD PLAN ADOPTED: June 4, 2002 

 
 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

  PRNS  Jill CodySNI 01: Establish a "School Hub" 
RFQ process has been finalized; interviews to hire a consultant will be schedule by Tung Tran 
(SJRA).  Funding to be allocated for planning, assessment, and feasibility study, of the School Hub 
Concept.  Next steps are to enter into an agreement with the selected consultant and secure funding 
of the planning needs assessment and feasibility study.  

  SJRA   Lindsey FonickSNI 02: Improve McLaughlin Ave Right-of-Way 
Lindsey Fonick started a first and second phase approach discussion with NAC members. Next steps 
are to clarify and confirm scope and schedule with NAC, initiate Project Services Memorandum, and 
begin the design process. 

 DOT  Sam Koosha
SNI 03: Neighborhood Traffic Calming and Stripe On-street 
Parking Spaces 

Because of an early opportunity to possibly acquire the Nisich property which is action item # 10, the 
community has agreed to re-prioritize this item to #3.  DOT drafted a Traffic Calming Plan.  
Recommended portions of the Plan have been implemented or pending funding.

  PRNS  Dave MitchellSNI 04: Develop Joint-use Park at Meadows Elementary A recommendation will be made to Albert Balagso and Dave Mitchell (PRNS) to begin discussion with 
Franklin McKinley School District and work toward an "MOA"

  PBCE  Diane Buchanan
SNI 05: Provide Code Enforcement Coordinator in Tully/Senter 
Community 

A Code Enforcement Inspector will spend office time at the Santee Neighborhood Action Center in 
January every Wednesday and Friday.  Code Enforcement efforts such as the SNI Neighborhood 
Clean Up was a success.  As part of the Code Enforcement Driveway Team's general code issues 
and vehicle abatement issues are being addressed.

  PRNS  Cindy RebhanSNI 06: Build Pedestrian Bridge over Coyote Creek A technical team has been establish to review the feasibility of this project in conjunction with the 
Army Corps of Engineers flood control project and the Kelly Park Trail expansion. 

  DOT  Russell HansenSNI 07: Maintain Neighborhood Street Trees 
A tree inventory was done in the Meadows and Kennedy Neighborhoods. Partial funding has been 
secured and an application has been submitted to Our City Forest for funding.  The NAC will submit a 
CAP Grant to maintain street trees. Staff and NAC members to coordinate with Russell Hansen on 
tree maintenance and plantings.  

  DOT  Rene CorderoSNI 08: Replace Chain-link Fences along Highway 101 and Project manager will need to attend February NAC meeting and discuss the scope of this project.  
Funding to be pursued from SJRA SNI funding at the next funding cycle. 

  DOT   Rufino OrtizSNI 09: Lucretia Ave Public Right-of-way Improvements Planning for this Project may begin in FY 2003-2004. 

  PRNS  Dave MitchellSNI 10: Mini Park at Nisich Drive 
Tully/Senter NAC met and decided to re-prioritize this action item to the number three priority of their 
Improvement Plan.  Real Estate Division to do an appraisal of the property.  Pending funding for both 
construction and maintenance will determine when construction of the park would occur. Request 
funding for acquisition of the site. 

The current budget situation 
may impact the schedules for 
these projects.

*Budget recommendations to be considered by Agency Board in March.
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UNIVERSITY STRONG NEIGHBORHOOD 
 
 VISION STATEMENT 
 
The University Neighborhoods Coalition (UNC) engaged in a Plan 
update process to reexamine its Neighborhood Revitalization Plan 
adopted by the City Council in October 1998 and to consider ways in 
which to enhance or add to that original Plan.   

 Identifying community needs known but not included in the 
original Plan. 

 Identifying any compelling neighborhood needs that have 
surfaced since approval of the original Plan. 

 Searching for and designating sites for potential development. 
 Identifying potential funding sources that may differ from or 

supplement the original Plan assumptions. 
 Identifying new priorities. 

 
ACCOMPLISHMENTS & PRIORITIES 
 
 Community memorial tree planting for 50 elms along 11th Street. 
 Pedestrian corridor study completed in collaboration with UC-

Berkley and the University Neighborhood Coalition. 
 Held a community clean-up day and filled 16 large bins. 
 Reach an agreeable compromise for the bulbout, park strip, and 

crosswalk design for 6th and Reed intersection. 
 

FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Complete median design layout for 6th and Reed intersection. 
 Integrate additional design elements in the 5th and 6th Streets 

alleyways. 
 Identify additional funding for water feature in the 6th and William 

Street Park. 
 Continue developing pedestrian networks that connect 

neighborhoods to creeks and trails. 
 Complete construction documents for the 6th and Reed intersection 

improvements. 
 
NAC UPDATES 
 
Recently, the NAC’s enthusiasm to work as a group towards implementing the top ten items has shifted 
as a result of disagreements on how to resolve issues that impact the neighborhood, but are unrelated to 
the SNI Plan.  Due to the holidays, the January NAC meeting was not well attended; our staff will 
augment regular outreach to remind residents of the February NAC meeting. 
 
The UNC board recently amended its by-laws that were initially approved in 1999.  The amendment 
includes the re-allocation Neighborhood association seats to be at-large seats.  The board will sign the 
amended version of the by-laws at the February NAC meeting.  As a result of our targeted outreach to 
Spanish monolingual residents, SUN has experienced an increase in attendance.  Community-wide 
volunteer events are very well participated by Spanish monolingual residents.  It will take some time for 
the SUN Board to engage in productive community building activities with the emerging group Spanish 
monolingual group.   

Neighborhood At A Glance 
 

Boundaries: 
The approximately 560-acre University 
Neighborhoods area is bordered by 
East Santa Clara Street to the north, 
Coyote Creek to the east, Interstate 280 
to the south, and downtown to the west. 
 
Demographics: 
 Population: 17,032 
 Households: 5,047 
 Median Age: 31.1 
 Median HH Income: $49,013 
 Percent below 1.25 Income to 

poverty ratio: 40.9% 
 Percent LI/VLI Households:  

68.6% 
 Education: 29.3% BA or Higher  

 
Major Assets: 
 San Jose State University 
 San Jose Medical Center 
 Historic character 

 
Number of Associations: 3 
South University 
Campus Community Association 
 
Date of Plan Adoption:  
June 11,2002 
 
NAC Schedule:   
University Neighborhoods Coalition 
meetings are held the second Tuesday s 
of every month at Lowell Elementary 
School (625 S. 7th Street) at 6:00 p.m. 
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UNIVERSITY NEIGHBORHOOD  
              
NEIGHBORHOOD TEAM           
   
 Council Liaison:   Laura Lam 
 Redevelopment Agency:  Jennifer Vasquez 
 Community Coordinator:  Anh Nguyen 
 Planning Staff Member:  Angela Stea 
 NAC Chair:    Lisa Jensen 
 
NEIGHBORHOOD PLAN ADOPTED: June 11, 2002  

       

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

4/200410/2001PRNS  Steve RoemerSNI 01: Park at 6th and Williams $689,000 $250,000
Construction is expected to begin in May 2003 and project is expected to be complete in December 
2003.  The SUN community is once again, undecided on the name of the park and will have to revote 
in March 2003.  The UNC will work with PRNS and CFSV to finance the water feature for the amount 
of $50,000.

10/20038/2002DOT  Calvin MatsuiSNI 02: 5th/6th Street Alley Reconstruction $365,000 Staff has met with the neighborhood to further develop the scope of the project.  Construction is 
expected to begin in August 2003; we expect the project to be completed by 2003.  

  PRNS  Dave MitchellSNI 03: Coyote Creek Trail Expansion $1,150,000 $30,000
A trail committee comprised of various neighborhood and other stakeholders is expected to work with 
a consultant on an alignment study.  This committee met in January and discussed future 
collaboration and resource sharing

  DOT  Manuel PinedaSNI 04: Couplet Conversion: 10th and 11th 
No work until 2005 per the SNI budget allocation of $300,000.  There has been a speed study in 
January 2003 for 3rd and 4th streets to determine the feasibility of lowering the speed limit to 25mph.  
This study should be completed by June 2003.  The success of this study will determine whether a 
similar speed limit study will be conducted for 10th and 11th Streets.

9/20032/2002SJRA  Lindsey FonickSNI 05: Pedestrian Corridor Enhancement (E Reed from 6th to 
7th) 

$297,000 $107,000
The revised final design documents should be completed by early Feb. 2003 and construction 
documents and bid completed in May, possible construction in June.  The design contractor, engaged 
in several traffic calming projects, has requested an additional $40,000 in order to complete the work.  
 

  DOT  John TelihaSNI 06: Residential Permit Parking Eleven blocks in SUN obtained the residential parking permit program.  Additional blocks will be 
considered for next phase of program. 

  SJRA  Lindsey FonickSNI 07: Rehabilitation of Commercial Building at 10th & Williams $125,000 The NAC will coordinate with project manager to perform an inventory and prioritization of the 
businesses on William Street.

  SJRA  Lindsey FonickSNI 08: Historic Streetlights 
The first phase of the project will include the installation of 6 pedestrian scale historic lights 
surrounding the intersection of 6th and Reed Streets.  Construction and bid documents should be 
completed in May with ground breaking to occur in June.

  PBCE  Courtney DamkrogerSNI 09: Explore establishing historic or conservation districts A consultant has completed an initial study of properties.  Eligible areas will be studied and 
recommendations will be made for additional designations.

  PBCE  Diane BuchananSNI 10: Neighborhood Clean-ups: University SNI Community Clean up day took place on November 23, 2002.

6/03

8/02 6/03

3/03

Schedule Pending

Project Completed

The current budget situation 
may impact the schedules for 
these projects.
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VISION STATEMENT 
 
The vision for the Washington/Guadalupe area is to create a coalition of 
strong neighborhood associations through which community issues can be 
addressed.  Through the Washington Area Community Coalition (WACC), 
residents of the area are working to implement the Neighborhood 
Revitalization Plan approved by the City Council in 1998 and updated 
through the Strong Neighborhood Initiative in January 2002.  

Primary goals of the plan include: installation of additional streetlights, 
improved traffic calming, additional open space, enhancements to the Alma 
Senior and Teen Centers, and adaptive reuse/restoration of community 
structures that contribute to the historical character of the neighborhood such 
as the Alma Bowl and the old “Five Spot” restaurant.  In addition, the Plan 
seeks to redevelop sites that have been identified as inappropriate, causing an 
undue burden on the neighborhood or otherwise negatively impacting the 
Washington area. 
 

ACCOMPLISHMENTS & PRIORITIES 
   
 City Council approved the acquisition of the park site at Floyd and 

Locust Streets. 
 Initiation of design development for future park at Bellevue. 
 Outreach to adjacent property owners to support the closure of two 

alleyways. All but one of the property owners support the closure of one 
of the alleyways.  Additional outreach is planned to gain the necessary 
100%  support.  

 Receipt of a grant to the Alma Advisory Council, for additional 
recreational activities for the Alma Teen Center.    

 Beautification efforts were conducted by Summer of Service program 
members at the Alma Teen and Youth Centers. 

 Two hundred seventy seven sawcuts were made to allow for the planting 
of 277 Sycamores along Monterey Corridor.  

 Five new fences were installed as part of the San Jose Redevelopment 
Agency’s Paint and Fence Project.    

 Council approval of one-way couplet conversions on Vine and Almaden. 
 Beautification efforts at Washington Elementary School were conducted 

by City Year team members. 
 Agreement with PG&E to underground utilities was executed.   
 Initiation of design development for future skate park at Lelong. 
 Additional street lamps for Floyd and Vine Streets have been installed. 
 CDBG submitted for Alma Youth and Senior master plan. 

 
 
 
 
 
 
 
 
 
 
 

Neighborhood At A Glance 
 

Boundaries: 
The Washington Plan area is bounded 
by Route 87 to the west, Interstate 280 
to the north, S. First St./Monterey 
Road to the east and the Southern 
Pacific Railroad tracks south of 
Bellevue Avenue to the south. 
 
Demographics: 
 Population:  11,959   
 Households:  3,441; avg. size 3.48 

Median Age:  28.6 
 Avg. Household Income:  $57,85  
 Percent below 1.25 Income-to-

poverty ratio: 24.7% 
 Percentage LI/VLI Households: 

47.7%  
 Education: 71.9% of residents 

either dropped out or obtained 
only a high school education; 
18.1% attended some college; 
10% received B.A. or higher.  

    
Neighborhood Assets: 
 Washington Elementary School 
 Washington United Youth Center 
 Biblioteca Latinoamericana  
 Brenda Lopez Memorial Plaza 
 Alma Teen and Senior Centers  
 Tamien multi-modal transit    

station. 
 
Number of Associations:  4 
 Guadalupe/Washington  

Neighborhood Association 
 Alma Neighborhood    

Association 
 Goodyear/Mastic 

Neighborhood Association 
 Tamien Neighborhood 

Association 
 
Date of Plan Adoption:   
January 22, 2002 
 
NAC Schedule: The Washington Area 
Community Coalition (WACC) meets 
the second Thursday of every month at 
either the Biblioteca-Community 
Room- 921 S. First Street  or Alma 
Senior Center-136 West Alma and 
starts at 6:30 p.m. 

WASHINGTON STRONG NEIGHBORHOOD 
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FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Acquisition of park site at Floyd and Locust 
 Closure and/or reconstruction of two neighborhood alleyways 
 Study to identify options for construction of storm drainage facilities on Darby Court 
 Façade improvements along the Monterey Corridor 
 Expect construction of street lamps at Sherman and Floyd Streets 
 Traffic signal at Almaden Avenue and Oak Street 
 Traffic calming improvements around Washington School 

 
 
NAC UPDATES 
 
The Washington Area Community Coalition is running smoothly.  At its upcoming January meeting, a 
subcommittee will be created for by-laws.  This committee will take a look at the coalition existing by-laws and 
recommend changes if needed to the coalition voting process.  A parliamentary position will be created in order to 
follow Robert Rules of Order.  The coalition with help from the feeder Neighborhood Association will be 
working on their Banner Project, a grant from the County of Santa Clara, which will focus on traffic and drivers.  
A CDBG grant was submitted for master plan for Alma Youth and Senior Centers.  The NAC meets on the first 
Thursday of every month from 6:30pm to 8:30pm, at the Alma Senior Center. 
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WASHINGTON NEIGHBORHOOD 
 

 
NEIGHBORHOOD TEAM 
 Council Liaisons:   Laura Lam, Cecilia Calderon 
 Redevelopment Agency:  Jennifer Vasquez 
 Community Coordinator:  Art Niño 
 Planning Staff Member:  Britta Buys  
 NAC Chair:    Autumn Gutierrez 
 
NEIGHBORHOOD PLAN ADOPTED: January 22, 2002 

 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

  PRNS  Steve RoemerSNI 01: Park Development - Washington $820,000 The acquisition of the Floyd and Locust site has been approved by City Council.  Also seeking 
community input into design.  Next community meeting to take place in February 2003

  PRNS Marie Alberry-HawkinsSNI 02: Alma Senior & Teen Center Improvements 
Staff is working with community to determine needs for expanded recreational space and programs.   
CDBG application submitted for master plan of facility.  Pursuing acquisition possibilities of adjacent 
property on Pomona.  

  DPW  Joe VafaSNI 03: Darby Court Area Improvements Community has requested that $800,000 be reallocated from Priority # 6 and $200,000 from Priority 
#9 to this project. 

  DOT   Manuel PinedaSNI 04: Couplet Conversion: Vine and Almaden $1,800,000 City staff met with the neighborhood and indicated that a traffic signal was not warranted for this 
intersection.  DOT has installed traffic improvements.

  DOT  Neil Rauschhuber SNI 05: Washington School Improvements Staff is working with school personnel to identify project costs.

  SJRA  Jennifer Vasquez
SNI 06: Rehabilitation of Commercial Property at Oak and 1st 
St $750,000

A committee has been established to work with the property owner.  City staff will schedule a meeting 
with business owners and subcommittee from neighborhood to begin discussions regarding 
diversification of products.

  DOT  Tom FergusonSNI 07: Curb and Gutter Improvements Community is working with DOT on a case by case basis to repair all sidewalks and severely 
damaged curbs and gutters. 

  DPW  Thierry HsuSNI 08: Alleyway Improvements/Closure Staff has met with the adjacent property owners to determine if there is a consensus to close two 
alleyways.

  DOT  Stephen Au
SNI 09:  Traffic Flow on Goodyear/Sherman/Graham 
Intersections

Staff has conducted an analysis of this intersection.  Intersection does not warrant a traffic signal or 
stop sign. Staff working with community to identify appropriate landscaping of island. 

DPW  Greg JobeSNI 10: New Streetlights Expected construction for April-June, 2003 for an additional seven lamps on Sherman St and Floyd St 
and six lamps on Lick and Floyd St .

Schedule Pending

Schedule Pending

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects.
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VISION STATEMENT 
 
West Evergreen is a strong, cohesive, ethnically diverse community where people 
know their neighbors and socialize with one another, look out for each other’s 
children and homes, and work together to improve the neighborhood.  The area is a 
safe, desirable place for families to live, work, play and learn. 
 
Neighbors gather at the community center for a range of quality recreational and 
educational programs popular with all ages and ethnicities. The community center 
includes a computer center with a link to City library resources and services.  A 
nutrition program for the elderly provides a hot meal and company at lunch, recent 
immigrants take English as a Second Language (ESL) courses, and children 
participate in drama, arts & crafts, and sports programs. 
 
The renovated Meadowfair Park and other neighborhood park spaces are easily 
accessible, and provide places to play, relax and enjoy the outdoors. Teens test their 
skills at the skate park and basketball courts, hang out at the library’s computing 
center, and walk to the movies at a nearby shopping center.  Families bike to nearby 
parks and creeks. New pedestrian and bicycle connections link the community to the 
Thompson Creek to the north and Coyote Creek to the South. 
 
West Evergreen is a pedestrian oriented neighborhood, with easily walkable streets 
that are attractive and comfortably shaded. The street environment includes safe 
sidewalks, crosswalks and connections to retail services and to light rail stations.  
The sidewalks have shaded benches where pedestrians can stop for a break. 
 
Well-maintained residences, attractive community facilities and a diversity of 
commercial buildings characterize the West Evergreen area. The streetscape is clean 
and attractive, pedestrian-friendly and accessible for all. Well-placed traffic signals, 
stop signs and traffic-calming devices create a safe street environment and allow for 
a smooth flow of traffic. Many residents and visitors make use of the efficient local 
public transportation system.  
 
Residents in the West Evergreen community have a strong sense of pride in their 
neighbor-hood.  Residents, business owners, property and City staff work together to 
keep the neighborhood clean, safe and well maintained. 
 
ACCOMPLISHMENTS & PRIORITIES 
 
 Clean up days held in Meadowfair and West Evergreen neighborhoods 
 Completion of weed abatement work along Lower Silver Creek. 
 Completion of traffic calming study. 
 Completion of sidewalk construction behind Aborn Plaza. 
 City driven neighborhood clean up on August 10, 2002. 
 Quarterly West Evergreen newsletter in English, Spanish, and Vietnamese has 

been developed.  The Winter 2002 edition has been distributed. 
 ADA  sidewalk improvements have been completed at Enesco and Aida. 
 Sidewalk on Barberry Lane has been completed. (Dec. 2002) 

 
FY 02 – 03 PRIORITIES 
(See Attached Matrix for Details) 
 
 Completion of sidewalk improvements behind Aborn Plaza. 
 Completion of sidewalk and trail along Barberry Lane 
 Pedestrian improvements at King Road and Barberry Lane 

 
 

Neighborhood At A Glance 
 
 

Boundaries: 
The West Evergreen area is located 
immediately east of Highway 101, west 
of Quimby Road and north of Capitol 
Expressway. 
 
Demographics: 
 Population: 21,200 
 Households:  5,200 
 Percentage LI/VLI Households: 

41.5%  
 Percent below 1.25 Income to 

Poverty Ratio: 21.5% 
 Median Age:  30.7 
 Median Household Income: 

$64,865.00 
 Education:  9% four-year degree or 

higher, another 25% attended some 
college and 66% have completed 
high school or less 

     
Neighborhood Assets: 
 Meadowfair Park 
 Access to light rail and freeways 
 Residential Mix  
 Facilities  
 Commercial Uses 

 
Number of Associations: 3 
 
Date of Plan Adoption:   
November 20, 2001 
 
NAC Schedule: The fourth Monday of 
every other month at O B Whaley 
Elementary School, 2655 Alvin Avenue. 

WEST EVERGREEN STRONG NEIGHBORHOOD 
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NAC UPDATES 
 
The West Evergreen NAC is comprised of approximately thirteen active members. They meet formally every-
other month on the fourth Monday 6:30-8:30pm. The meeting locations vary based on the topic and proximity of 
the project.  Special meetings are called on an as needs basis. Three of the NAC members act as Community 
liaisons. They work directly with Project Managers and the SNI staff, to stay abreast of the project’s status. They 
also work very closely with their Council Representatives. The NAC has elected officers and have by-laws. 
Members of the NAC are representative of the three Neighborhood Associations in the SNI area (Meadowfair 
Neighborhood Action Team, West Evergreen Neighborhood Association and LeyVa Community Action Team). 
We have representatives from the schools, a local Church and one member from the business community. We are 
in the process of identifying and recruiting leaders from any Community based Organizations in the area. We are 
also in the process of recruiting additional representation from the business and faith based Community. 
 
The West Evergreen NAC is very resourceful. They have applied for and received CAP grants and other grants to 
drive projects. They have several Community building activities during the course of the year. This group is very 
dedicated to the vision of the Community at large. 
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WEST EVERGREEN NEIGHBORHOOD  
 

 
NEIGHBORHOOD TEAM 
 Council Liaisons:   Rabia Chaudhry, Cecilia Calderon 
 Redevelopment Agency:  Julie Amato 
 Community Coordinator:  Alyson Bowden 
 Planning Staff Member:  Patrice Shaffer 
 NAC Chair:    Khanh Nguyen 
 
NEIGHBORHOOD PLAN ADOPTED:   November 20, 2001 

 

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03
Progress to Date/Next Steps/Community Input

  PRNS  Dave Mitchell
SNI 01: Meadowfair Park Expansion & Arcadia Property 
Development $1,000,000 Budget to be carried over to next year until project description defined.  A strategy will be developed 

to acquire property including the identification of required mitigation.

  PRNS  Dave PeytonSNI 02: Build New Community Center Budget to be carried over to next year until project description defined.

  PRNS  Gina AningSNI 03: Build Multi-Purpose Sports Facility $1,000,000 Budget to be determined when Items #1; 2 become defined

  PBCE  Diane BuchananSNI 04: Expanded Neighborhood Clean-ups 
A clean-up day occurred in August. Code enforcement clean-ups scheduled annually. Community 
also applies for CAP grants to do annual dumpster days. The next one is scheduled between Aug. & 
Oct. 2003.

12/20029/2001DPW  Rene PunsalanSNI 05a: Barberry Lane Sidewalk Installation (Phase 2) $84,000
Phase II, which includes a pathway or trail, is in need of funding.  Overall design will be developed to 
incorporate sidewalk improvements and trail access to Coyote Creek. Phase I of this project which 
was the sidewalk has been completed.

  PRNS  Todd CapursoSNI 05b: Sidewalk and Trail Along Barrberry Ln (trail) Refer to SNI 05A for information.

  DOT  Paul HsuSNI 06: Pedestrian Improvements at King and Barberry Lane A stop signal was installed in December 2001.  Traffic light and crosswalk completed.    

  DPW  Dave KowalSNI 07: Lower Silver Creek Improvements 
Weed abatement work is complete.  SCVWD has received a permit to clean the creek and improve 
water flow.  Next step is to obtain a timeline from SCVWD. Update will be presented at the Feb. 
implementation meeting.

 9/2002DOT  Sam KooshaSNI 08: Traffic Calming - West Evergreen 
Traffic calming study for specified locations is complete and recommendations have been made. Staff 
is in the process of implementing traffic calming measures. Implementation is scheduled for 
completion in Aug. DOT to complete the remaining studies by the end of 2003.

  DOT  Rene CorderoSNI 09: Aborn Road Pedestrian Improvements Construction of sidewalks behind Aborn Plaza has begun.  Community asked that the $ 200,000 from 
#6 be transferred to this item

  PRNS  Alyson BowdenSNI 10: Improve City/Neighborhood Communication 
The newsletter has been developed. The first publication was distributed in Nov. They will be 
published on a quarterly basis. The next issue to be distributed in Jan. 2003.  Additional avenues to 
improve communication are being pursued.

9/02 12/02

9/02

Schedule Pending

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects.
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WINCHESTER STRONG NEIGHBORHOOD 
 

VISION STATEMENT 
 
Set in San Jose, the burgeoning “capital of silicon valley”, the 
Winchester neighborhood shares in the economic success of the region 
and enjoys the amenities of a vibrant metropolitan area.  Winchester 
features a broad range of housing types, neighborhood churches, and 
schools that also serve as community meeting places, with proximity to a 
colorful commercial corridor.  The neighborhood is home to people of 
widely diverse socioeconomic and cultural backgrounds; residents who 
have lived in the neighborhood for years have been joined by a large 
population of recent immigrants.  Winchester’s most important asset is 
residents who take pride in their neighborhood and who are working hard 
to enhance its unique character. 
 
ACCOMPLISHMENTS & PRIORITIES 
 
 Hosted first SNI pride day clean up on October 19. 
 DOT installed new speed limit traffic signs on Eden Avenue, 

reducing the speed from 35mph to 25mph.   
 Inventory of potential site locations for new West Branch Library. 
 Smart Start Program opened a new facility in conjucntion with the 

Even Start Program at Rosemary school. There are 3 smart start 
classrooms at Rosemary school and each classroom service over 20 
students in each. 

 SJRA has met with NAC members and community at large to 
discuss the Winchester Median Improvements.   

 
FY 02-03 PRIORITIES 
(SEE ATTACHED MATRIX FOR DETAILS) 
 
 Strengthen outreach efforts and increase NAC attendance. 
 NAC to finalize Winchester median landscape design. 
 Strengthen NAC structure with Chair, Co-Chair, and Committee 

Liaisons. 
 Completion and approval of NAC by-laws. 
 Continue site selection for West Branch Library. 
 Continue tree planting efforts. 
 Continue curb stenciling project. 

 
NAC UPDATES 
 
Currently four out of the six neighborhood associations are represented on the Winchester NAC, which 
include: Eden Neighborhood Association, Lynhaven Neighborhood Association, Westside Property and 
Homeowners’ Association and Winchester Business Association.  Our SNI office is currently aiming to 
gain representation from the Magliocco/Huff Property Owners’ Association and Westside Community 
Action Team.  The Winchester NAC reverted from quarterly meeting to monthly meetings in November 
2002.  Currently, there are seven community liaisons that have taken the lead on action items.  Monthly 
updates are given on these items at the NAC meetings. 
 
Major projects the NAC is currently focusing on the Winchester median island improvements and traffic 
calming on Eden Avenue.  The median improvements proposed in the design.  Additionally, the 
Winchester NAC is currently in the process of approving their by-laws.  Approval of the by-laws is 

Neighborhood At A Glance 
 

Boundaries: 
The Winchester Strong Neighborhoods 
Initiative area is located west of 
Highway 17 and south of Interstate 
280.   
 
Demographics: 
♦ Population: 15,574 
♦ Households: 6,577 
♦ Median Age: 35.6 
♦ Median HH Income: $ 55,750 
♦ Percent below 1.25 Income to 

poverty ratio: 13.1% 
♦ Percent LI/VLI Households:  

43.4% 
♦ Education: 28% BA or Higher  
 
Major Assets:  Diversity, strong 
associations, unity, long-term residents, 
local history 
 
Number of Associations:  7 
 
Date of Plan Adoption:  
November, 2001 
 
NAC Schedule:   
Meetings held every third Wednesday 
of the month at the Church of the 
Nazarene, 3275 Williams Road.   
Food served at 6 p.m. and meeting 
begins at 6:30 p.m. 
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expected by the February 2003 meeting.  A by-law discussion for NAC members will take place on 
January 29, 2003 at the Church of Nazarene. 

lmejia
141



 
 

WINCHESTER NEIGHBORHOOD 
 
NEIGHBORHOOD TEAM 
 Council Liaison:   Scott Green, Rick Crosetti 
 Redevelopment Agency  Jennifer Vasquez 
 Community Coordinator:  Xochitl Montes 
 Planning Staff Member:  Patrice Shaffer 
 NAC Chair:    Cynthia Cobb 
 
NEIGHBORHOOD PLAN ADOPTED: November 20, 2001  

FY02-03
  I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
Land Entry Date Feasibility Study Design Construction

EndStart
Project

ManagerProjects 
SJRA Budget

2002-03
Other Budget

2002-03 Progress to Date/Next Steps/Community Input

1/20047/2002SJRA  Lindsey FonickSNI 01a: Winchester Ave MIL Improvements $4,100,000
NAC members and at large community have heard detailed information regarding the Winchester 
Median Improvements.  Community members suggested minor modifications.  SJRA will inform and 
update the group on other decisions at the January 15, 2003 meeting.

  SJRA  Lindsey FonickSNI 01b: Winchester Blvd. Improvements (facades) Refer Project SNI 1a for information 

10/20038/2002DOT Veronica PagatpatanSNI 02: Eden Avenue Traffic Calming $350,000 A reduced speed limit sign went up on December 6, 2002.  Efforts continue with the traffic calming 
devices.   

  PRNS Angel RiosSNI 03: Even Start Family Literacy Program In conjunction with the Even Start efforts on December 20, 2002, the City of San Jose hosted a grand 
opening for the San Jose Smart Start building at Rosemary School.

  PRNS  Gary Okasaki
SNI 04: Initiate Cooperative Agreements for Joint Use of 
School or Church Grounds Negotiations will continue with Campbell Union School District regarding cooperative agreement.

  Library  Richard DesmondSNI 05: West Side Branch Library Continue identifying possible sites for library.

  PRNS  Xochitl Montes
SNI 06: Develop a street tree planting plan for residential 
streets

NAC members will be introducing the action item during a future NAC meeting.  Sign ups and 
interested parties will be recruited from community events, meetings, and other residents.

6/20056/2003DOT  Henry Servin
SNI 07: Residential Speeding and Traffic Mitigation - 
Winchester $150,000 Henry Servin has requested to attend community meetings within the suggested areas to discuss 

traffic calming of cut through traffic.

  PBCE  Loren DueSNI 08: Public Telephone Nuisance Project Completed

  PRNS  Xochitl MontesSNI 09: Stencil house numbers on curbs in residential areas NAC members will be introducing the action item during a future NAC meeting.  Sign ups and 
interested parties will be recruited from community events, meetings, and other residents.  

  PBCE  Darryl RevierSNI 10: Improve neighborhood clean up efforts The next Winchester Pride Day/Community Clean up will be scheduled for the fiscal year of 
2003-2004.  

7/02 5/03

8/02 4/03

6/03

Project Completed

Schedule Pending

The current budget situation 
may impact the schedules for 
these projects. 
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